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 BCDC  San Francisco Bay Conservation and Development Commission 
 BCP  Budget Change Proposal 
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OLS  Office of Legal Services 
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PD  Project Director 
PAD  Project Administration and Delivery 
PG&E  Pacific Gas and Electric Company 
PIA  Prison Industry Authority 
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PMB  Project Management Branch 
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PSB  Professional Services Branch 
PSU  Psychiatric Services Unit 
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RF  Radio Frequency 
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RFP  Request for Proposal 
RFQ  Request for Qualifications 
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SATF-COR  California Substance Abuse Treatment Facility and State Prison at Corcoran 
SB  Senate Bill 
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SCADA  Supervisory Control and Data Acquisition 
SCC  Sierra Conservation Center 
SCE  Southern California Edison 
SCSA  State Consumer Services Agency 
SDD  Standard Design Documents 
SFM  State Fire Marshal 
SFS  Santa Fe Springs 
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SHU  Security Housing Unit 
SIGI  Stockdale Investment Group, Inc. 
SJVAPCD  San Joaquin Valley Air Pollution Control District 
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SMY  Small Management Yard 
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SOMB  Security Operations and Maintenance Branch 
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CALIFORNIA HEALTH CARE FACILITY 
Infill Beds Program 

July through September 2011 
 
Capital Outlay Analyst:  Art Hernandez 
Project Director:  Mike Meredith  
 
Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $       906,000 
 Ch. 7/07, 5225-801-0660 (AB 900) W $       797,000 
 Ch. 7/07, 5225-801-0660 (AB 900) C $  22,551,000 
 Ch. 7/07, 5225-801-0660 (AB 900) PC/CD $  24,510,000 
 Ch. 7/07, 5225-801-0660 (AB 900) D-B $857,592,000 
 
Authorization: 
 

Ch.  7/07 
AB 900, as am ended, appropriated $1.8 billion Public Buildings Construction Fund (lease revenue bond authority) to the 
California Departm ent of Corrections a nd Rehabilitation (CDCR) for capital outlay to  design, construct,  or renovate housing 
units, support buildings, programming space, provide 12,000 new be ds, support, and program  space at existing prison facilities.   
In accordance with provisions of AB 900, on June 14, 2010, the P ublic Works Board approved the establishm ent of scope, cost, 
and schedule for the California Health Care Facility, a nd allocated $906,356,000 from  this appropriation for design and 
construction for this project.  The total project cost of $906,356,000 to be allocated as follows:  performance criteria and concept 
drawings $40,467,000, desi gn and const ruction $865,889, 000 ($737,806,000 cont ract, $36,890,000 cont ingency, A/ E 
$10,213,000, $56,695,000 agency  retained, $24,285,000 ot her project costs).  The project is scheduled to begin June 2010, and 
completed December 2013.   

 
Project Schedule 

Design-Bid-Build, Phase I 
Phase Original Start Original Complete Current Start Current Complete % Complete 

P 6/10 9/10 6/10 9/10 100 
W 9/10 10/10 9/10 10/10 100 
C 10/10 3/11 10/10 4/11 100 
Current comments on Schedule: None. 

Design-Bid-Build, Phase II 
Phase Original Start Original Complete Current Start Current Complete % Complete 

P 6/10 12/10 6/10 12/10 100 
W 12/10 1/11 12/10 1/11 100 
C 04/11 7/11 04/11 11/11 95 
Current comments on Schedule: Change order for waterline relocation, delaying completion until November, 2011. 

Design-Build, Phase I 
Phase Original Start Original Complete Current Start Current Complete % Complete 

PC&CD 6/10 12/10 6/10 12/10 100 
D-B 5/11 7/13 6/11 7/13 5 
Current comments on Schedule: None.  

Design-Build, Phase II 
Phase Original Start Original Complete Current Start Current Complete % Complete 

PC&CD 6/10 1/11 6/10 1/11 100 
D-B 6/11 7/13 7/11 7/13 1 
Current comments on Schedule: None.  

Fund Transfers: Design-Bid-Build (Phases I & II) 
Purpose Funds Encumbered Amount Type of Document 

P  Various as of 3/11 $     664,889 Various Contracts 
W Various as of 6/11 $     535,503 Various Contracts 
C  10/10 $     895,000 C220 B # 1712 
C   2/11           $     464,000 C220 B # 1720 
C 9/11           $10,909,878      Various Contracts 
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Fund Transfers: Design-Build (Phases I & II) 

Purpose Funds Encumbered Amount Type of Document 
PC&CD  Various as of 9/11  $  18,654,393  Various Contracts  
D-B Various as of 9/11 $710,183,561 Various Contracts 
 
Quarterly Activity Summary 
General Project Activities:  Continued negotiations with PG&E regarding transmission power level.  Due diligence report finalized on 
7/25/11; staffing and fees for on-si te i nspection servi ces fi nalized on 7/ 25/11.  US Arm y C orps of Engi neers grant ed a 404 
Nationwide Permit for constructing a drainage ditch; California Regional Water Quality Control Board amended the Water Quality 
Certification for the drainage ditch on 8/4/11. 
 
Design-Bid-Build Phase II:   Abatement Demolition and Site Readiness completed, with the exception of waterline relocation.   
 
Design-Build Ph ase I:  Co ntractor b egan m obilizing eq uipment in  late Ju ly.  Started  an d co mpleted realig nment o f th e n ew 
agricultural ditch and tie-in to the existing agricultural ditch.        
 
Design-Build Phase II:  NTP#1 for desi gn completion was i ssued on 8/ 2/11.  NTP#2 for cri tical early procurement was i ssued on 
8/16/11.  NTP#3 for mobilization and temporary utilities was issued on 9/21/11.     
 
Major Activity Next Quarter: 
General Project Activities:  Continue negotiations with PG&E regarding transmission power level. 
 
Design-Bid-Build Phase II:  Relocate water line on change order.    
 
Design-Build Phase I:  Continue with lime treatment and compaction of soil for building pads. 
 
Design-Build Phase II:  C ontractors to continue design development and sy stems confirmation and m obilize onto construction site.  
Construction documents to be completed and underground utility work will commence. 
 
Major Issues: 
None 

 
Chronological History 

  
06/30/11 QUARTER END SUMMARY: General Project Activities:  Continued negot iations wi th PG&E regardi ng del ivery of 

115kv power.   
 
Design-Bid-Build Phase I:  IWL site work completed in April. Completed punch list items for this phase of const ruction. 
This phase of the project is complete. 
 
Design-Bid-Build Phase II:  Issued NTP and conduct ed a kick-off meeting on 4/15/11. Contractor commenced abatement 
and demolition work. 
 
Design-Build Phase I:  Received proposal s, conducted interviews, and selected Design-Build contractor. Received DOF 
approval of contract award on 6/15/11; NTP issued on 6/30/11. 

 
Design-Build Phase II:  Received proposals, conducted interviews, and selected Design-Build contractor. 

 
03/31/11 QUARTER END SUMMARY:  General Pr oject Activities: On-going discussions with PG&E regarding the concerns 

over the ability to deliver 115kv power continued.  Clean Water Act certificate subm itted to Central Valley Regional 
Quality Control Board was approved on 2/25/2011. A m itigation agreement for ac quisition of an agricultural easem ent 
was executed on 3/18/11 for 78 acres of impacted farmland.  CM contract executed on 1/22/11, and PM contract executed 
3/15/11.  

 
 Design-Bid-Build Phase I: IWL site work continued.   
 
 Design-Bid-Build Phase II: DOF appr oved working drawings/proceed to bid on 1/11/11; bid opening was conducted on 

2/24/11 and DOF approved cont ract award on 3/ 31/11. C DCR e nvironmental st aff negot iated and execut ed a contract 
amendment o n 3 /21/11 fo r b iological monitoring, sto rm water p ollution p revention p lan serv ices an d traffic mitigation 
implementation.   
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 Design-Build Phase I:  The R FP was rel eased on 1/ 5/11.  Owner Controlled Insurance Program and materials testing 

contracts under negotiations.   
 
 Design-Build Phase II:  PWB approved performance criteria and concept drawings on 1/14/11; DOF approved the release 

of the RFP on 2/4/11 and the RFP was released on 2/7/11. 
 
12/31/10 QUARTER END SUMMARY:  Project  groundbreaking took place 11/4/10. On 12/13/10 PW B appr oved Design-Bid-

Build Phase II preliminary plans for site preparation; and approved performance criteria and concept drawings for Design-
Build Phase I. On 12/ 27/10 DOF approved rel ease of R FP for Design-Build Phase I.  C ontinued discussion with PG&E 
regarding power service design needs; disconnected power feeds and removed interior fencing, lighting, and trees.  

 
09/30/10 QUARTER END SUMMARY:  The RFQ advertisem ent for Phase I, Design-Build was releas ed on 9/30/10.  On 9/20/10, 

PWB approved PP and use of IW L for Phase I of t he Design-Bid-Build portion of this project; continued work on PP for 
Phase II of Design-Bid-Build.   

 
06/30/10 QUARTER END SUMMARY:  Obtained PW B approval of  scope, cost and schedule on 6/14/10. Due diligence 

completed. 
 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
 
4 

 
CALIFORNIA INSTITUTION FOR MEN 

Solid Cell Fronts 
July through September 2011 

 
Capital Outlay Analyst:  Kenneth C. Emerick 
Project Director:  Carmelito Cataylo 
 
Appropriation: Ch. 38/39/05, 5225-301-0001(19) P $    600,000 
 Ch. 47/06, 5225-301-0001(11) W $    645,000 
 Ch. 171/07, 5225-301-0001 (7) C $ 6,863,000 
 As reappropriated by 
 Ch. 712/10, 5225-491 C $ 6,863,000 
 DF-14D, 4/26/10, Reversion C $ -1,578,000 
 
Supplemental Language: 
 

Ch.  38/39/05 
The amount of $600,000 is provided for the preliminary plans to design the replacem ent of exis ting barred cell fronts/doors in 
Cypress an d Palm Halls an d sh owers.  Mo difications will also  b e required to the heating/ventilation system, utilities, locking 
mechanisms, and fi re al arm and suppressi on sy stems.  The est imated fut ure cost  for worki ng drawi ngs i s $645,000.  The 
estimated future cost of construction is $8,182,000 which includes $6,715,000 (CCCI 4328) for construction contracts, $470,000 
for contingency, $797,000 for project adm inistration, and $200,000 for agency retained items.  Prelim inary plans will begin in 
July 2005 and be complete by June 2006. 
 
Ch.  47/06 
The amount of $645,000 is provided for worki ng drawings to design the replacem ent of existing barred cell fronts/doors in the 
Reception Center Cypress and Palm  Halls a nd showers. Modifications will also be required to the heating/ventilation system , 
utilities, locking m echanisms, and fire al arm and suppression system s. The total es timated project cost is $9,427,000 (CCCI 
4328), including previously approved prel iminary plans for $600,000. The fut ure est imated cost  of const ruction is $8,182,000 
which includes $6,715,000 for const ruction contracts, $470,000 fo r contingency, $612,000 for project administration, $200,000 
for agency retained items, and $185,000 for other project costs. Working drawings will begin in December 2006 and be complete 
by May 2007. 
 
Ch.  171/07 
The amount of $6,863,000 is provided for c onstruction to replace existing barred cell fronts/doors (including shower cells) in 
Cypress an d Palm Halls.  Mo difications will also  b e req uired to  th e h eating/ventilation system, u tilities, lo cking mechanisms, 
smoke detectors, and fire alar m and suppression systems.  The total estim ated project cost is $8,108,000 (CCCI 4616), including 
previously approved prel iminary plans for $600,000 and worki ng drawings for $645,000.  The const ruction cost of $6,863,000 
includes $5,469,000 for const ruction cont racts, $383,000 for c ontingency, $627,000 for project  adm inistration, $200,000 for 
agency retained, and $184,000 for other project costs.  Construction will begin in October 2007 and be complete in January 2009. 

 

Project Schedule: 
Phase Original Start Original Complete Current Start Current Complete % Complete 

P   7/05 6/06 6/06 12/06  100 
W 12/06 5/07 12/06 5/07  100 
C 10/07  1/09 11/07  4/12 99 
Current comments on Schedule: Construction completion schedule delayed due to a scope revision and subsequent re-bid. 
 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P 5/06 $    229,208 Design Contract 
W 12/06 $    327,430 Design Contract 
C 10/07 $    146,942 Form 22 #07364APSB 
C 8/08 $      97,962 Form 22 #08330APSB 
C 6/09 $      20,166 Form 22 # 09176APSB 
C 4/10 $    215,000 C-22B # 1704 
C Various as of 3/11 $ 4,626,465 Construction Contract  
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Prepared scope of services documents for selection of a l icensed fi re al arm cont ractor to perform an on si te evaluation/test of  th e 
existing system. 
 
Major Activity Next Quarter:  
Select contractor to redefine the scope of work in greater detail and re-bid for fire alarm system work. 
 
Major Issues: 
Modifications to the fire alarm system are needed in order to receive SFM final certificate of occupancy. 
 

Chronological History 
 

06/30/11 QUARTER END SUMMARY:  No vendor bid submittals for air sampling system modifications were received by the bid 
opening date of 4/ 12/2011.  C ontact wi th bidders who at tended the job walk indicated that the scope of work requi red 
greater detail.  A licen sed fire alarm contractor will perform an on-site evaluation/test of the existing system.  The results 
will be used to define in greater detail the scope of work for the solicitation of bids for the modifications necessary to make 
the system fully functional, in order to obtain SFM final certificate of occupancy. 

 
03/31/11 QUARTER END SUMMARY:  IWL and procurement have advertised the contract for air sampling system modifications 

as required by SFM.  The job walk was completed on 3/16/11, and the bid opening has been scheduled for 4/12/2011. 
 
12/31/10 QUARTER END SUMMARY:  Developed scope of work for air sampling system modifications required by SFM. 
 
09/30/10 QUARTER END SUM MARY:  IW L com pleted remaining fire alarm  work a nd consultant started testing and 

programming the fire alarm system.   
 
06/30/10 QUARTER END SUM MARY:  Obtained PW B approval for the us e of IW L to complete remaining fire alarm work and 

completed the contract process for a fire alarm  consultant t o perform  t esting and program ming necessary  for SFM  
certification. 

 
03/31/10 QUARTER END SUM MARY:  De sign has been com pleted and cost estimated for rem aining fire alarm  sy stem work 

required by  the SFM.  A M ay 2010 PW B Agenda It em for t he Use of IW L to complete this work was developed and 
submitted to DOF. 

 
12/31/09 QUARTER END SUM MARY:  The contract or has completed the scope of work for this project.  However, SFM  has 

identified additional fire alarm system work beyond the original design to be completed prior to issuance of final certificate 
of occupancy. 

 
09/30/09 QUARTER END SUMMARY:  An onsite meeting was conducted with the SFM, Plant Operations, and KCEM to resolve 

fire alarm issues. 
 
06/30/09 QUARTER END SUMMARY:  Change Order 6 negotiated with Summit Builders, the Firehouse UPS system was ordered 

and equipment training has been scheduled for 7/14/09. 
 
03/31/09 QUARTER END SUMMARY:  Fire alarm control panel installation for the Firehouse completed, a project  walk through 

performed, and initiated Change Order #5 for the SFM request for smoke detectors. 
 
12/31/08 QUARTER END SUMMARY:  Completed Palm Hall and scheduled a project walk through. 
 
09/30/08 QUARTER END SUMMARY:  Transferred inmates from Palm Hall into Cypress Hall and started work in Palm Hall. 
 
06/30/08 QUARTER END SUM MARY:  Com pleted lead abatement, cell front construction, and fire  alarm  in Cy press Hall.  

Obtained SFM approval. 
 
03/31/08 QUARTER END SUMMARY:  Temporary HVAC is completed, lead abatement at Cypress Hall is 90 percent complete.  
 
12/31/07 QUARTER END SUMMARY:  Contract awarded and NTP was issued to Su mmit Builders on 11/13/07.  The contractor  

mobilized and set up construction trailers for DGS and their field office at the institution.   
 



 

09/30/07 QUARTER END SUM MARY:  Funds i n t he am ount of $6,863,000, i ncluding t he $675,000 i ncrease for const ruction  
funding has been approved i n t he 2007 B udget Act , const ruction bi d package has been opened, and const ruction i s 
pending award of contract. 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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06/30/07 QUARTER END SUM MARY:  KCEM  inco rporated 95 percent design review co mments, acquired State Fire M arshal 

approval and com pleted working draw ings.  OFM request for an increase in C by $675,000 was subm itted for 
consideration via a finance letter request.  Increase due to replacement of smoke detectors with an air sampling system and 
addition of windows to the cell fronts. 

 
03/30/07 QUARTER END SUMMARY:  Proceeded with working drawings. 
 
12/31/06 QUARTER END SUMMARY:  Completed preliminary plans, and acquired December 2006 PWB approval. 
 



 

 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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CALIFORNIA INSTITUTION FOR WOMEN 
45 Bed Acute/Intermediate Care Facility 

July through September 2011 
 
Capital Outlay Analyst:  Kenneth C. Emerick 
Project Director:  Deborah Jones-Brown 
 
Appropriation: Ch. 47/06, 5225-301-0001 (15.5) P $    2,172,000 
 Ch. 7/07, 5225-801-0660 (AB900) W $    4,167,000 
 Ch. 7/07, 5225-801-0660 (AB900) C $  57,410,000 
 DF 14-D, 7/12/10, Revised Project Costs C $ -29,986,000 
 DF 14-D, 2/11/11, Revised Project Costs C $       595,000    
 
Supplemental Language: 
 

Ch.  47/06 
The am ount of $2,172,000 is provided for prelim inary plans to design a new 25-bed, licensed i npatient health facility of 
approximately 40,000 square feet the Ca lifornia Institution for W omen. The tota l estim ated project cost is $33,703,000 
(CCCI 4614), including $2,154,000 for worki ng drawings and $29,377,000 for construc tion. The am ount for construction 
includes $22,356,000 for const ruction contracts, $1,118,000 for c ontingency, $2,448,000 for project  administration, $2,180,000 
for agency retained item s, and $1,275,000 for other project costs. Prelim inary plans will begin in August 2006 and be com plete 
by September 2007. 
 
Ch. 7/07 
AB 900, as am ended, appropriated $710.9 m illion Public Build ings Construction Fund (lease revenue bond authority) to the 
California Department of Corrections and Rehabilitation (CDCR) fo r capital outlay to design and construct medical, dental and 
mental health treatment or housing space for up to 6,000 inmates at existing prison facilities.  In accordance with the provisi ons 
of AB 900, on June 12, 2009 t he Public Works Board approved t he establishment of scope, cost , and schedule for the 45-bed 
Acute/ Intermediate Care Facility at the California Institution for W omen, and allocated $61,577,000 from this appropriation fo r 
working drawings and const ruction for t his project . The t otal project  cost  of $63,749,000 i ncludes $2,172,000 for preliminary 
plans (2006 B udget Act authority), $4,167,000 for worki ng drawings, and $57,410,000 for const ruction ($44,848,000 contract, 
$2,242,000 cont ingency, $2,534,000 A&E, $3,851,000 ot her project  costs, and $3,935,000 agency  ret ained i tems).  W orking 
drawings will begin in July 2009 and be completed in January 2010.  Construction will begin in February 2010 and be completed 
in July 2012.   
 

Project Schedule: 
Phase Original Start Original Complete Current Start Current Complete % Complete 

P 11/06 9/08 11/06 6/09 100 
W 7/09 1/10 7/09 3/10 100 
C 2/10 7/12 5/10 12/11 71 
Current comments on Schedule: None 
 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P 3/07 $ 1,909,515 Design Contract 
W Various as of 9/10 $ 2,677,746 Design Contracts 
C 5/10 $ 1,221,700 Form 220 10084PBSB 
C Various as of 9/11 $24,510,045 Construction Contracts  
 
Quarterly Activity Summary:  
Contractor completed: fire sprinklers, piping connection to lift station, perimeter light poles, roof for both guard towers, plastering in 
the housing wings, nurse station, m ain entrance, and stairwell; m etal stud walls on the second level, four inch sewer m ain line, and 
freezer and cooler installation.  
 
Major Activity Next Quarter:  
Contractor scheduled t o i nstall l ift st ation pumps, elevator cab, plumbing fixtures and roof, com plete remaining drywall, painting, 
plaster work, epoxy floor and Exterior Finish Insulation System (EFIS) on t he exterior of the building, and complete final testing on 
installed fire sprinklers and light poles.  



 

 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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Major Issues: 
None 
 

Chronological History 
 
06/30/11 QUARTER END SUMMARY:  Completed all masonry to include second l evel block walls, installed structural steel, set 

and placed pre-cast for both towers, and initiated over ceiling installation in all housing wings. 
 
03/31/11 QUARTER END SUMMARY:  Com pleted footings, initiated concrete slab pour; inst alled new water line and lift station, 

and completed outer patrol road.  Received PWB approval on 2/11/2011 to recognize increased project costs in the amount 
of $595,000 due to building code and SFM compliance requirements. 

 
12/31/10 QUARTER END SUMMARY:  Form work for slab and under slab plumbing and electrical is complete.   
 
09/30/10 QUARTER END SUMMARY:  Com pleted parking lot with 170 new paved parking spaces and installed a tem porary 

guard tower and secure chain link fence to ensure security of  perimeter fence where breached for construction access.   
 
06/30/10 QUARTER END SUMMARY:  Awarded construction contract, issued notice to  proceed, and initiated construction 

activities to include site work and lay down area. 
 
03/31/10 QUARTER END SUMMARY:  Completed WD, obtained DOF approval of WD/proceed to bid. 
 
12/31/09 QUARTER END SUMMARY:  The consu ltant, Fugro, com pleted additional geotechnical work concerning soils 

liquefaction and fi nalized a report regarding foundation options for t he proposed bui lding.  The report  found t he project 
site suitable for conventional foundation and pavement construction.  JC Chang completed the Healthcare Peer Review. 

 
09/30/09 QUARTER END SUMMARY:  Executed A/ E and Project Management contract am endments and proceeded with 

working drawings. 
 
06/30/09 QUARTER END SUM MARY:  On 6/ 12/09, the PWB approved scope, cost , and schedul e and al located AB900 funding 

for working drawings and construction of this project. 
 
03/31/09 QUARTER END SUMMARY:  Prepared PWB agenda item and 30-day legislative notification for subm ittal to DOF, to 

recognize scope, schedule and cost and approve preliminary plans. 
 
12/31/08 QUARTER END SUMMARY:  Project remains on hold pending court approval of th e revised CHCS Mental Health Bed 

Plan. 
 
09/30/08 QUARTER END SUMMARY:  CDCR provided the prelim inary plan submittal to the JLBC in Septem ber 2008 pursuant 

to Penal Code 7003. 
 
06/30/08 QUARTER END SUMMARY:  Project remains on hold pending revisions to the CHCS Mental Health Bed Plan. 

 
03/31/08 QUARTER END SUMMARY:  Project ha s been placed on hold pending the completion of the CHCS revised Mental 

Health Bed Plan. 
 
12/31/07 QUARTER END SUMMARY:  Completed preliminary plans and pending PWB approval. 
 
09/30/07 QUARTER END SUMMARY:  Schematic design drawings are complete. 
 
06/30/07 QUARTER END SUMMARY:  The 20 Day  Letter Notification to Legislature for the scope change from 25-45 beds was 

approved.  In the May Revise, DOF identified that future phases of this project would be funded from Assembly Bill 900. 
 
03/30/07 QUARTER END SUMMARY:  Continued with preliminary plans. 
 
12/31/06 QUARTER END SUM MARY:  CDCR has com pleted negotiations for the developm ent of prelim inary plans, a project 

schedule has been established, and design has started. 
 



 

 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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CALIFORNIA MEN’S COLONY 

Central Kitchen Replacement-West 
July through September 2011 

 
Capital Outlay Analyst:  Paul Keiley 
Project Director:  Marilyn Nelsen, DGS 
 
Appropriation: Ch. 324/98, 5240-301-0001(18) PW $       531,000 
 Ch.   52/00, 5240-301-0001(23) C $    6,035,000 
 as reappropriated by 
 Item 5240-490, Budget Act of 2000 C $    6,035,000 
 as reverted by 
 Item 5240-495, Budget Act of 2001 C $ -6,035,000 
 Ch. 171/07, 5225-301-0001(10) W $       258,000 
 As reappropriated by 
 Ch. 33/2011, 5225-491, 0001(1) W $       258,000 
 Ch. 171/07, 5225-301-0660(1) C $  10,264,000 
 As reverted by 
 Item 5225-495, Budget Act of 2008 C $ -10,264,000 
 Ch. 268/269/08, Item 5225-301-0660(.5) WC $  15,263,000 
 As reappropriated by 

Ch. 33/2011, 5225-491, 0660(.5) WC $  15,263,000 
           

Supplemental Language: 
 

Ch. 324/98 
The budget  provi des $531,000 for prel iminary pl ans ($273,000) and worki ng drawi ngs ($258,000) t o dem olish the existing 
kitchen and di ning room  bui lding and cons truct a new 9,600 square foot  concret e wall ki tchen and t wo 4,500 square foot  
satellite dining rooms.  The total project cost is $6,276,000, and includes future costs for construction of $5,745,000, includ ing 
$4,933,000 (CCCI 3722) for construction c ontracts, $345,000 for contingency, $359, 000 for project adm inistration, and 
$108,000 for agency retained item s (guarding costs).  Prelim inary plans will begin Septem ber 1998 and be com pleted    
December 1998.  Working drawings will begin April 1999 and be completed May 1999. 

 
Ch. 52/00 
The amount of $6,035,000 is provided for construction to demolish the existing kitchen and dining room building and construct 
a new 9,713 square foot concrete wall k itchen and two 4,560 square foot satellite  dining room s.  The request includes 
$5,181,000 (CCCI 3909) for construction c ontracts, $363,000 for contingency, $383, 000 for project adm inistration, and 
$108,000 for agency retained (guarding).  Construction will begin in April 2001 and be completed by November 2002. 
 
Ch. 171/07 
The amount of $258,000 is provided for working drawings for a new kitchen and dining facilities to replace the existing 67 year 
old deteriorated vintage wood fram e structure currently utilized for this purpose.  The new kitchen will be com pliant with 
applicable statutory, sanitation and health requirements.  The estimated total project cost is $11,053,000 (CCCI 4593), including 
previously approved preliminary plans for $273,000 and worki ng drawi ngs for $258,000.  The t otal est imated cost  for 
construction is $10,264,000.  Design funding is being requested for review and any necessary changes to the existing design.  
The const ruction cost s i nclude $8,718,000 for const ruction contracts, $610,000 for cont ingency, $392,000 for project 
administration, $219,000 for agency-retained and $325,000 for ot her project costs.  Working drawings to begin in August 2007 
and be complete in November 2007.   
 
Ch. 171/07 
The amount of $10,264,000 is provided for construction of a new kitchen and dining facilities to replace the existing 67 year old 
deteriorated vintage wood fram e structure, currently utilized for this purpose.  The new kitchen will be com pliant with 
applicable statutory, sanitation and health requirements.  The estimated total project cost is $11,053,000 (CCCI 4593), including 
previously approved preliminary plans for $273,000 and working drawings for $258,000.  Additional working drawing funds of 
$258,000 is being requested for re view and any necessary changes to the existing design.  The total estim ated cost for 
construction i s $10,264,000 i ncluding $8,718,000 for const ruction contracts, $610,000 for cont ingency, $392,000 for project  
administration, $219,000 for agency retained and $325,000 for other project costs.  Construction to begin in March 2008, and be 
complete in August 2009. 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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Ch. 268/269/08 
The amount of $15,263,000 i s provided for worki ng drawings ($992,000) and const ruction costs ($14,271,000) t o design and 
build a new kitchen and dining facilities.  The total estim ated cost of this project is $16,052,000 (CCCI 4983), including 
previously approved preliminary plans ($273,000) and working drawings ($516,000) from the General Fund.  The const ruction 
amount includes $10,899,000 for construction contracts, $763,000 for contingency, $1,401,000 for architectural and engineering 
services, $219,000 for agency retained item s, and $989,000 for other project costs.  Working drawings will begin in August 
2008 and be completed in May 2010.  Construction will begin in May 2010 and be completed in November 2011.   
 

Project Schedule: 
Phase Original Start Original Complete Current Start Current Complete % Complete 

P 10/98 4/99 10/98 6/00 100 
W 08/08 5/10 10/08 TBD   3   
C 05/10 11/11 TBD TBD   0 
Current comments on Schedule: Project on hold. 

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 
P 9/98 $273,000 Form 22, #98200A  
W 6/00 $258,000 Form 22, #00094A 
W 11/07 $258,000 Form 22, #08084A 
W 1/11 <$243,972> P1011415, Return of Funds Transferred 
 
Quarterly Activity Summary:  
Initiation of working drawing activities are on hold pending evaluation of future plans for CMC West under AB 109 realignment. 
 
Major Activity Next Quarter:  
Complete evaluation and determine if project remains necessary. 
 
Major Issues: 
None 

Chronological History 
 

06/30/11 QUARTER END SUMMARY:  The 2011 Budget Act, enacted 6/30/2011, re-appropriated 2007 WD phase and 2008 WD 
and C phase funding to re-commence project activities. 

 
03/31/11 QUARTER END SUM MARY:  The re-appropri ation of t he 2008 W D and C phase fundi ng was request ed in the 

Governor’s 2011/12 Budget. 
 
12/31/10 QUARTER END SUMMARY: Project remains suspended, pursuant to Budget Letter 08-33.  
 
09/30/10 QUARTER END SUMMARY:  Project remains suspended, pursuant to Budget Letter 08-33.   
 
06/30/10 QUARTER END SUMMARY:  Project remains suspended, pursuant to Budget Letter 08-33. 
 
03/31/10 QUARTER END SUMMARY:  Project remains suspended, pursuant to Budget Letter 08-33. 
 
12/31/09 QUARTER END SUMMARY: Project remains suspended, pursuant to Budget Letter 08-33. 
 
09/30/09 QUARTER END SUMMARY: Project remains suspended, pursuant to Budget Letter 08-33.   
 
06/30/09 QUARTER END SUMMARY: Project remains suspended, pursuant to Budget Letter 08-33.   
 
03/31/09 QUARTER END SUMMARY: Project remains suspended, pursuant to Budget Letter 08-33.   
 
12/31/08 QUARTER END SUM MARY:  Five archi tectural and engi neering fi rms were i nterviewed for t he desi gn cont ract.  A 

design firm was selected but not awarded due to suspension of project activities, pursuant to the Budget Letter 08-33. 
 



 

09/30/08 QUARTER END SUM MARY: The 2008 B udget Act , approved 9/23/08, revert ed 2007 const ruction fundi ng 
($10,264,000) and provided additional funding for working drawings and construction.  DGS received twelve responses to 
the Request for Qualifications (RFQ) from Architectural and Engineering firms interested in this project.     

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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06/30/08 QUARTER END SUMMARY:  Sp ring Finance Letter submitted requesting additional WD funds, reversion of existing C 

appropriation, and new C appropriation. 
 
03/31/08 QUARTER END SUMMARY:  It was de termined that the W D appropriation of $258,000 received in the 2007 Budget 

Act i s not  suffi cient t o com plete W D; t he am ount of the 2007 B udget Act  appropri ation request  was based on the 
understanding at that time that the design firm that completed the original WD would update the existing WD; however, 
that firm  has declined to do the work and a new firm  m ust be hired to com plete new W D; additional funding will be 
required to proceed. 

 
12/31/07 QUARTER END SUM MARY:  Consul tation wi th DGS rega rding the adequacy of fundi ng t o com plete worki ng 

drawings. 
 
09/30/07 QUARTER END SUMMARY:  A DGS Form 22 and project schedule is being prepared by DGS. 
 
06/30/07 QUARTER END SUMMARY:  None. 
 
03/30/07 QUARTER END SUMMARY:  None. 
 
09/30/04 QUARTER END SUMMARY:  Constr uction phase has been updated to $8,813,000, to reflect the CCCI 4328 

adjustments. 
 
06/30/02 QUARTER END SUMMARY:  The W est Facility is being considered for a m ission change from a Level II facility to 

possibly a Lev el IV facility. KCEM will b e p reparing a stu dy fo r p ossible o ptions.  Fo r th is reaso n, the request for 
construction funding has been deferred until FY 2003/2004 in case the current mission remains the same. 

 
03/31/02 QUARTER END SUMMARY:  Prepared a Finance Letter to request a new C appropriation for FY 2002/03. 
 
12/31/01 QUARTER END SUMMARY:  WD completed in November 2001 wi th stamps from the SFM and DSA.  The COA met 

with PMB and DOF at CMC and presented the final design.  IWL is currently interested in constructing the project. 
 
09/30/01 QUARTER END SUM MARY:  W ith t he reversi on of const ruction funds, work cont inued wi th fi nal changes t o the 

working drawings and a revise d construction cost estim ate.  Seneca Engin eering has been given the deadline of 10/15/01 
to complete the working drawings and cost estimate. 

 
06/30/01 QUARTER END SUM MARY:  New DGS pr oject director assigned to the proj ect.  W orking drawings have been 

submitted and reviewed by the SFM and DSA for Access Com pliance.  CDCR is seeking an exemption of specific site 
access compliance issues.  Meeting held at CMC on 6/29/01 to discuss changes to project scope in an attempt to bring the 
project within budget or 10 percent augmentation limits per DOF direction. 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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CALIFORNIA MEN'S COLONY 

50-Bed Mental Health Crisis Bed Facility 
July through September 2011 

 
Capital Outlay Analyst: Paul Keiley 
Project Director: Bobby Khaghani 
 
Appropriation:   Ch. 7/07, 5225-801-0660 (AB 900) P $    3,867,000 
 Ch. 7/07, 5225-801-0660 (AB 900) W $    4,056,000 
 Ch. 7/07, 5225-801-0660 (AB 900) C $  55,792,000 
 DF 14-D, 2/16/10, Revised Project Costs C $   -7,393,000 
 
Authorization: 
 

Ch.  7/07 
AB 900, as am ended, appropriated $710.9 m illion Public Build ings Construction Fund (lease revenue bond authority) to the 
California Department of Corrections and Rehabilitation (CDCR) fo r capital outlay to design and construct medical, dental and 
mental health treatment or housing space for up to 6,000 inmates at existing prison facilities.  In accordance with the provisi ons 
of AB 900, on Apri l 10, 2009 t he Publ ic W orks Board approved the est ablishment of scope, cost , and schedule for a 50-bed 
Mental Health Crisis Bed (MHCB) Fac ility at the California Men’s Colony, and allocated $63,715,000 from  this appropriation 
for preliminary plans, working drawings and construction for this project. This pr oject will provide approximately 45,000 square 
feet for a 50-bed licensed inpatient MH CB facility consisting of housing, treatm ent, support and adm inistration services, 
necessary t o hel p st abilize i nmate-patients experi encing a st ate of mental health cri sis.  The t otal project  cost  of $63,715,00 0 
includes $3,867,000 for prel iminary pl ans, $4,056,000 for working drawi ngs, and $55,792,000 for const ruction ($43,640,000 
contract, $2,182,000 cont ingency, $2,833,000 A&E, $3,510,000 ot her project  cost s, and $3,627,000 agency  retained items).  
Preliminary plans will begin in April 2009 and be completed in July 2010.  W orking drawings will begin in August 2010 and be 
completed in January 2011.  Construction will begin in March 2011 and be completed in March 2013.   
 

Project Schedule: 
Phase Original Start Original 

Complete 
Current Start Current Complete % Complete 

P 4/09 7/10 4/09 2/10 100 
W 8/10 1/11 2/10 9/10 100 
C 3/11 3/13 1/11 9/12 8 

Current comments on Schedule:  
 

Fund Transfers: 
Purpose Funds 

Encumbered 
Amount Type of Document 

P Various as of 6/11 $  2,579,047 Design Contracts  
W Various as of  3/11 $  2,233,860 Design Contracts 
C 9/11 $24,591,409 Construction Contracts 
 
Quarterly Activity Summary:   
Started major u tility wo rk o n b uilding site; cu t th e larg e slo pe in to ex isting h ill o n th e east sid e o f th e p roject site; co mpleted 
demolition of the building site parking lot. Prepared PWB agenda item to request an in crease in project costs to fund work related to 
removal of debris and asbestos containing material.  
 
Major Activity Next Quarter:  
Seek approval at 10/13/2011 PWB meeting for an increase in project costs; continue construction activities.  
 
Major Issues: 
None. 
 
 
 
 



 

 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
 

13 

Chronological History 
 

06/30/11 QUARTER END SUMMARY:  Completed temporary parking lot and began dem olition a nd excavation of the East 
parking lot. A revi ew of t he potential costs associated with the removal of asbest os containing material and ot her debris 
indicates a need for additional project funding once costs are fully estimated. 

 
03/31/11 QUARTER END SUMMARY:  Cons truction contract awarded, and Notice to Pr oceed issued to contractor on 1/10/11. A 

debris pile with Asbestos Containing Material (ACM) was di scovered within the construction site on 3/ 14/11; contractor 
working with  th e Air Po llution Co ntrol District to  id entify p roper rem oval of material; project completion has been 
extended one month due to additional SFM requirements of fire access road and modification to sally port gates; contractor 
has commenced work on temporary parking lot and access road. 

 
12/31/10 QUARTER END SUMMARY: Obtained DOF approval of WD/PTB on 10/11/10, bid opening completed 12/7/10.  
 
09/30/10 QUARTER END SUMMARY:  Com pleted WD’s, and obtained SFM approval.  Prepared DOF subm ittal to approve 

WD/Proceed to Bid.   
 
06/30/10 QUARTER END SUMMARY:  Continued working drawings activities.  Th e litigation challenging the CEQA NOD was 

resolved via a stipulated dismissal by the petitioners on 6/24/10. 
 
03/31/10 QUARTER END SUMMARY:  Received PW B approval of prelim inary plans and revised (decrease) project costs on 

2/16/10.  Litigation was filed on 2/4/10, in reference to the NOD filed on 1/7/10. 
 
12/31/09 QUARTER END SUMMARY:  Completed preliminary plans; prepared preliminary plan approval package and submitted 

to the Legislature on 12/29/09.  
 
09/30/09 QUARTER END SUMMARY:  Continued work on preliminary plans.  
 
06/30/09 QUARTER END SUMMARY:  On 4/ 10/09, the PWB approved scope, cost , and schedule and allocated AB900 funding 

for design and construction of this project.  Began preliminary plan activities. 
 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
 

14 

 
CALIFORNIA MEN'S COLONY 

Level II Fence Improvements 
July through September 2011 

 
Capital Outlay Analyst:  Paul Keiley 
Project Director:  Art Louie 
 
Appropriation: Ch. 712/10, 5225-301-0747 (2) PWC $     682,000 
  
Supplemental Language: 
 

Ch. 712/10 
The am ount of $682,000 i s provi ded for prel iminary pl ans, worki ng drawi ngs, and construction to complete upgrades to the 
existing Level II perimeter fence, by adding approximately 1,000 lineal feet of 12 foot high fence with gates.  The total estimated 
project cost is $682,000 including $477,000 for const ruction cont racts, $33,000 for cont ingency, $70,000 for agency -retained 
items, and $102,000 for other project costs.  Prelim inary plans w ill begin in October 2010 and be complete in January 2011.   
Working drawings will begin in February  2011 and be complete in July 2011.  C onstruction will begin in July 2011 and be 
completed in January 2012.  
 

Project Schedule: 
Phase  Original Start Original Complete Current Start Current Complete % Complete 

P 10/10 01/11 10/10 TBD 99 
W 02/11 07/11 TBD TBD 0 
C 07/11 01/12 TBD TBD 0 
Current comments on Schedule: Project on hold. 
 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P            6/30/11 $8,664 Due Diligence 
W    
C    
 
Quarterly Activity Summary:  
Approval of preliminary plan by PWB is pending evaluation of future plans for CMC West under AB 109 realignment. 
 
Major Activity Next Quarter:  
Complete evaluation and determine if project remains necessary. 
 
Major Issues: 
None 

 
Chronological History 

 
06/30/11 QUARTER END SUMMARY:  Com pleted due diligence on 5/6/2011 with no significant issues noted; prepared 

preliminary plan submittal for release to JLBC. 
 
03/31/11 QUARTER END SUMMARY:  DGS supplied due diligence docum ents to DOF for review and com ment. The documents 

were returned by  DOF for additional edits. The requested changes were i ncorporated into the documents, and ret urned to 
DOF for approval.  Continued work on preliminary plan submittal.  

 
12/31/10 QUARTER END SUMMARY: Project funding authorized in 2010 Budget Act, approved on 10/8/10. A CEQA Not ice of 

Exemption docum ent was filed with the State Clearinghous e; the review period expired on 12/14/10; due diligence 
activities have been initiated.  

 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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CALIFORNIA MEN’S COLONY 

Waste Water Treatment Plant Upgrade 
July through September 2011 

 
Capital Outlay Analyst:  Paul Keiley 
Project Director:  Dan Koelzer 
 
Appropriation: Ch. 7/07, 5225-801-0001 P $    594,000 
 Ch. 7/07, 5225-801-0001 W $    577,000 
 Ch. 7/07, 5225-801-0001 C $ 7,462,000 
 DF 14-D, 9/9/11, Revised Project Costs W $   82,000 
 DF 14-D, 9/9/11, Revised Project Costs C $       818,000 
 
 
Authorization: 
 

Ch.  7/07 
AB 900 appropriated $300 m illion General Fund to the California Departm ent of Corr ections and Rehabilitation (CDCR) for 
capital outlay to renovate, im prove or expand infrastructure cap acity at existing prison facilitie s.  In accordance with the 
provisions of AB 900, on February 16, 2010, the Public Works Board approved the establishment of scope, cost, and schedule for 
the Waste Water Treatment Plant Upgrade project at California Men’s Colony, and allocated $8,633,000 from this appropriation 
for design and const ruction of t his project.  The t otal cost of $8,633,000 i ncludes $594,000 for prel iminary plans, $577,000 fo r 
working drawings, and $7,462,000 for construction ($5,966,000 contract, $298,000 contingency, $355,000 A&E, $615,000 other 
project costs, and $228,000 agency retained items).  Preliminary plans will begin in  December 2009 and be completed in August 
2010.  Working drawings will begin in August 2010 and be com pleted in January 2011. Construction will begin in March 2011 
and be completed in January 2012.  

 

Project Schedule: 
Phase Original Start Original Complete Current Start Current Complete % Complete 

P 12/09 8/10 2/10 9/11  100 
W 08/10 1/11 9/11 5/12 5 
C 03/11 1/12 7/12 9/13 0 
Current comments on Schedule: None. 
 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P Various as of 12/10 $351,988 Design Contracts 
W    
C    
 
Quarterly Activity Summary: 
Released PP to  JLBC; su bmitted Sep tember PW B ag enda item ; o btained ap proval o f PP an d rev ised p roject co sts fro m PWB on 
9/9/2011; began WD activities. 
 
Major Activity Next Quarter: 
Continue working drawing activities. Interview and select CM; commence contract development. 
 
Major Issues: 
None 
 

Chronological History 
 

06/30/11 QUARTER END SUMMARY:  Prepared preliminary plan submittal for release to JLBC.  Due diligence work completed. 
 
03/31/11 QUARTER END SUMMARY:  Continued work on PP and due diligence; performed review of geotechnical report. 
 
12/31/10 QUARTER END SUMMARY:  Executed A/E contract; began due diligence work. 
 



 

09/30/10 QUARTER END SUMMARY:  Continued prelim inary plan s activities including negotiati ng scope and cost of A/E 
services and preparation of contract with Carollo Engineers.   

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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06/30/10 QUARTER END SUMMARY:  C ontinued with prelim inary plan activities including negotiations for a consultant 

contracts for program management and design engineering services. 
 
03/31/10 QUARTER END SUM MARY:  Obtained PW B approval of sc ope, cost and schedule on 2/ 16/10.  Began negotiations 

process with A&E consulting firm. 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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CALIFORNIA MEDICAL FACILITY 

64 Intermediate Care Facility Mental Health Beds 
July through September 2011 

 
Capital Outlay Analyst:  Art Hernandez 
Project Director:  Mike Foy 
 
Appropriation: Ch. 47/06, 5225-301-0001(13.5) P $    3,914,000 
 Ch. 7/07, 5225-801-0660 (AB 900) W $    3,288,000 
 Ch. 7/07, 5225-801-0660 (AB 900) C $  48,911,000 
 DF  14-D, 7/12/10, Revised Project Costs C $ -22,442,000 
 
Authorization: 
 

Ch.  47/06 
The am ount of $3,914,000 is provided for prelim inary plans to design new housing, program  and support services space of 
approximately 51,000 square feet to provide inpatient non acute/interm ediate care facility level of care, as defined by the 
California Department of Corrections and Rehabilitation’s (CDCR’s) Mental Health Delivery System, for the seriously mentally 
disordered inmate population. The tota l estimated project cost is $57,960,000 (CCCI 4614), including $4,006,000 for working 
drawings and $50,040,000 for const ruction. The am ount for c onstruction i ncludes $36,489,000 for const ruction contracts, 
$1,824,000 for cont ingency, $3,790,000 for project  adm inistration, $5,830,000 for agency  ret ained i tems, and $2,107,000 for 
project costs. Preliminary plans will begin in August 2006 and be complete by June 2007. 
 
Ch. 7/07 
AB 900, as am ended, appropriated $710.9 m illion Public Build ings Construction Fund (lease revenue bond authority) to the 
California Department of Corrections and Rehabilitation (CDCR) fo r capital outlay to design and construct medical, dental and 
mental health treatment or housing space for up to 6,000 inmates at existing prison facilities.  In accordance with the provisi ons 
of AB 900, on Apri l 10, 2009 t he Public Works Board approved t he establishment of scope, cost , and schedul e for t he 64-bed 
Mental Health Intermediate Care Facility at the California Medical Facility, and allocated $52,199,000 from this appropriation for 
working drawings and const ruction for t his project . The t otal project  cost  of $56,133,000 i ncludes $3,914,000 for preliminary 
plans (2006 B udget Act  aut hority), $3,288,000 for worki ng drawings, $48,911,000 for const ruction ($37,063,000 cont ract, 
$1,853,000 cont ingency, $3,071,000 A&E, $3,888,000 ot her project  costs, and $3,036,000 agency  ret ained i tems).  W orking 
drawings will begin in July 2009 and be co mpleted in January 2010.  Construction will begin in April 2010 and be completed in 
July 2012.   

Project Schedule: 
Phase I Original Start Original Complete Current Start Current Complete % Complete 

P 08/06 6/07 5/07 4/09 100 
W 06/09 1/10 7/09 1/10 100 
C 04/10 7/12 4/10 11/11 90 

Current comments on Schedule: Contractor granted two non-compensable time extensions related to automatic transfer 
switches. 

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 
P 12/08     $   2,952,757 Design Contract 
W Various as of 3/10     $   2,033,452 Design Contracts 
C 4/10     $      622,150 Form 220, #10088 BPSB 
C 5/10     $      637,150 Form 220, #10117 BPSB 
C Various as of 9/11     $ 23,355,074 Construction Contracts 
 
Quarterly Activity Summary:  
Exterior In sulated Fo am System  was co mpleted fo llowed b y in stallation of ext erior gl azing.  The generator and enclosure were 
delivered to the site and installation began.  CDCR tel-data installation was 90% complete. 
 
Major Activity Next Quarter:   
Wall and ceiling finishes will continue thr ough October in the Adm inistration Building.  Prepare and perform  punch list. Owner/user 
training, contract close out and OSHPD self certification requirements. 



 

 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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Major Issues: 
None. 

Chronological History 
 
06/30/11 QUARTER END SUMMARY:  Roofing work, mechanical, electrical, and plumbing rough-ins completed; continued with 

acoustical ceiling and lighting finish work. 
 
03/31/11 QUARTER END SUM MARY:  Inst allation of CM U, wood fram ing, roof structure, and deck completed.  Inst allation of 

mechanical, electrical and plumbing rough-ins continued.  Roofing began at the Administration wing. 
 
12/31/10 QUARTER END SUMMARY:  Slab pours were completed.  CMU work began for the secured portions of the building, as 

well as wood framing of the administrative area. 
 
09/30/10 QUARTER END SUM MARY:  Com pleted the water line relocation and tie-in that was disc overed during excavation of 

building site.  Completed building pad and began framework.   
 
06/30/10 QUARTER END SUMMARY:  Completed SFM back check review of working drawings, executed construction contract, 

issued notice to proceed, and initiated c onstruction activities.  Construction activ ities were temporarily delayed when a 
water l ine, not  shown on pl ans, was di scovered and requi red rel ocation. Obtained DOF approval  t o award cont ract on 
4/9/10. 

 
03/31/10 QUARTER END SUMMARY:  Com pleted working drawings, obtaine d DOF approval of working drawings/proceed to 

bid 1/26/10. 
 
12/31/09 QUARTER END SUMMARY:  Continued working drawing activities. 
 
09/30/09 QUARTER END SUMMARY:  Executed Arch itectural and Engineering and Project M anagement contract amendments.  

Commenced with working drawings. 
 

06/30/09 QUARTER END SUMMARY:  On 4/10/09, the PWB approved scope, cost, and schedule and allocated AB900 funding 
for design and construction of this project.   

 
03/31/09 QUARTER END SUMMARY:  Responded t o public comments on EIR/MND.  Completed preliminary plans.  The NOD 

was filed with the State Clearinghouse, 30-day st atute of l imitations peri od began 3/ 5/09 for chal lenges t o t he C EQA 
document.  April 2009 PWB agenda item was submitted  to DOF for approval of preliminary plans and to recognize scope, 
schedule, and cost  to fund working drawings and construction with AB 900 lease revenue funding.  Notification to JLBC 
regarding scope, schedule, and cost was released by DOF on 3/25/09. 

 
12/31/08 QUARTER END SUMMARY:  CDCR released prelim inary plans to the Legislature on 11/3/08.  Environm ental Initial 

Study/Mitigated Negative Declaration (IS/MND) was released for public comments on 11/13/08.   
 

09/30/08 QUARTER END SUM MARY:  Com pleted CHCS peer re view of prelim inary plan docum ents.  CEQA IS/M ND 
administrative draft is being held pending discussion with the receivers office relative to a joint venture approach to this 
project. 

 
06/30/08 QUARTER END SUMMARY:  Due dilig ence work has been com pleted.  Design developm ent docum ent activities 

continue.  Group 2 Equi pment List is being developed and fi nal draft  infrastructure study is in process.  Engineering to 
confirm that water/wastewater im pact fo r p roject is n egligible.  Prep aration o f ad ministrative d raft fo r IS/MND is in  
process.  Surveying and boring for Cone Penetrometer (liquefaction) is complete. 

 
03/31/08 QUARTER END SUMMARY:  Continue d developm ent of design docum ent a nd site utility infrastructure study. 

Negotiated addi tional geot echnical i nvestigation for l iquefaction and heal th care p eer review; contract amendments for 
both  

 in process.  Continued IS/MND environmental activities. 
 
 
 
 
 



 

12/31/07 QUARTER END SUMMARY:  Architectural  Program complete.  Held public scopi ng meeting with city of Vacaville for 
program EIR  i n Novem ber 2007.  Two Schem atic Desi gn (SD) charette meetings held and 100 percent  SD revi ew i n 
process.  Geotechnical inves tigation underway.  Based on decision made not to build AB 900 infill projects at SOL or 
CMF, th e en vironmental d ocument will b e resco ped b ack to  an IS/MND.  This has caused a delay in completion of 
preliminary plans. 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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09/30/07 QUARTER END SUM MARY:  Held Architect ural Program review meeting with st akeholders. Prepared State' s estimate 

for facility master plan and infrastructure study and held scoping meeting.  Rev ised Program EIR sco pe, prepared State's 
estimate, and held negotiations. Commenced Schematic Design and held LEED charrette meeting. 

 
06/30/07 QUARTER END SUMMARY:  Completed Architectural Program Meetings and deve loped scope of services for facility 

master plan and infrastructure study. 
 
03/30/07 QUARTER END SUMMARY:  Court reviewed CDCR M ental Heath Bed Plan and stipulated in order dated 2/28/07 that 

this project may proceed.  Prepared CEQA scope of services, held scoping meeting with EDAW, prepared State’s estimate, 
negotiated fees, and issued NTP to EDAW on 3/28/07. For A/E, prepared scope of services, prepared State’s estimate, and 
held scoping meeting with consul tant.  Int ernal prenegot iation m eeting and fi rst negot iation hel d wi th A/ E consul tant 
Nacht and Lewis Architects.  Revised fee proposal returned to CDCR on 3/29/07. 

 
12/31/06 QUARTER END SUMMARY:  The Mental Health Bed Plan was submitted to the Coleman Court Master on 12/19/06. 
 
09/30/06 QUARTER END SUMMARY:  No activity has been initiated pending the Court’s response to the plan.  This project was 

approved based upon CDCR’s Mental Health Bed Plan provided to the Coleman Court Master.  It was determined that the 
plan overstated the CDCR’s need for Intermediate Care Facility beds.  After notifying the court of this, the court directed 
CDCR to prepare a revised bed plan to reflect these changes and to include Enhanced Outpatient treatment needs. 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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CALIFORNIA MEDICAL FACILITY 

Enhanced Outpatient Program Treatment and Office Space 
July through September 2011 

 
Capital Outlay Analyst:  Art Hernandez 
Project Director:  John Spain 
 
Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $    3,341,000 
 Ch. 7/07, 5225-801-0660 (AB 900) W $    3,485,000 
 Ch. 7/07, 5225-801-0660 (AB 900) C $  38,944,000 
 DF 14-D, 7/12/10, Revised Project Costs PWC             $-11,886,000 
 DF 14-D, 4/8/11, Revised Project Costs PWC             $ -9,677,000 
 
Authorization: 
 

Ch. 7/07 
AB 900, as am ended, appropriated $710.9 m illion Public Build ings Construction Fund (lease revenue bond authority) to the 
California Department of Corrections and Rehabilitation (CDCR) fo r capital outlay to design and construct medical, dental and 
mental health treatment or housing space for up to 6,000 inmates at existing prison facilities.  In accordance with the provisi ons 
of AB 900, on M ay 8, 2009, t he Public Works Board approved the establishment of scope, cost , and schedule for the Enhanced 
Outpatient Program Treatment and Office Space project at the California Medical Facility, and allocated $45,770,000 from  this 
appropriation for desi gn and const ruction for t his project . The t otal project  cost  of $45,770,000 includes $3,341,000 for 
preliminary pl ans, $3,485,000 for worki ng drawings, and $38,944,000 for const ruction ($29,633,000 cont ract, $1,483,000 
contingency, $1,501,000 A&E, $3,428, 000 other project costs, and $2,869,000 agency retained item s).  Prelim inary Plans will 
begin in May 2009 and be com plete in Septem ber 2010.  Working drawings will begin in Sept ember 2010 and be com plete in 
April 2011.  Construction will begin in July 2011 and be complete in July 2013.   
 

Project Schedule: 
Phase I Original Start Original Complete Current Start Current Complete % Complete 

P 5/09 9/10 5/09 7/10 100 
W 9/10 4/11 7/10 12/10 100 
C 7/11 7/13 3/11 12/12 14 
Current comments on Schedule: None. 
 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P Various as of 6/11    $     1,866,408 Design Contracts 
W Various as of 3/11    $     1,679,045 Design Contracts 
C 2/11        $     1,198,143 Form 220, #10228 BPSB 
C Various as of 9/11    $   14,957,040 Construction  Contracts 
 
Quarterly Activity Summary:  
Slab foundation and basement walls completed. 
 
Major Activity Next Quarter:  
Installation of pre-cast wall panels, 1st floor concrete slab, and begin 2nd floor deck forms. 
 
Major Issues: 
None. 

 
Chronological History 
 

06/30/11 QUARTER END SUMMARY:  Obtained PW B approval of re vised project costs on 4/8/11.  Completed site dem olition 
activities and excavation of the slab foundation system. 

 



 

03/31/11 QUARTER END SUM MARY:  Bid proce ss com pleted; DOF approved award of contract on 2/24/11;  NTP issued on 
3/11/2011; a revised constructi on schedule has accelerated the com pletion da te.  Subm itted April PW B agenda item  to 
DOF for approval of revised project costs on 3/3/11. 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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12/31/10 QUARTER END SUMMARY:  Com pleted working drawings.  DOF approved working drawings/proceed to bid on 

12/16/10.  The project was advertised for bid on 12/20/10. 
 
09/30/10 QUARTER END SUMMARY:  Obtained PW B approval of pr eliminary plans on 7/12/10 and initiated working drawings 

activities.   
 
06/30/10 QUARTER END SUMMARY:  Com pleted preliminary plans a nd prepared submittals to the Legislature and PW B for a 

July 2010 agenda item, requesting approval of preliminary plans and authorization to proceed with working drawings. 
 
03/31/10 QUARTER END SUMMARY:  Drafted the Architectural Program  currently  pending final approval and submitted 

schematic design documents for review. 
 
12/31/09 QUARTER END SUMMARY:  Continued preliminary plan activities includi ng CEQA determ ination, and prelim inary 

architectural programming for the new building. 
 
09/30/09 QUARTER END SUMMARY:  Executed Arch itectural and Engineeri ng and Project M anagement contract amendments. 

Commenced with preliminary plans. 
 
06/30/09 QUARTER END SUMMARY:  On 5/8/09, the PWB approved scope, cost, and schedule and allocated AB900 funding for 

design and const ruction of t his project.  Began negotiations for Archi tectural and Engi neering and Project  Management 
contract amendments. 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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CALIFORNIA REHABILITATION CENTER 

Replace Men’s Dorms 
July through September 2011 

 
Capital Outlay Analyst:  Paul Keiley 
Project Director:  William Westin, IWL 
 
Appropriation: Ch. 324/98, 5240-301-0001(27.1)  P (all Phases) W (Phases 0&I) C (Phase 0) $ 2,539,000 
  As reappropriated by 
  Item 5240-490, Budget Act of 1999, 2000 and 2001 
  Ch.   52/00, 5240-301-0001(32) W (Phase II)         C (Phase I)  $ 6,356,000 
  As reappropriated by 
  Item 5240-490, Budget Act of 2001 
  Augmentation E/O # C01/02-15      $      79,000 
  As reverted by 
  E/O # C05/06-100    C (Phase I)  $   -254,000 
  Augmentation E/O # C06/07-21   W (Phase 1 & II)  $     155,000 

Ch. 268/269/08, 5225-301-0001 (7)   W (Phase III)  $     343,000 
Augmentation E/O # C08/09-10   W (Phase II)  $    254,000 
Ch.268/269/08, 5225-301-0660 (4)    C (Phase II)  $14,993,000 
Ch 1/09, 5225-301-0660 (1)   C (Phase III)  $14,950,000 

   
Authorization: 
 

Ch.  324/98 
The budget  provi des $2,539,000 for prel iminary pl ans ($1,033,000) , working drawings ($494,000), and construction     
($1,012,000 for initial site clearance) to replace 28 W WII era m en’s dorms (2,800 beds) with 16 prototypical  design housing 
units (3,200 beds).  The project will be phased over six years to avoi d loss of bed space.  The amount for working drawings 
includes $72,000 for initial site clearance and $422,000 for Phase I.   The estimated total project cost is $54,838,000 and includes 
$43,851,000 for const ruction contracts, $3,070,000 for cont ingency, $3,790,000 for project  administration, and $2,045,000 for 
agency retained (guarding and telecom munications costs).  Figure 1 shows t he est imated cost  of worki ng drawi ngs and 
construction for each phase.  Prelim inary plans will begin in A ugust 1998 and be com pleted by January 1999.  (Refer to Budget 
Estimate B8CDC38b, 05/14/98.) 
 

Ch.  52/00 
The amount of $6,356,000 i s provided for worki ng drawings ($119,000) and construction ($6,237,000) to design three 200 bed 
dormitory buildings, including site work and utilities, and construct tw o new 200 bed dorm itory buildings.  The project will be 
phased over six years to avoid loss of bed space.  The amount for construction includes $5,218,000 (CCCI 3909) for construction 
contracts, $381,000 for cont ingency, $407,000 for project  adm inistration, and $231,000 for agency  ret ained (guardi ng and 
telecommunications costs).  Working drawings will begin in September 2000 and be completed by June 2001.  Construction will 
begin by April 2000 and be completed by July 2002. 
 
Ch. 268/269/08 
The amount of $343,000 is provided for worki ng drawings for Phase III of this project , which includes dem olition of six W orld 
War II Era 100-bed dorm itories and const ruction of t hree 200-bed dor mitory buildings.  This project is being completed in six 
phases to avoid loss of bed space during cons truction. Total estimated cost for the first five phases, which includes demolition of 
23 W orld W ar II style 100-bed dorm itories and construction of 16 200-bed prototypical dorm itories, is $67,671,000 (CCCI 
4851). This includes previously approved General Fund for al l phases of prel iminary plans ($1,033,000), Phase I and II working 
drawings ($692,000), and Phase I const ruction ($6,237,000).  The est imated future cost for the remaining two phases of working 
drawings (Phases IV and V) is $686,000.  W orking drawings for this phase will begin in August 2008 and be com plete by 
March 2009. 
 
The amount of $14,993,000 is provided for construction for Phase II of this project, which includes dem olition of four W orld 
War II Era 100-bed dorm itories and const ruction of four 200-bed dor mitories. This project is being completed in six phases t o 
avoid the loss of bed space during construction. Total estim ated cost for the first five phases, which includes dem olition of 2 3 
World W ar II era 100-bed dorm itories and construction of 16 pr ototypical 200-bed dorms, is $67,671,000 (CCCI 4851), 
including an est imated $42,675,000 for const ruction cost s. The Phase II construction amount includes $12,705,000 for 
construction cont racts, $660,000 for cont ingency, $239,000 for ar chitectural and engi neering servi ces, $924,000 for agency 
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retained items, and $465,000 for other project costs.  This phase of construction w ill begin in August 2008 and be com pleted in 
June 2010. 
 
Ch. 1/09  
The amount of $14,950,000 is provided for construction for Phase III of this project, which includes demolition of six World War 
II era 100–bed dormitories and construction of three 200–bed dormitories. This project is being completed in five phases to avoid 
loss of bed space during construction. The to tal estimated cost of this proj ect, which includes the demolition of 28 World War II 
era 100–bed dorm itories and construction of 16 200–bed prototypical dorm itories, is $89,230,000 (CCCI 5142), including an 
estimated $85,985,000 for construction costs. The Phase III construction amount includes $11,952,000 for construction contracts, 
$684,000 for contingency, $30,000 for archi tectural and engineering services, $887,000 for agency–retained items, $193,000 for 
Group II equipment, and $1,204,000 for other pr oject costs. This phase of construction will begin in April 2010 and be com plete 
in August 2012.  

 
Project Schedule: Phase 0&I:  P  (all Phases)  W  (Phases 0&I)  C  (Phase 0&I) 

Phase Original Start Original Complete Current Start Current Complete % Complete 
P  Total Project 10/98 3/99 10/98 9/00 100 
W Phases 0 & I 6/99 10/99 9/00 3/02 100 
C  Phase 0 4/00 7/02 6/02 1/03 100 
C  Phase I 4/00 7/02  6/02 9/07 100 
Current comments on Schedule: None 
 

Project Schedule: Phase II: 
Phase Original Start Original Complete Current Start Current Complete % Complete 

W   Phase II 9/00 6/01   7/02  3/07 100 
W   Phase II 
Code Update 

 
 

  
4/09 

 
12/10 

 
100 

C     Phase II 8/08 6/10 TBD TBD 0 
Current comments on Schedule: Project on hold. 
 

Project Schedule: Phase III 
Phase Original Start Original Complete Current Start Current Complete % Complete 

W   Phase III 8/08 3/09 2/09 2/11 100 
 C   Phase III 4/10 8/12 TBD TBD 0 
Current comments on Schedule: Project on hold. 

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 
P 9/98 $   983,000 Form 22, #98210A 
W Phases 0 & I 9/00 $   494,000 Form 22, #00226A 
W Phase II 3/01 $   119,000 Form 22, #00226A 
W Phase 0 8/01 $     79,000 Form 22, #20016A 
C  Phase I 5/02 $7,249,000 C-22B, #0991 
C  Phase I 7/06 $  -254,000 C-22B, #1435 
W Phase I & II 9/06 $   155,000 Form 22, #06214A 
W Phase III 11/08 $  343,000 Form 22, 09065APMB 
C  Phase II 11/08 $  650,000 C-22B, #1651 
W Phase II 
Code Update 

 
4/09 

 
$  235,000 

 
Form 22, 09144APMB 

 
Quarterly Activity Summary:   
Project is on hold pending CDCR discussions/decisions regarding the future mission of CRC. 
 
Major Activity Next Quarter: 
Project is on hold pending CDCR discussions/decisions regarding the future mission of CRC. 
 
Major Issues: 
None 
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Chronological History 
 

06/30/11 QUARTER END SUM MARY:  Project is on hold pending CDCR discu ssions/decisions regarding the future m ission of 
CRC. 

 
03/31/11 QUARTER END SUMMARY:  Phase III WDs have been approved by the SFM. 
 
12/31/10 QUARTER END SUMMARY:  Phase II W Ds have been a pproved by the SFM ; Phase III W Ds incorporating SFM  and 

DSA path of travel comments addressed and scheduled for re-submittal to SFM.  
 
09/30/10 QUARTER END SUMMARY:  Continued review of Public Path of Travel issue raised by DSA.   
 
06/30/10 QUARTER END SUMMARY:  W D review comments received from  CDCR, Design Standards are being reviewed by 

A&E. CDCR, Design Standards com ments address Public Path of Travel to visitor cen ter, and accessibility in the 
dormitory. SFM comments received and reviewed. Comments have minor impact on project. 

 
03/31/10 QUARTER END SUMMARY:  DGS provi ded updated 100 percent W D’s that in cluded As-Built inform ation from the 

Phase I construction to CDCR for review on 3/08/10 for Phase II and Phase III WD's.  DGS submitted WD’s to DSA/SFM 
for review on 3/29/10. 

 
12/31/09 QUARTER END SUMMARY:  DGS submitted 100 percent Phase II and Phase III WD to CDCR for review.  However, 

As-Built information from Phase I construction was not included.  WD must be resubmitted when complete. 
 

09/30/09 QUARTER END SUMMARY: The 2009 Budget Act provided allocation of funds for Phase III construction. 
Phase II: DGS, A/E section supplied 50 percent WD submittals (revised for LEED compliance), design review completed. 
Phase III: DGS, A/E section supplied 50 percent WD submittals (new), design review completed. 

  
06/30/09 QUARTER END SUMMARY: Phase I:   Completed.   Phase II: Continued due diligence activities, processed Form 22 for 

WD augmentation and transferred funds to ARF. Executed A/E contract amendment and began Phase II W D code update 
activities.   Phase III: Continued due diligence and WD activities.  

 
03/31/09 QUARTER END SUMMARY: Phase I- RFI’s /Change Orders received from contractor. As-Built drawings provided to 

DGS for incorporation into Phase II W D revisions; Phase II- due diligence in progress, Form 22 for working drawings 
augmentation to revise Phase II WD resubmitted to SCO; Phase III- due diligence in progress, A/E contract amendment for 
working drawings devel oped; working drawings activities will continue as  they are funded via the General Fund and not 
impacted by Budget Letter 08-33. 

 
12/31/08 QUARTER END SUM MARY: Acqui red PWB approval t o augm ent worki ng drawi ngs as needed t o updat e Phase II 

construction to current code.  Phase II construction phase suspended on 12/18/08 pursuant to Budget Letter 08-33.  
 
09/30/08 QUARTER END SUMMARY:  The 2008 B udget Act, approved 9/23/08, provided funding for Phase II const ruction and 

Phase III working drawings.  The Phase II working drawings  must be updated to current code.  A Decem ber 2008 PW B 
agenda item is being prepared to request an augmentation for Phase II design funds.  One of the four dorms in Phase II was 
designed as part of Phase I, and that design does not require code updating; therefore, IWL will proceed with construction 
of that dorm. 

 
06/30/08 QUARTER END SUMMARY:  None. 
 
03/31/08 QUARTER END SUMMARY:  None. 
 
12/31/07 QUARTER END SUMMARY:  Final walk-through conducted.  This phase of the project is complete. 
 
09/30/07 QUARTER END SUMMARY:  All Phase I construction work, including change orders, was completed 9/28/07. 
 
06/30/07 QUARTER END SUMMARY:  IWL has removed the covered walkway, and the roof is being installed. 
 
03/30/07 QUARTER END SUMMARY:  IW L has st arted work on t he i nterior duct work.  The underground st eam has been 

completed and the hazmat contractor is scheduled to do asbestos insulation removal at the breezeway on 4/23/07. DGS met 
with DOF to discuss Due Diligence, and it was decided that the entire project will be included.  
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12/31/06 QUARTER END SUMMARY:  Panels were  erected on 12/21/06.  DGS is working on Due Diligence for Phase I and II, 
anticipated completion is 3/30/07. 

 
09/30/06 QUARTER END SUMMARY:  The slab is 75 percent com plete.  Sewer, water and gas utilities are com plete, and 

excavating for steam pipe reroute has begun.  DGS project  director is negotiating a cont ract with Martinez Architects to 
revise Phase II drawings to include the dorm removed from the Phase 1 scope. 

 
06/30/06 QUARTER END SUMMARY:  On 6/9/06, PWB approved CDCRs request to reduce the scope of work from  two dorms 

to one, to redirect project funds t o complete design for Phas e II, and t o revert net construction savings.  IW L began si te 
cleanup and inventory on 6/26/06. 

 
03/31/06 QUARTER END SUMMARY:  A 20 Day Letter and Agenda Item for the May PWB was prepared and forwarded to DOF 

on 3/20/06, requesting a scope change, a redirection within project authority, and a reversion of construction savings.  The 
plan is to use the remaining unallocated funds to construct one dorm instead of two, add a subst ation, and incorporate the 
remaining dorm into the Phase II design and construction. 

 
12/31/05 QUARTER END SUMMARY:  Project is on hold. 
 
06/30/05 QUARTER END SUM MARY:  Phase II wo rking drawings are com pleted but finalization is on hold pending CDCR’s 

decision about the future of this project. 
 
03/31/05 QUARTER END SUMMARY:  DGS is wa iting for final com ments from CDCR to in corporate into the final design for 

Phase II. 
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CALIFORNIA REHABILITATION CENTER 

Potable Water System Improvements 
July through September 2011 

 
Capital Outlay Analyst:  Paul Keiley 
Project Director:  Rick Hernandez 
 
Appropriation: Ch. 106/01, 5240-301-0001(24) PW $     228,000 
 As reappropriated by 
 Item 5240-490, Budget Act of 2002 W $     130,000 
 Ch. 379/02, 5240-301-0001(6) C $  1,845,000 
 As reverted by 
 E/O #C02/03-78  $    -123,000 
 As reappropriated by 
 Ch. 157/03, 5240-490 C $   1,722,000 
 As reappropriated by 
 Ch. 208/04, 5240-490 C $   1,722,000 
 As reappropriated by 
 Ch. 47/06, 5225-491 C $   1,722,000 
 As reverted by 
 Ch. 268/269/08, 5225-495 C $  -1,722,000 
 Ch. 7/07, 5225-801-0001 (AB 900) WC $   3,844,000 
 
Supplemental Language: 
 

Ch.  106/01 
The am ount of $228,000 i s provi ded for prel iminary pl ans ( $98,000) and working drawi ngs ($130,000) t o m ake vari ous 
improvements t o t he exi sting pot able wat er di stribution sy stem.  The est imated fut ure cost for the project is $1,845,000 for 
construction.  The amount for construction includes $1,530,000 for construction contracts, $84,000 for cont ingency, $96,000 for 
project administration, and $135,000 for agency  retained items (guarding costs).  Pr eliminary plans will begin October 2001 and  
be completed May 2002.  Working drawings will begin May 2002 and be completed September 2002. 
 
Ch.  379/02 
The amount of $1,845,000 (CCCI 4019) is provide d for construction to correct a portion of  the water system  deficiencies by 
installing and repl acing fi re hy drants, distribution pipeline, pressure reduci ng val ves and isolation val ves, al ong wi th 
modifications to storage facilities and backflow prevention im provements. The construction am ount includes $1,530,000 for 
construction cont racts, $84,000 for cont ingency, $96,000 for project  adm inistration, and $135,000 for agency retained items. 
Construction phase is scheduled to begin by January 2003 and be completed by April 2004. 
 
Ch.  7/07 
AB 900 appropriated $300 m illion General Fund to the California Departm ent of Corr ections and Rehabilitation (CDCR) for 
capital outlay to renovate, improve or expand infrastructure capacity at existing pris on facilities.  On February 13, 2009, CDC R 
received Public Works Board approval to establish the scope, cost, and schedule to co mplete working drawings and construction 
to m ake i mprovements t o t he exi sting pot able wat er di stribution sy stem and al located $3,844,000 from this appropriation for 
working drawi ngs ($536,000) and const ruction ($3,308,000) for t his project .  The total project cost of $4,072,000 includes 
$98,000 prel iminary pl ans, $666,000 working drawings, and $3,308,000 const ruction ($2,188,000 cont ract, $153,000 
contingency, $270,000 A&E, $483,000 other project costs, and $214,000 agency retained).  Working drawings will be completed 
in December 2009.  Construction will begin in April 2010 and be completed in December 2011.   

 
Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 
P 10/01 5/02 11/01 6/02 100 
W 5/02 9/02 6/02 5/11 100 
C 1/03 4/04 TBD TBD 0 
Current comments on Schedule: Project on hold.  
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Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P 9/01 $  98,000 Form 22, #20069A 
W 7/02 $130,000 Form 22, #20285A 
W Various as of  6/11 $516,000 Design Contracts  
 
Quarterly Activity Summary: 
Project is on hold pending CDCR discussions/decisions regarding the future mission of CRC. 
 
Major Activity Next Quarter: 
Project is on hold pending CDCR discussions/decisions regarding the future mission of CRC. 
 
Major Issues: 
None. 
 

Chronological History 
 
06/30/11 QUARTER END SUMMARY:  Completed pothole survey; completed WD and obtained SFM approval. 
 
03/31/11 QUARTER END SUMMARY:  Continued WD activities; A/E firm  completed hydraulic m odel; 100 percent CD’s and 

specifications sent out to stakeholders for review and comment; developed contract for CM services and selected CM for 
project. Pothole surveying (the establishment of underground utility depth, slope, and direction via digging to the utility in 
prescribed increments), has caused the project WD’s to be delayed. 

 
12/31/10 QUARTER END SUM MARY: A/E has sent  50 percent of W D’s and specifications out for SFM  review; hy draulic 

modeling report 95 percent  complete however due t o a del ay in developing the report this has i mpacted the construction 
phase schedule.  

 
09/30/10 QUARTER END SUMMARY:  A&E firm  completed hydraulic water tests; and continued WD activities. Construction 

Management firm selected for project, with contract negotiations proceeding.   
 
06/30/10 QUARTER END SUMMARY:  Executed the A/E contract, performed the design consultant site visit, and gathered input 

from involved staff. Cont ractor working on new water flow plan for W D. City of Norco installed new water tap to CRC. 
Construction  Management firm selection is in process. 

 
03/31/10 QUARTER END SUMMARY:  Design contract documents were completed and sent to A/E firm for signature. 
 
12/31/09 QUARTER END SUMMARY:  Completed negotiations with the A/E firm.  Contract documents being finalized. 

 
09/30/09 QUARTER END SUMMARY:  Work continues to complete A/E contract to develop working drawings. 

 
06/30/09 QUARTER END SUMMARY:  Began negotiations with contractor on the A&E fees for completion of working drawings. 
 
03/31/09 QUARTER END SUMMARY: On 2/13/09 PWB recognized scope, schedule and cost, approving use of AB 900 General  

Fund appropriation to complete this project. Initiated work on contracts for A/E services and Project Management. 
 
12/31/08 QUARTER END SUMMARY:  A February 2009 PWB agenda item and legislative notification package was submitted to 

DOF on 12/11/08 to recognize proj ect scope, schedule and cost, in order to obtain authority to utilize AB 900 General 
Fund appropriation to complete this project. 

 
09/30/08 QUARTER END SUMMARY:  A PW B submittal including a 30-day legislative no tification is being prepared to 

recognize project scope, schedule and cost , in order to obtain authority to u tilize AB 900 General Fund appropriation to 
complete this project. 

 
06/30/08  QUARTER END SUM MARY:  DOF recom mends funding remaining working drawings and const ruction with AB 900 

General Fund appropriation. 
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03/31/08 QUARTER END SUM MARY:  On 1/ 28/08, the city of Norco agreed t o a no-fee wat er connection at 5 th Street.  It was 
determined that the existing WD appropriation is not sufficient to complete WD.  Due to escalation of costs in the six years 
since the original appropriation, the existing construction appropriation is also not sufficient. 

 
12/31/07 QUARTER END SUMMARY:  None. 
 
09/30/07 QUARTER END SUMMARY:  C onstruction funds for this project were not  reappropriated and will enter liquidation on 

6/30/99. 
 
03/31/07 QUARTER END SUM MARY:  Conversations wi th FDHHS st aff regardi ng re-convey ance of Parcel  D t o t he ci ty of 

Norco are positive and progressive.  A/E Section is negotiating a retainer contract to modify the existing working drawings 
to reflect the upper reservoir remaining in service, which results in a requirement for a paral lel pipeline to serve fire flow 
to CRC from this reservoir. 

 
12/31/06 QUARTER END SUMMARY:  CDCR has not  received a response yet from FDHHS regarding reconveyance of Parcel D 

to the city of Norco. 
 
09/30/06 QUARTER END SUM MARY:  An agreem ent to transfer interest in Parcel D to city of Norco in exchange for a no cost 

water serv ice connection was sig ned by CRC o n 7 /25/06.  Th e ag reement has been forwarded to city of Norco for the 
Mayor’s signature.  

 
06/30/06 QUARTER END SUMMARY:  Efforts continued toward solidifying an agreement with the city of Norco and the Federal 

Government regarding ownership of Parcel D (well field property). 
 
03/31/06 QUARTER END SUMMARY:  Bill Thom pson, Norco Public W orks Director, is pr eparing a Letter of Intent regarding 

the potable water connections and propert y transfer, and m oving it through channels necessary at Norco City Hall.  The 
city council may have to pass an official  resolution before the city manager can commit in writing to the city’s willingness 
to provide a potable water connection at no cost to CRC in  exchange for property rights to Parcels D an d F.  Mean while, 
Capital Budgeting staff is working with CRC to secure a Letter of Intent from the federal government regarding Parcels D 
and F before we declared the property su rplus. The federal governm ent is willing to  do a direct transfer of the property, 
along with com mitments and responsibilities to  the city.  The transaction can occu r simply and quickly  once we provide 
them with a written request and the city submits their application. 

 
09/30/05 QUARTER END SUMMARY:  No activity this quarter.  The project is still on hold. 
 
06/30/05 QUARTER END SUMMARY:  Project is on hold.  First, the CDC needs to obtain permission from the city of Norco that 

a special water connection can be provide d to CRC at no cost.  However, this hi nges upon the city of Norco obtaining the 
rights to Parcels D and F, whi ch are held by CDCR via a Federal Government deed.  Second, t he Federal Government is 
reluctant to discuss any priority matters until the outcome of potentially closing the adjacent Navel Base is known. 

 
03/31/05 QUARTER END SUMMARY:  Awaiting results of cost estim ate from IWL and DGS for the construction phase of the 

project as originally scoped, including th e installation of a second parallel line from  reservoir two to the institution.  If t he 
cost estimate is beyond budgetary lim its, the solution will be to  delete the second parallel lin e and resurrect the need to 
have a second potable water connection from the city. 

 
12/31/04 QUARTER END SUMMARY:  Discussions continued to determine best design solution for pr oject including the city  of 

Norco, CRC, an d in ternal o rganizations fro m Facilities Man agement Div ision IW L, A/E, COS.  This resulted in final 
decision to keep both storage reservoirs in service. 

 
09/30/04 QUARTER END SUMMARY:  Discussions are underway to determine best design solution for project including the city 

of Norco, CRC, and several organizations within Facilities Management Division. 
 
12/31/03 QUARTER END SUM MARY:  An on-si te meeting was conduct ed to discuss several  project scope and cost  scenarios.  

The option preferred at the meeting was to add a second water connection to the city of Norco on Fifth Street.  This would 
result in abandoning both of CRC’s water stor age reservoirs, and the pump station.  However, before proceeding with this 
solution, CDCR’s A/E staff has requested that the city of Norco submit a letter addressing its entire potable water system, 
including backup, em ergency features that will be provided in the event the prim ary water supply to CRC is tem porarily 
shut down.  This request was not initiated because the pr oject has since been put on hol d pending the outcom e of CDC 
decision regarding budget reforms that will address population reductions and potential prison closures. 
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CALIFORNIA STATE PRISON, CORCORAN 

Administrative Segregation Unit/Enhanced Outpatient Program  
Treatment and Office Space 

July through September 2011 
 
Capital Outlay Analyst:  Kenneth C. Emerick 
Project Director:  John Petropoulos  
 
Appropriation:  
 
 Ch. 7/07, 5225-801-0660 (AB 900) P $   1,086,000 
 Ch. 7/07, 5225-801-0660 (AB 900) W $   1,031,000 
 Ch. 7/07, 5225-801-0660 (AB 900) C $ 15,553,000 
 DF-14D, 3/11/11, Revised Project Costs P $     -291,000 
 DF-14D, 3/11/11, Revised Project Costs W $     -149,000 
 DF-14D, 3/11/11, Revised Project Costs C $     -728,000 
 DF-14D, 9/9/11, Revised Project Costs C $  -5,925,000 
 
Authorization: 
 

Ch.  7/07 
AB 900, as am ended, appropriated $710.9 m illion Public Build ings Construction Fund (lease revenue bond authority) to the 
California Department of Corrections and Rehabilitation (CDCR) fo r capital outlay to design and construct medical, dental and 
mental health treatment or housing space for up to 6,000 inmates at existing prison facilities.  In accordance with the provisi ons 
of AB 900, on February  16, 2010, t he Publ ic W orks B oard appr oved t he est ablishment of scope, cost , and schedul e for t he 
Enhanced Outpatient Program  Treatm ent and Office Space project at the California State Prison, Corcoran, and allocated 
$17,670,000 from this appropriation for design and const ruction for this project.  The t otal project cost of $17,670,000 i ncludes 
$1,086,000 for prel iminary pl ans, $1,031,000 for worki ng draw ings, and $15,553,000 for const ruction ($11,505,000 cont ract, 
$575,000 contingency, $685,000 A&E, $888,000 ot her project costs, and $1,900,000 agency retained items).  Prel iminary plans 
will begin in February 2010 and be com pleted in February 2011.  W orking drawi ngs will begin in February 2011 and be 
completed in September 2011.  Construction will begin in November 2011 and be completed in February 2013.   

 
Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 
P 2/10 2/11 2/10 3/11 100 
W 2/11 9/11 3/11 9/11 100 
C 11/11 2/13 9/11 2/13 0 
Current comments on Schedule: None 
 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P Various as of 12/10 $661,072 Design Contracts 
W 6/11 $560,281 Design Contracts 
C 9/11 $7,059,000 C-220B 1732 
 
Quarterly Activity Summary: 
The A/E construction support contract was re -negotiated reducing the scope of work, si nce the construction phase will be prim arily 
managed in-house by available A/E staff.  W D’s were com pleted and approved and r ecognition of the revised project cost was 
obtained from the PWB on 9/9/2011.  DOF signed the DF 14D on 9/21/2011. 
 
Major Activity Next Quarter: 
Commence construction activities. 
 
Major Issues: 
None 
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Chronological History 
 

06/30/11 QUARTER END SUMMARY:  Com missioning consultant contract executed, notice to proceed signed on 5/4/11, CD 
submittal completed and forwarded to stakeholders for review and comments on 6/29/11.  Plans for an alternate means for 
a smoke control system were forwarded to SFM for review and approval. 

 
03/31/11 QUARTER END SUM MARY:  PW B approved prel iminary pl ans and recogni zed revi sed project  cost s at  t he 3/ 11/11 

meeting.  CEQA compliance was fi led on 2/22/10; statute of limitations ended on 3/ 28/10; and WD negotiations meeting 
was held with design team on 3/29/11. 

 
12/31/10 QUARTER END SUMMARY:  Com pleted Architectural Program , Topogra phic Survey, Hazardous Materials, 

Geotechnical and LEED Pre-De sign Engineering Reports, Schematic Design, and proceeded toward com pletion of 
preliminary plans. 

 
09/30/10 QUARTER END SUMMARY:  Continued preliminary plans activities and completed A/E contract processing.   
 
06/30/10 QUARTER END SUM MARY:  A/ E cont ract servi ces scope  and fee negotiations were conduct ed and com pleted.  

Contract processing is currently underway and is anticipated to be complete in July. 
 
03/31/10 QUARTER END SUM MARY:  On 2/ 16/10, the PWB approved scope, cost  and schedule and al located AB 900 fundi ng 

for design and construction of this project.  Co mmenced preliminary plan activities to select/negotiate fees for the A&E 
consulting firm. 
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CENTRAL CALIFORNIA WOMEN’S FACILITY 

Facility A General Population/Enhanced Outpatient Program Treatment and Office Space 
July through September 2011 

 
Capital Outlay Analyst:  Ken Swarm 
Project Director:  Adrienne Monarrez 
 
Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 1,007,000 
 Ch. 7/07, 5225-801-0660 (AB 900) W $ 972,000 
 Ch. 7/07, 5225-801-0660 (AB 900) C $  15,764,000 
  
Authorization: 
 

Ch. 7/07 
AB 900, as am ended, appropriated $710.9 m illion Public Build ings Construction Fund (lease revenue bond authority) to the 
California Department of Corrections and Rehabilitation (CDCR) fo r capital outlay to design and construct medical, dental, and 
mental health treatment or housing space for up to 6,000 inmates at existing prison facilities.  In accordance with the provisi ons 
of AB  900, on Novem ber 15, 2010, t he Publ ic W orks B oard a pproved t he est ablishment of scope, cost , and schedul e and 
allocated $17,743,000 from  this appropriation for prel iminary plans, working drawings and const ruction for t his project.  This 
project will provide treatment and office space to support up to 124 General Population-Enhanced Outpatient Program inmates in 
existing housing units.  The t otal project cost of $17,743,000 i ncludes $1,007,000 for prel iminary plans, $972,000 for working 
drawings, and $15,764,000 for construction ($12,009,000 contract, $600,000 cont ingency, $929,000 A&E, $925,000 ot her 
project costs, and $1,301,000 agency retained item s).  Prelim inary plans will begin in Novem ber 2010 and be complete in 
October 2011.  Working drawings will begi n in Novem ber 2011 and be com pleted in  May 2012.  Construction will begin in 
August 2012 and be completed in October 2013. 
 

Project Schedule: 
Phase I Original Start Original Complete Current Start Current Complete % Complete 

P 11/10 10/11 12/10 TBD 98 
W 11/11 5/12 TBD TBD 0 
C 8/12 10/13 TBD TBD 0 
Current comments on Schedule: Project on hold 
 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P Various as of 6/11 $661,682 Design Contracts 
W    
C    
 
Quarterly Activity Summary:  
Continued with  p reliminary p lan activ ities. Release o f preliminary p lans su bmittal to  JLBC is p ending an  ex amination o f CDCR 
population as it will be affected by AB 109 realignment. 
 
Major Activity Next Quarter: 
Project on hold pending AB109 reassessment. 
 
Major Issues: 
None. 
 

Chronological History 
 

06/30/11 QUARTER END SUM MARY:  The Archit ectural Program  was approved on 6/21/ 11.  Design developm ent m eetings 
were held with the final Conceptual Plan completed and approved by  the project team on 6/ 22/11.  Geot echnical Report 
was received on 6/27/11. 

 
03/31/11 QUARTER END SUMMARY:  Executed Program Manager and Architectural/Engineering services contracts. 
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12/31/10 QUARTER END SUMMARY:  PWB approval of scope, cost, and schedule was obtained on 11/15/10.  Development and 
negotiation of Program Management and Architectural/Engineering services contracts are in progress.  The CEQA Notice 
of Exemption was filed and the litigation period expired on 11/23/10. 
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CHUCKAWALLA VALLEY STATE PRISON 
Wastewater Treatment Plant Improvements 

July through September 2011 
 

Capital Outlay Analyst:  Kenneth C. Emerick 
Project Director:  Joseph Flores, DGS 
 
Appropriation: Ch.  47/06, 5225-301-0001(18) P $      455,000 
 Ch 171/07, 5225-301-0001(15)  P $      550,000 
 Ch. 171/07, 5225-301-0001(15) W $      724,000 
 Augmentation E/O# C07/08-75 W $        69,000 
 Ch. 268-269/08, 5225-301-0660(3) C $  25,331,000 
 Augmentation E/O# C08/09-15 W $      209,000 
   
Authorization: 
 

Ch.  47/06 
The amount of $455,000 is provided for prelim inary plans to rehab ilitate the trickling filter wastew ater treatment plant at the  
Chuckawalla Valley State Prison. The tota l estimated project cost is $6,145,000 ( CCCI 4421), including working drawings for 
$340,000 and $5,350,000 for const ruction. The est imated cost  for construction includes $4,355,000 for const ruction contracts, 
$305,000 for cont ingency, $475,000 for project administration, $105,000 for agency  ret ained i tems, and $110,000 for ot her 
project costs. Preliminary plans will begin in August 2006 and be complete by June 2007. 
 
Ch.  171/07 
The supplemental amount of $550,000 for prel iminary plans and $724,000 for worki ng drawings is provided for design of an 
oxidation di tch t reatment sy stem at  t he wast ewater t reatment pl ant.  The total estimated cost for this project is $24,736,000   
(CCCI 4869), including a previous appropriation for preliminary plans in the amount of $455,000.  The estimated future cost for  
construction is $23,007,000 including $18,728,000 for construction contracts, $1,311,000 for contingency, $1,335,000 for project 
administration, $120,000 for agency retained , and $1,513,000 for other project costs.  Preliminary plans will begin in July 200 7 
and be complete in November 2007.  Working drawings will begin in January 2008 and be complete in July 2008.  
 
Ch.  268/269/08 
The amount of $25,331,000 is provided for constr uction to replace the wastewater treatm ent plant trickling filter system with an 
oxidation ditch system.  The total estimated project cost is $27,129,000 (CCCI 4981), in cluding previously approved preliminary 
plans ($1,005,000) and worki ng drawi ngs ($793,000) fundi ng. The const ruction cost  i ncludes $20,407,000 for const ruction 
contracts, $1,429,000 for contingency, $1,562,000 for architectural and engineering services, $154,000 for agency retained items, 
and $1,779,000 for other project costs.  Construction will begin in January 2009 and be complete in January 2011. 

 
Project Schedule: 

Phase I Original Start Original Complete Current Start Current Complete % Complete 
P 8/06 6/07 3/07 3/08 100 
W 1/08 7/08 3/08 4/10 100 
C 1/09  1/11 10/10 10/12 42 
Current comments on Schedule: None.  
 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P 7/06 $     455,000 Form 22, # 07004APMB 
P 9/07 $     550,000 Form 22, # 08041APMB 
W 6/08 $     793,000 Form 22, # 08215APMB 
W 3/09 $     209,000 Form 22 # 09098APMB 
C 8/10 $16,235,750 Form 220 # 11005BPMB 
C 9/11 $       81,878 Agency Retained 
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Contractor has initiated: procurement, submittals, utility location, potholing, potholing reports, oxidation d itch rebar, p iping, outlet 
structures, steel decking, susp ended slab, pum p station, splitter box rebar and concrete, Supervis ory Control and Data Acquisit ion 
(SCADA) computers, deck conduits, t ransformer pad and t ransformer, duct  banks, t emporary power at  screeni ng, operat ions and 
effluent operations. 
 
Major Activity Next Quarter: 
Continue construction activities.   
 
Major Issues: 
None. 
 

Chronological History 
 

06/30/11 QUARTER END SUMMARY:  Contractor has completed tree relocation, tank installation, containment area and coating, 
oxidation ditch excavation, base and slab. 

 
03/31/11 QUARTER END SUMMARY:  Contractor has com pleted m obilization a nd is m aking progress on subm ittals, 

procurement, tree relocation, u tility location, oxidation d itch rebar, aggregate base and concrete slab , p iping, and outlet 
structures activities. 

 
12/31/10 QUARTER END SUMMARY:  Contractor mobilized the site, and initiated construction activities. 
 
09/30/10   QUARTER END SUM MARY:  Bi ds were opened 7/ 15/10; low bidder disqualified due t o non-compliance with DVBE 

requirements; contract awarded t o the lowest qual ified bidder on 8/ 23/10; Form 220 t o t ransfer const ruction funding to 
DGS was approved by DOF on 8/11/10.   

 
06/30/10 QUARTER END SUMMARY:  Completed WDs.  Obtained DOF approval of WDs/proceed to bid on 5/19/2010. 
 
03/31/10 QUARTER END SUM MARY:  Am ended the engineer’s contract for soil sam pling, revised the bid docum ents for 3 

monitoring wells, and completed the SFM review. 
 
12/31/09 QUARTER END SUMMARY:  Continued working drawing activities. 
 
09/30/09 QUARTER END SUMMARY:  Completed design work for the Activated Alumina Unit pump station. 
 
06/30/09 QUARTER END SUMMARY:  Continued with working drawings. 
 
03/31/09 QUARTER END SUMMARY:  Form 22 approved for WD augmentation funds transfer to DGS-ARF. Working drawings 

for the original project scope completed. Work initiated on design of the Activated Alumina Unit pump station. 
 
12/31/08 QUARTER END SUM MARY:  PW B appr oved scope change and augm entation to working drawings on 12/13/08. 

Continued development of working drawings. 
 
09/30/08 QUARTER END SUM MARY:  The 2008 Budget Act , approved 9/ 23/08, provi ded fundi ng for const ruction.  

Development of working drawi ngs cont inued.  Due t o t he l ong t erm bri ne m anagement pl an, a pum p st ation i s now 
required to handle the regenera tion waste from  the AAU; subsequently , a reque st for scope change and augm entation to 
working drawings is being prepared for submittal to DOF/PWB. 

 
06/30/08 QUARTER END SUMMARY:  Began working drawings. 
 
03/31/08 QUARTER END SUMMARY:  Received 3/14/08 PW B approval of prelim inary plans and augm entation to working 

drawings. 
 

12/31/07 QUARTER END SUMMARY:  Preliminary plans have been received. 
 
09/30/07 QUARTER END SUM MARY:  Scope change and suppl emental prel iminary pl an fundi ng was approved i n t he 2007 

Budget Act and the Report of Waste Discharge was submitted for review by the RWQCB, as required by the TSO. 
 
06/30/07 QUARTER END SUMMARY:  Due to pending scope change all activity on project has ceased. 
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03/30/07 QUARTER END SUMMARY:  Im plemented study recommendations to elim inate the trickling filters and proceed with 
the oxidation ditch option.  Assem bled and submitted the proposal for a scope change and a subsequent augm entation in 
the amount of $85,000 for worki ng drawings to be presented and approved at the February 2007 PWB.  Subsequently the    
PWB item was withdrawn and will be included in a future request for working drawings. 

 
12/31/06 QUARTER END SUMMARY:  Completed the agronomic study and proceed with review of the study recommendations. 
 
09/30/06 QUARTER END SUM MARY:  Prel iminary plans were appr oved in the FY 2006/ 07 State Budget.  Desi gn awarded t o 

Carollo Engineers, and negotiations for an agronomic study have been completed.  
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CORRECTIONAL TRAINING FACILITY 

Solid Cell Fronts 
July through September 2011 

 
Capital Outlay Analyst:  Paul Keiley 
Project Director:  Carmelito Cataylo 
 
Appropriation:  Ch. 171/07, 5225-301-0001 (4) P $   405,000 

 Ch. 268/269/08, 5225-301-0001(4) W $   498,000 
                          As reappropriated by 
 Ch. 33/2011, 5225-491, 0001(2) W $   258,000 
 
Authorization: 
 

Ch. 171/07 
The am ount of $405,000 is provided for prelim inary plans to replace the existing barred cell fronts/doors with solid cell 
fronts/doors and updating the locking mechanisms in 144 cells in the O-Wing.  Modifications will also be required to the existing 
heating/ventilation and electrical systems, and the addition of local fire alarm  and fire suppression systems.  The total cost of this 
project is $6,486,000 (CCCI 4867).  The estimated future cost of $6,081,000 includes $426,000 for working drawings and 
$5,655,000 for construction.  The cost for construction includes $4,524,000 for construction contracts, $317,000 for contingency, 
$489,000 for project administration, $145,000 for agency retained items, and $180,000 for other project costs.  Preliminary plans 
will begin in August 2007 and be complete in June 2008.   
 
Ch. 268/269/08 
The amount of $498,000 is provided for working drawings to com plete design for the replacement of barred cell fronts/doors 
with sol id cel l front s/doors i n t he administrative segregation unit in O W ing.  The t otal est imated cost  of t his project  i s 
$7,009,000 (CCCI 4999), including previously a pproved preliminary plans funding ($405,000) .  The estim ated future cost for 
construction is $6,106,000, including $4,701,000 for construction contracts, $329,000 for contingency, $489,000 for architectural 
and engineering services, $145,000 for agency  retained item s, and $442,000 for other pr oject costs.  W orking drawings will 
begin in August 2008 and be complete in April 2009. 

 
Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 
P 8/07 6/08 9/07 4/08 100 
W 8/08 4/09 12/08 12/11 99 
C         
Current comments on Schedule: . 
 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P Various as of 3/08 $223,251 Design Contract 
W Various as of 1/09 $285,522 Design Contract 
C    
 
Quarterly Activity Summary: 
CDCR was unable to negotiate an appropriate fee with  design firm; additional fire alarm details will be added to plans by CDCR in-
house staff. 
 
Major Activity Next Quarter: 
Complete additional fire alarm details to working drawings.  
 
Major Issues: 
None.  
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Chronological History 

  
06/30/11 QUARTER END SUMMARY:  The 2011 Budget Act, enacted on 6/30/2011, re-appropriated FY 2008-09 WD funding in 

order to address SFM requirements/design issues that are necessary to complete working drawings and proceed to bid.   
 
03/31/11 QUARTER END SUMMARY:  SFM has approved WD’s, but has stated additional requirements must be met to reach full 

compliance. Additional A/E serv ices are n ecessary to  address this. Therefore, the WD appropriation has been submitted 
for re-appropriation in the 2011 Budget Act in order to address this issue. 

 
12/31/10 QUARTER END SUM MARY: Completed W D’s and acquired SFM  review and approval, pe nding m inor design 

modifications.   
 
09/30/10   QUARTER END SUMMARY:  Continued WD activities.  
 
06/30/10   QUARTER END SUMMARY:  W D phase, i ncluding SFM signoff under revi ew with incorporation of l essons learned 

from CIM and CMF cell front projects. 
 
03/31/10 QUARTER END SUMMARY:  Reviewed/addressed SFM design review comments on working drawings. 
 
12/31/09 QUARTER END SUMMARY:  The working drawings were submitted to the SFM for review and approval. 
 
09/30/09 QUARTER END SUMMARY:  Incorporated SFM , DSRS, CT F, and PM B comments as well as lessons learned from  

CIM and CMF cell front projects into fi nal 100 percent working drawings. DGS forwarded the Due Diligence completion 
notice dated 7/22/09, with no exceptions or recommendations for further actions. 

  
06/30/09 QUARTER END SUMMARY:  Initiated due diligence activities. Continued working drawings activities.  
 
03/31/09 QUARTER END SUMMARY: Conducted site visit with consultants and continued working drawings   
  
12/31/08 QUARTER END SUMMARY:  W orking drawing phase was initiated.  Negotiations fo r design services were completed.  

Scheduled site visit with consultant to begin working drawing efforts.  
 
09/30/08 QUARTER END SUMMARY:  PW B approval of preliminary plans and proceed to worki ng drawings on 7/11/08. The 

2008 Budget Act , approved 9/ 23/08, provi ded fundi ng for work ing drawi ngs. Fee negot iations for worki ng drawi ng 
activities completed. 

 
06/30/08 QUARTER END SUMMARY:  Preliminary plans have been reviewed by stakeholders. 
 
03/31/08 QUARTER END SUMMARY:  None. 
 
12/31/07 QUARTER END SUMMARY:  Completed A/E site visits with stakeholders.   
 
09/30/07 QUARTER END SUMMARY:  Negotiations with firms for the design phase have been completed.     
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DEUEL VOCATIONAL INSTITUTION 

Groundwater Treatment/Non-Potable Water Distribution System 
July through September 2011 

 
Capital Outlay Analyst:  Paul Keiley 
Project Director:  John Spain 
 
Appropriation: Ch. 208/04, 5240-301-0001(3) P $      570,000 

Augmentation E/O # C04/05-71 P $        54,000 
As reappropriated by 
Ch. 38/39/05, 5225-491 P $      570,000 
Ch. 38/39/05, 5225-301-0001(9) W $   1,088,000 
Augmentation E/O #C05/06-29 W $      220,000 
Ch. 47/06, 5225-301-0001(6) C $ 27,123,000 
As reappropriated by 
Ch. 01/09 5225-491 C $ 27,123,000 
Augmentation E/O # C06/07-41 C $   3,534,000 
Augmentation E/O#C07/08-76 C $      369,000 
     

Authorization: 
 

Ch.  208/04 
The am ount of $570,000 i s provi ded for prel iminary pl ans t o desi gn a reverse osm osis wat er t reatment sy stem t o bring the 
institution’s dom estic water supply into compliance with Title 22 regulations, and a non-potable water dist ribution system  to 
separate t he t reated wat er from  wat er used for landscaping, dairy, and i ndustrial use.  The est imated fut ure project  cost  for 
working drawings is $751,000 and $9,304,000 fo r construction.  The future cost of construction includes $8,340,000 (CCCI 
4100) for construction contracts, $348,000 for contingency, $580,000 for project administration, and $36,000 for agency retained 
items.  Preliminary plans will begin in July 2004 and com pleted by March 2005.  Working Drawings will begin in July 2005 and 
completed by October 2005.  Construction will begin in January 2006 and be completed by August 2006. 
 
Ch.  38/39/05 
The amount of $1,088,000 i s provided for worki ng drawings to design a reverse osm osis water t reatment system to bring the 
institution’s dom estic water supply into compliance with Title 22 regulations, and a non-potable water dist ribution system  to 
separate the treated water from wat er used for l andscaping, dai ry, and i ndustrial use.  The t otal est imated project  cost  i s 
$24,512,000, including previously approved prel iminary pl ans of  $624,000.  The fut ure cost  of const ruction i s $22,800,000 
which includes $20,447,000 (CCCI 4328) for construction contracts, $1,022,000 fo r contingency, $544,000 for project 
administration, $112,000 for agency retained items, and $675,000 for other project costs.  Working drawings will begin in July 
2005 and be complete by July 2006. 
 
Ch.  47/06 
The amount of $27,123,000 i s provi ded for const ruction t o bui ld a reverse osm osis wat er t reatment sy stem t o bri ng t he 
institution’s dom estic water supply into compliance with Title 22 regulations, and a non-potable water dist ribution system  to 
separate t he t reated wat er from  wat er used for l andscaping, dai ry, and i ndustrial use. The total estimated project cost is 
$29,055,000 (CCCI 4587), including previously approved preliminary plans for $624,000, and working drawings for $1,308,000. 
The est imated const ruction cost  of $27,123,000 i ncludes $23,240,000 for const ruction cont racts, $1,162,000 for cont ingency, 
$1,630,000 for project  administration, $195,000 for agency  retained i tems, and $896,000 for other project costs. Construction 
will begin in September 2006 and be complete by May 2008. 
 

Project Schedule: 
Phase Original Start Original Complete Current Start Current Complete % Complete 

P 7/04 3/05 10/04 7/05 100 
W 7/05 7/06 7/05 7/06 100 
C 9/06 5/08 2/07 3/12  99 
Current comments on Schedule: Schedule delay due to previously undetected damage to heat exchanger. 
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Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 
P  10/04 $     610,186 Design Contract 
W    7/05 $  1,299,856 Design Contract 
C 1/07 $     448,112 Form 22, # 07005 ACSB 
C 1/08 $     115,647 Form 22, # 08332 APSB 
C 11/09 $      35,051 Form 22, # 10036 APSB 
C 1/10 $      10,800 Form 22, # 10051 APSB 
C 12/10 $      42,600 Form 22, # 11021 APSB 
C 4/11 $      22,720 Form 22, # 11108 APSB  
C Various as of 9/11 $30,142,156 Construction Contracts 
C 9/11 $      25,160 Form 22, # 12001 APSB  
 
Quarterly Activity Summary:   
Plant remains off line for continued repairs to the Brine Concentrator System (BCS) and RO system. Contractor discovered significant 
corrosion on the primary heat exchanger plates. New titan ium h eat ex changer p lates h ave b een o rdered an d are sch eduled to  b e 
delivered December 2011.  
 
Major Activity Next Quarter: 
Complete repairs to the BCS’s heat exchanger and other plant systems; restart RO plant. 
 
Major Issues: 
Completion of project  remains contingent on t he restart of t he RO Plant once al l repairs have been m ade to the BCS and RO plant, 
and the testing of key systems to ensure conformance with contract requirements is completed. 
 

Chronological History 
 

06/30/11 QUARTER END SUM MARY:  Cont ractor com pleted repairs t o t he bri ne pond l iners and t he vapor com pressor, and 
continued repairs to the Brine Concentrator System (BCS). Construction completion continues to be del ayed due t o BCS 
repairs, and th e su bsequent restart o f th e RO Plan t an d a reevaluation o f th e co mpatibility o f m aterials u sed in  all 
components of the plant. 

 
03/31/11 QUARTER END SUMMARY:  Contractor began testing and repair of leaks in brine ponds. Contractor received the vapor 

compressor parts and began repairs to the Brine Concentrator System (BCS) for the RO plant. 
 
12/31/10 QUARTER END SUMMARY:  The plant rem ains off line while the contractor repairs the vapor com pressor and leaks in 

the brine ponds. The brine ponds are ready for t he contractor to begin testing for l eaks. The t esting and repai r plan has 
been conditionally approved by the RWQCB. The contractor has not confirmed the delivery date for the vapor compressor 
repair parts. 

 
09/30/10 QUARTER END SUMMARY:  Plant rem ains off line while the contractor repairs the vapor com pressor and leaks in the 

brine ponds. Contractor verified that the vapor compressor parts have been ordered. The brine pond testing and repair plan 
has been submitted to the RWQCB for approval. Project completion delayed six months.   

 
06/30/10 QUARTER END SUMMARY:  The vapor com pressor, a component of the brine concentrator has fai led while DVI was 

lowering the ponds so the contractor coul d proceed with the pond leak detection pr ocess.  CDCR and the contractor are 
investigating the cause of the compressor failure. Carollo Engineers and Overaa Construction developed and submitted a 
final pond leak repair plan to the RWQCB if the pond leakage is confirmed through the leak detection process.  The A/E 
firm and contractor determ ined the need  for associated design changes to address the potential leak  repairs that may be 
necessary to meet permit requirements. 

 
03/31/10 QUARTER END SUMMARY:  CDCR met with the RWQCB to present the proposed plan for repair of the brine ponds. 

Executed contract with Carollo Engineers to provide technical support through the pond repair process. 
 
12/31/09 QUARTER END SUMMARY:  The leaks detected in the brine evaporation ponds are being addressed as a warranty issue 

with t he cont ractor. The cont ractor i s devel oping a pl an t o repai r t he l eaks; however, t he repai rs m ay requi re desi gn 
changes in order t o m eet DVI’s perm it requi rements.  C ontinued t o t roubleshoot i ssues wi th t he B rine C oncentrator 
System equipment failures. 
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09/30/09 QUARTER END SUMMARY: Discussions with contractor rega rding performance issues related to the Reverse Osmosis 

membrane, brine pond l iners, and t he brine concentrator. Readings from the leak detection system indicates that one or 
more brine evaporation ponds are seeping in excess of design tolerances. The contractor is currently investigating. 

 
06/30/09 QUARTER END SUM MARY: The c ontractor com pleted the seven-day  operationa l test of the new water treatment    

system. The institution began full time operation of the system on 6/22/09.  
  

03/31/09 QUARTER END SUMMARY: Cont ractor successfully starte d Brine Concentrator and Reverse Osm osis treatm ent 
systems. Seven day operational test under way and project close out has begun.  

 
12/31/08 QUARTER END SUMMARY: Contractor continued construction of the reverse osmosis plant’s mechanical and electrical 

systems. 
  
09/30/08 QUARTER END SUM MARY:  The contr actor continued construction of the RO plant’s m etal building and the 

mechanical and electrical system s. The Closure and Post Closure Maintenance Pl an for the brine ponds was subm itted to 
the RWQCB. 

 
06/30/08 QUARTER END SUMMARY:  The Brine Concentrator was delivered and erected. 
 
03/31/08 QUARTER END SUM MARY:  The foundat ion system for the RO building and associ ated structure are com plete.  The 

300,000 gallon non-potable water storage tank has been completed and painted.  Erect ion of the non-potable water pump 
station has begun. 

 
12/31/07 QUARTER END SUMMARY:  The brine pond liner system is installed and the contractor is constructing the inner pond 

berms.  Construction work cont inues on the foundation systems for the water treatment plant.  The foundation system for 
the nonpotable water pump station is complete and the 300,000 gallon nonpotable water storage tank has been erected. 

 
09/30/07 QUARTER END SUMMARY:  The contractor completed fill pads for RO plant and brine ponds, and continued site work 

and piping. 
 
06/30/07 QUARTER END SUMMARY:  Construction of the fill pads for the non-potable pump station and RO facility is complete.  

The contractor has begun placing fill for the evaporation ponds.  The monitoring wells have been installed. 
 
03/30/07 QUARTER END SUMMARY:  CDCR received a 13 percent a ugmentation of the construction appropriation.  The 

construction contract has been awarde d and construction began in  February 2007 on the fill pad for the plant.  The 
RWQCB has received and approved the Construction Quality Assurance Plan. 

 
12/31/06 QUARTER END SUMMARY:  At the rebid opening on Decem ber 7th, Overaa was th e apparent low bidder with a base 

bid of $26,536,000 and $25,219,000 for t he deductive alternate.  Both amounts are wi thin augmentation range.  DOF i s 
supportive of the 13 percent augmentation request so we won’t need to proceed with the deductive alternate option.  

 
09/30/06 QUARTER END SUMMARY:  W orking dr awings were com pleted on 5/1/06.  Two contractors subm itted bids on 

9/12/06, ranging from $28,100,000 to $30,129,000.  KC EM’s analysis of the low bid indicated it is sound and correct for 
current conditions; however, the low bid ex ceeds the State’s estim ate by 23.05 percent.  Two options are being evaluated 
and will be discussed with DOF at a m eeting scheduled for 10/5/06.  Option 1 would remove the Nonpotable Water Pump 
Station from the scope of work to reduce overall project cost.  Option 2 would revert the existing appropriation and seek a 
new appropriation in the State Budget for FY 2007/08. 

 
06/30/06 QUARTER END SUMMARY:  Working drawings were completed on 5/1/06.  The RW QCB approved the W DR for the 

operation of the Class 2 Surface Im pounds.  The project team  continued to work on revolving outstanding issues:  1) 
temporary power connection for construction trailers; 2) settlement of the BC.  Solution may include additional loading of 
the BC foundation prior to installation of the BC. 

 
03/31/06 QUARTER END SUMMARY:  The DOF supports CDCR’s reque st for additional construction funding in FY 2006/0707.  

The RWQCB has requested additional clarification and some design changes regarding the brine ponds, including raising 
the bottom of the brine ponds by two feet .  The 100 percent working drawings will be available for review in m id April 
2006. 

 



 

12/31/05 QUARTER END SUM MARY:  PW B approved a $220,000 augm entation t o t he worki ng drawi ngs on 10/ 7/05.  The 
75 percent working drawings revised construction estimate reflects a funding need of $4,700,000 in additional construction 
costs for a total of $27,500,000.  The m ost significant increase in cost is due to the site work.  The original estimates used 
native structural fill to m eet the 126,000 cubic yards of fill needed fo r the project.  However, no on-site or local source of 
soil has been identified; therefore, the estimate has been rev ised to  reflect im ported fill at a su bstantial increase in  unit 
costs.  Th e rev ised estim ate also  in cludes n ecessary so il m itigation m easures, including surcharging the fill pads and 
installing wick drains. Carollo Engineers recommend a 7,500 KVA substation rather than 5,000 KVA to handle anticipated 
electrical load. 
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09/30/05 QUARTER END SUMMARY:  Preliminary plans were approved at the July 2005 PWB.  A 20 day letter was prepared for 

the DOF to request an augmentation of $220,000 to the working drawing phase of the project.  CDCR will meet with DOF 
in October 2005 to discuss the request.  Due t o changes in PG&E rules, the design team determined that a new substation 
will be needed to power the plant.  A COBCP was prepared and submitted in the August Revision. 
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DEUEL VOCATIONAL INSTITUTION 

Reception Center Enhanced Outpatient Program (EOP) Treatment and Office Space 
July through September 2011 

 
Capital Outlay Analyst:  Paul Keiley 
Project Director:  John Petropoulos 
 
Appropriation: Ch. 712/10, 5225-301-0747 (1) P $     319,000 
 
Authorization: 
 

Ch. 712/10 
The amount of $319,000 is provided for prelim inary plans for a pr oject that will convert approxi mately 10,000 square feet of 
existing institutional space into Me ntal Health treatm ent and office space for the EOP.  The total estim ated proj ect cost is 
$5,729,000 (CCCI 5264) which includes future funding of $358, 000 working drawings and $5, 052,000 construction.  The 
construction cost  i ncludes $3,198,000 for const ruction cont racts, $224,000 for contingency, $190,000 for archi tectural and 
engineering services, $652,000 for agency-retained items, $338,000 for ot her project  cost s, and $450,000 for Group II 
equipment.  Preliminary plans will begin in October 2010 and be com plete in August 2011.  Working drawings will be begin in 
October 2011 and be completed in May 2012.  Construction will begin in July 2012 and be completed in July 2014.  
 

Project Schedule: 
Phase I Original Start Original Complete Current Start Current Complete % Complete 

P 10/10 08/11 10/10 TBD 0 
W 10/11 05/12 TBD TBD 0 
C 07/12 07/14 TBD TBD 0 
Current comments on Schedule: Project on hold.   
 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P 9/11 $56,068 Design Contract 
W    
C    
 
Quarterly Activity Summary:  
A/E negotiation suspended; Project on hold pending assessment of AB109 realignment on reception center population. 
 
Major Activity Next Quarter:  
Complete assessment of AB 109 realignment upon project. 
 
Major Issues: 
None. 

 
Chronological History 
 

06/30/11 QUARTER END SUMMARY:  Completed selection of A/E firm, and refined scope of work in relation to overall Health 
Care Facilities Improvement Program (HCFIP). 

 
03/31/11 QUARTER END SUMMARY:  Initiated se lection of A/E firm , and developed A/E servi ces contract. Program  

Management negotiations complete. 
 
12/31/10 QUARTER END SUMMARY: The 2010 Budget Act, approved on 10/8/10 provided funding to complete preliminary 

plans for this project.  
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DEUEL VOCATIONAL INSTITUTION 

Solid Cell Fronts 
July through September 2011 

 
Capital Outlay Analyst:  Paul Keiley 
Project Director:  Carmelito Cataylo 
 
Appropriation: Ch. 171/07, 5225-301-0001 (5) P $ 405,000 
 
Authorization: 

 
Ch. 171/07 
The am ount of $405,000 is provided for prelim inary plans to replace the existing barred cell fronts/doors with solid cell 
fronts/doors and updating the locking mechanisms in 144 cells in the K Wing.  Modifications will also be required to the existing 
heating/ventilation and electrical systems and the addition of local fire alarm  and fire suppression systems.  The estimated cost is 
$6,429,000 (CCCI 4867).  The estimated future cost of $6, 024,000 includes $426,000 for worki ng drawings and $5,598,000 for 
construction.  The construction cost  i ncludes $4,479,000 for construction cont racts, $313,000 for cont ingency, $482,000 for 
project adm inistration, $145,000 fo r agency retained, and $179,000 for other project costs.  Prelim inary plans will begin in 
August 2007 and be complete in June 2008. 

 
Project Schedule: 

Phase I Original Start Original Complete Current Start Current Complete % Complete 
P 8/07 6/08 9/07 4/08 100 
W      
C      

Current comments on Schedule: None. 
 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P Various as of 12/09 $211,564 Design Contract 
W    
C    
 
Quarterly Activity Summary:  
None 
 
Major Activity Next Quarter: 
None 
 
Major Issues: 
Working drawings commencement is pending future funding. 
 

Chronological History 
 

06/30/11 QUARTER END SUMMARY:  None. 
 
03/31/11 QUARTER END SUMMARY:  None. 
 
12/31/10 QUARTER END SUMMARY:  None. 
 
09/30/10 QUARTER END SUMMARY:  None.   
 
06/30/10 QUARTER END SUMMARY:  None. 
 
03/31/10 QUARTER END SUMMARY:  None. 
 
12/31/09 QUARTER END SUMMARY:  None. 
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09/30/09 QUARTER END SUMMARY:  DGS forwarded the Due Diligence completion notice dated 7/22/09, with no exceptions 
or recommendations for further actions. Preliminary plans were approved by PWB on 9/14/09. 

 
06/30/09 QUARTER END SUMMARY: Subm itted PW B agenda item  to DOF for approval of prelim inary plans. Initiated due 

diligence activities.  
 
03/31/09 QUARTER END SUMMARY: Continued development of PWB agenda item for approval of preliminary plans.  
 
12/31/08 QUARTER END SUMMARY:  Preparation of documentation for PWB submittal to approve preliminary plans. 
 
09/30/08 QUARTER END SUMMARY:  None. 
 
06/30/08 QUARTER END SUMMARY:  Completed preliminary plans. 
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DEWITT NELSON CORRECTIONAL FACILITY 

July through September 2011 
 

Capital Outlay Analyst:  Art Hernandez 
Project Director:  Mike Meredith  
 
Appropriation: Ch. 7/07, 5225-801-0001 (AB 900) S $        169,000 

Ch. 7/07, 5225-801-0660 (AB 900) P $     9,670,000 
Ch. 7/07, 5225-801-0660 (AB 900) W $   12,442,000 
Ch. 7/07, 5225-801-0660 (AB 900) C $ 166,056,000 

 DF 14-D, 8/12/11, Revised Project Costs P $-   -9,670,000 
 DF 14-D, 8/12/11, Revised Project Costs W $-  12,442,000 

DF 14-D, 8/12/11, Revised Project Costs C $-166,056,000 
DF 14-D, 8/12/11, Revised Project Costs                               PC/CD $     6,659,000 
DF 14-D, 8/12/11, Revised Project Costs                                 D-B $ 160,199,000 

 
Authorization: 
 

Ch.  7/07 
AB 900, as am ended, appropriated $1.8 billion Public Buildings Construction Fund (lease revenue bond authority) to the 
California Departm ent of Corrections a nd Rehabilitation (CDCR) for capital outlay to  design, construct,  or renovate housing 
units, support buildings, program ming space in order to add up to 12,000 new beds at existing prison facilities. In accordance 
with provisions of AB 900, on June 14, 2010, t he Public Works Board approved establishment of the scope, cost , and schedule, 
to convert the existing, deactivated DeWitt Nelson Youth Correctional Facility, to an  adult male Level II correctional facility, the 
DeWitt Nelson Correctional Facility (DeW itt) Stockton in San Jo aquin County in Phase I of the Infill Beds Program , and 
allocated $188,168,000 from  t his appropri ation for desi gn and construction for this project.  The total project cost includes 
$169,000 for Studies; $9,670,000 for prel iminary plans, $12,442,000 for worki ng drawings, and $166,056,000 for const ruction 
($124,266,000 contract, $8,699,000 cont ingency, $7,394,000 A&E,  $14,277,000 ot her project  cost s, and $11,420,000 agency  
retained items).  Prelim inary plans will begin in June 2010 and be completed in March 2011.  W orking drawings will begin in 
March 2011 and be completed in October 2011.  Construction will begin in January 2012 and be completed in September 2013.  

 
Project Schedule (Design Build): 

Phase Original Start Original Complete Current Start Current Complete % Complete 
PC&CD 6/10 3/11 6/10 8/11 100 
D/B 3/11 10/11 12/11 9/13 0 
Current comments on Schedule: None. 
 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

S 12/09 $168,592  Project Management Contract 
PC&CD Various as of  9/11 $5,686,188 Various Contracts 
D/B     
 
Quarterly Activity Summary: 
PWB authorized the project to proceed with the RFP on 8/12/11.  RFP issued on 8/30/11 which initiated selection of the Design/Build 
entity. 
 
Major Activity Next Quarter: 
Submit for approval from PWB to proceed with construction and to award contract to the Design/Build entity. 
 
Major Issues: 
None. 

 
Chronological History 

 
06/30/11 QUARTER END SUMMARY:  Design-Build qualification interviews conducted on 5/11/11; held discussions with DOF 

regarding rev ised sco pe ch ange; su bmitted PW B Ag enda Item  fo r ap proval o f sco pe ch ange, ap proval o f p erformance 
criteria & concept drawing, and revised project costs. 
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03/31/11 QUARTER END SUM MARY:  Continued work on PP/Executive Sum mary for D-B Perform ance Criteria and Concept 
Drawings (PC/CD) submittal.  Continued work on RFP. 

 
12/31/10 QUARTER END SUMMARY:   DOF grant ed approval of Design-Build project delivery method on 10/22/10, JLBC did 

not concur with proposed scope change. Final EIR approved 12/30/10. Continued work on PP/Executive summary for D-B 
Performance Criteria and Concept Drawings submittal. 

 
09/30/10 QUARTER END SUMMARY:  Initiated project program ming. The EIR was re leased for public com ment; subm itted 

PWB agenda item for scope change; submitted letter to DOF requesting Design-Build authority for this project.   
 
06/30/10 QUARTER END SUMMARY:  PWB approved scope, cost and schedule on 6/14/2010. 
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ESTRELLA CORRECTIONAL FACILITY 

July through September 2011 
 
Capital Outlay Analyst:  Art Hernandez 
Project Director:  Bobby Khaghani  
 
Appropriation: Ch. 7/07, 5225-801-0001 (AB 900) S $      265,370 

 Ch. 7/07, 5225-801-0660 (AB 900) P $   6,151,000 
 Ch. 7/07, 5225-801-0660 (AB 900) W $   5,771,000 

Ch. 7/07, 5225-801-0660 (AB 900) C $ 99,233,000 
 
Authorization: 
 

Ch.  7/07 
AB 900, as am ended, appropriated $1.8 billion in the Public Buildings Construction Fund (lease revenue bond authority) to the 
California Departm ent of Corrections a nd Rehabilitation (CDCR) for capital outlay to  design, construct,  or renovate housing 
units, support buildings, and program ming space in order to add up to 12,000 beds at existing prison facilities.  In accordance  
with the provisions of AB 900, on June 14, 2010, t he Publ ic Works B oard approved t he est ablishment of scope, cost , and 
schedule to convert the existing El Paso de  Robles Youth Correctional Facility at San Luis Obispo into the Estrella Correctiona l 
Facility and allocated $111,155,000 from this appropriation for design and construction for this project.  The total project co st of 
$111,420,000 includes $265,000 for st udies, $6,151,000 for prel iminary pl ans, $5,771,000 for worki ng drawi ngs, and 
$99,233,000 for const ruction ($79,119,000 cont ract, $5,538,000 con tingency, $4,460,000 A&E, $7,024,000 ot her project costs, 
and $3,092,000 agency retained items).  Preliminary plans will begin in June 2010 and be completed in February 2011.  Working 
drawings will begin in February 2011 and be completed in July 2011.  Construction will begin in October 2011 and be completed 
in January 2013.   
 

Project Schedule: 
Phase Original Start Original Complete Current Start Current Complete % Complete 

P 6/10 2/11 6/10 TBD 99 
W 2/11 7/11 TBD TBD 0 
C 10/11 1/13 TBD TBD 0 
Current comments on Schedule: Project on hold. 
 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

S 10/09 $     265,370 Contract 
P Various as of  6/11 $  4,574,228 Design contracts 
W    
 
Quarterly Activity Summary:  
Project on hold pending AB109 reassessment. 
 
Major Activity Next Quarter:  
Project on hold pending AB109 reassessment. 
 
Major Issues: 
None. 
 

Chronological History 
 

06/30/11 QUARTER END SUMMARY:  On  4/6/11 the JLBC advised CDCR that prelim inary plans will not be considered for 
approval at this time based on the enactment of AB  109, whi ch is expected to reduce and real ign the lower-level prison 
population. 

 
03/31/11 QUARTER END SUMMARY:  Com pleted preliminary plans and prepared submittals to JLBC and PW B for an April 

2011 agenda item, requesting approval of PP and revised project costs. 
 
 



 

12/31/10 QUARTER END SUMMARY:  Obtained EIR approval on 12/29/10, continued with preliminary plan activities. 
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09/30/10 QUARTER END SUMMARY:  Executed A&E contract, began work on PP Phase. Work to complete EIR draft.   
 
06/30/10 QUARTER END SUMMARY:  PWB approved scope, cost and schedule on 6/14/2010. 
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FOLSOM STATE PRISON 

Convert Officers and Guards Building to Office Space 
July through September 2011 

 
Capital Outlay Analyst:  Paul Keiley 
Project Director: Mike Miller  
  
Appropriation: Ch.   47/06, 5225-301-0001(9) P $    410,000 
 Ch. 171/07, 5225-301-0001 (6) W $    370,000 
 Augmentation E/O # C08/09-13 W $    255,000 
 Ch. 268/269/08, 5225-301-0660 (.3) C $ 6,768,000 
 
Authorization: 
 

Ch.  47/06 
The amount of $410,000 is provided for preliminary plans to renovate the officers and guards bui lding at Folsom State Prison to 
provide additional office, program  and storage space for adm inistration staff, inmate records, custody functions, and counselin g 
staff. The total estim ated project cost is $5,771,000 (CCCI 4435), including $355,000 for working drawings and $5,006,000 for 
construction. The am ount for const ruction includes $3,990,000 for construction contracts, $279,000 for contingency, $249,000 
for project administration, $208,000 for agency retained items, and $280,000 for other project costs. Preliminary plans will begin 
in August 2006 and be complete by June 2007. 
 
Ch.  171/07 
The amount of $370,000 is provided for worki ng drawings to renovate the officers and guards building to usable office space for  
administrative, custody and record offi ce personnel.  The estimated total project cost is $6,035,000 (CCCI 4599), which include s 
previously approved prel iminary pl ans i n t he am ount of $410,000.  The estimated future project cost of $5,255,000 for 
construction, i ncludes $4,137,000 for const ruction cont racts, $290,000 for cont ingency, $294,000 for project  adm inistration, 
$224,000 for agency retained, and $310,000 for other project costs.  W orking drawings will begin in August 2007 and be 
complete in June 2008. 

 
Ch.  268/269/08 
The amount of $6,768,000 is provided for cons truction to renovate the Officer and Guar d’s Building into us able office space to 
accommodate court mandated medical and mental health programs.  The total estim ated cost of the project is $7,548,000 (CCCI 
4983), including previously approved preliminary plans ($410,000) and working drawings ($370,000) funding from the General 
Fund.  The construction cost includes $4,930,000 for construction contracts, $345,000 for contingency, $432,000 for architectural 
and engineering services, $654,000 for agency  retained item s, and $407,000 for other proj ect costs.  Construction will begin in  
September 2008 and be complete in November 2009. 
 

Project Schedule: 
Phase I Original Start Original Complete Current Start Current Complete % Complete 

P 8/06 6/07 7/06 10/07 100 
W 8/07 6/08 10/07 9/09 100 
C 9/08 11/09 2/10 11/11 70 
Current comments on Schedule: None 
 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P 7/06 $  410,000 Form 22, 07016APMB 
P 9/09 $   -18,393 Partial Return of Funds,  P910100 
W 10/07 $  370,000 Form 22, 08040APMB 
W 1/09 $  254,530 Form 22, 09013APMB 
C 01/10 $6,768,000 Form 220B # 1691 
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Quarterly Activity Summary:  
Manufacture and installation of replacem ent windows is partially com plete. Received a nd installed wet transform er and switchgea r; 
medium vol tage t ermination, spl icing, and t esting cont ract pr ocessed; teleco mmunications wo rk 7 0 p ercent co mplete; co mpleted 
hazardous materials monitoring and abatem ent work; received and approved subm ittals for elevator installation; continued drywal l 
installation and painting interior of window openings, as well as construction of  3 granite window bucks. 
 
Major Activity Next Quarter:  
Completion of project. 
 
Major Issues: 
None 
 

Chronological History 
 
06/30/11 QUARTER END SUMMARY:  Dry transform er delivered ; window contractor given NTP for window replacem ent; 

medium voltage term ination, splicing, and testing contract deve loped; hazardous m aterials observation, m onitoring and 
removal contract awarded and hazardous m aterials rem oved from  first floor of building; contract awar ded for elevator 
installation; telecommunication contractor issued a NTP; and second floor has received first coat of paint. 

 
03/31/11 QUARTER END SUMMARY:  Finalized window replacement agreement with SHPO; window replacement invitation to 

bid was released on 3/24/11.  Completed A/E and SFM review of fire alarm and fire sprinkler submittals, and awarded fire 
alarm and fire sprinkler cont ract.  Initiated contracts for abatem ent and monitoring of hazardous m aterials; hazm at 
abatement vendor wal k t hrough conduct ed on 3/ 30/11. El evator vendor wal k t hrough conduct ed on 3/1/11, and bid 
opening completed on 3/9/11. Vendor for transformer and switchgear has been selected. 

 
12/31/10 QUARTER END SUMMARY:  Obtained final lead and asbestos lab results; finalized abatement contract items. Resolved 

change order #4, and procured rel ated m aterials. Fire alarm and spri nkler cont ract awarded, cont ractor provi ding 
submittals to A&E and SFM for review; DGS  reviewed scope of work for restoring the windows as well as contacting the 
State Historic Preservation Office to address the potential of replacing the existing windows. 

 
09/30/10 QUARTER END SUMMARY:  Change orde r #4 under review to overcome site conditions relating to the replacem ent of 

transformers, switchboards, feeder, etc. Additional lead and asbestos testing is required prior to finalizing abatem ent 
contract. Coring for placement of telecommunications conduit has commenced. Potential vendors have walked the job site 
to develop bids to restore the existing windows, per plan.   

 
06/30/10 QUARTER END SUM MARY:  Completed the lay-down yard, and building perim eter fence installed.  Started steel stud 

framing fo r o ffice walls. Co ntract sp ecifications su bmitted fo r th e asb estos an d lead  ab atement co ntract. Co mpleted 
agreement wi th DGS for const ruction consulting services, AE approved revi sed DGS drawi ngs for rem oval of exi sting 
load bearing walls, in response to contractor’s RFI. 

 
03/31/10 QUARTER END SUMMARY:  Form C220B for IWL construction approved by DOF on 1/12/2010. Project walk-through 

conducted on 2/9/2010. Start-up meeting held 2/18/2010. A/E investigated load bearing walls on third floor in response to 
RFI filed by contractor. Began work on lay-down yard. 

 
12/31/09 QUARTER END SUMMARY:  January 2010 PWB Agenda Item sent to DOF for use of IWL; also requesting approval of 

working drawings and to proceed to construction.  Approval was granted at th e 12/21/09, PWB Screening Meeting. IW L 
construction schedule prepared, which reflects 17 month construction duration. 

 
09/30/09 QUARTER END SUMMARY:  W orking dr awings completed, submitted to SFM for approval; review of construction 

documents to determine feasibility of using IWL to complete construction.  
 
06/30/09 QUARTER END SUMMARY:  W orking drawings on schedule, due diligence com pleted. Project Manual Divisions 01 

and 02 are 95 percent complete. Project is on schedule. 
 
03/31/09 QUARTER END SUMMARY: C ontinued working drawing activities. Revise  hazm at report to include asbestos 

abatement.  Revise due diligence to  expand footprint of project to  include entire building due to  change in  construction 
funding from General Fund to Lease Revenue Bond funding.  

 
12/31/08 QUARTER END SUMMARY:  DOF approved augmentation request on 12/13/08. 
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09/30/08 QUARTER END SUM MARY:  The 2008 Budge t Act, approved 9/23/08, provided funding for const ruction.  Resol ved 
SHRC and OHP desi gn i ssues; subsequent ly, a request  for working drawi ngs augm entation i s bei ng devel oped for 
submittal to DOF/PWB. 

 
06/30/08 QUARTER END SUMMARY:  The DGS architect met with the SHRC and conducted site visits at FSP to clarify window 

design and project bid deductive alternates.  SHRC is in agreem ent with filling in som e windows with granite block; they 
are more concerned with the exterior appearance of the windows than changes to the interior windows.  The granite block 
to fill in the windows will be shipped from  Wisconsin, as this is the only vendor that does the type of granite work that is 
required.  The architect is working on the design of the deductive alternates. 

 
03/31/08 QUARTER END SUM MARY: Com pletion of 50 percent  W D in M arch 2008 i ndicate t hat const ruction cost s have 

increased due to unanticipated alterations for building egress path/stairs as required by the SFM, structural floor bracing on 
the second floor, increased restroom plumbing fixtures due to changes in the Uniform Plumbing Code, and an increase in 
hazardous materials abatement quantities. 

 
12/31/07 QUARTER END SUMMARY: Form 22 to transfer working drawing funds was signed by DOF 10/17/07.   
 
09/30/07 QUARTER END SUMMARY: Received a pproval at the 7/13/07 PW B to proceed to WD, and the 2007 Budget Act 

contained an appropriation of $370,000   for W D. A DGS Form 22 to transfer funds was received by CDCR 9/11/07, and 
is currently at DOF for approval.  Upon approval of the Form 22 and transfer of funds, WD will begin.   

 
06/30/07 QUARTER END SUMMARY:  The CDCR prepared a PWB package requesting approval of PP and proceed to WD. 
 
03/30/07 QUARTER END SUMMARY:  Final project cost estimate and documents delivered to CDCR on 2/13/07.    
 
12/31/06 QUARTER END SUMMARY:  Met wi th SHPO on 10/ 05/06.  SHPO approved t he project  as current ly proposed.  On 

12/11/06, CDCR received a complete set of PP. 
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FOLSOM STATE PRISON 

Renovate Branch Circuit Wiring, Building # 5 
July through September 2011 

 
Capital Outlay Analyst:  Paul Keiley 
Project Director: Mike Miller  
 
Appropriation: Ch. 50/99, 5240-301-0001(10) PW        $        61,000 
 Augmentation #C99/00-58 $          2,000 
 As reappropriated by 
 Ch. 52/00, 5240-301-0001 PW        $        61,000 
 Ch. 268/269/08, 5225-301-0001 (7) WC $   1,876,000 
 As reappropriated by 
 Ch. 01/09, 5225-491 WC $   1,876,000 
 
Authorization: 
 

Ch.  50/99 
The budget provides $61,000 for prelim inary plans ($33,000) and working drawings ($28,000) to remove and replace the branch 
circuit wiring systems and interior lights throughout Building #5, including cells, offices, storage and other miscellaneous areas. 
The total estim ated project cost is $844,000 and includes future costs for construction of $783,000, including $618,000 (CCCI 
3847) for C, $43,000 for cont ingency, $74,000 for project  administration, and $48,000 for agency  retained i tems. Prel iminary 
plans will begin by August 1999 and be com pleted by February 2000.  W orking drawings will begin by Fe bruary 2000 and be 
completed by November 2000 
 
Ch.  268/269/08 
The amount of $1,876,000 i s provided for worki ng drawings ($158,000) and const ruction ($1,718,000) t o upgrade t he branch 
circuit wiring system in Building No. 5 to meet current safety codes.  The total estimated cost of this project is $1,910,000 (CCCI 
4851), i ncluding previ ously approved prel iminary pl ans f unding ($34,000). The const ruction cost  i ncludes $1,262,000 for 
construction contracts, $88,000 for cont ingency, $161,000 for ar chitectural and engi neering servi ces, $150,000 for agency  
retained item s, and $57,000 for other proj ect costs.  W orking drawings will be gin in August 2008 and be complete in 
December 2008.  Construction will begin in February 2009 and be complete in October 2009. 
 

Project Schedule: 
Phase I Original Start Original Complete Current Start Current Complete % Complete 

P 8/99 2/00 10/99 5/00 100 
W 8/08 12/08 12/08 9/09 100 
C 2/09 10/09 1/10 2/12 75 
Current comments on Schedule: Project restart scheduled for October 2011 based on O & G building  transformer and 

switchgear installation  
 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P 2/00 $     34,000 Form 22, #107031 (includes Exec. Order Augmentation) 
W 11/08 $   158,000 Form 22, # 09041APSB 
C 11/09 $1,718,000 Form C-22B 1685 
 
Quarterly Activity Summary:  
No project  act ivity t his quart er. Project  rest art del ayed t o October, 2011;  rest art has been del ayed based upon t he del ivery and 
installation of Folsom O&G project transformer and switchgear, which was completed on 9/27/2011. 
 
Major Activity Next Quarter:  
Connect medium voltage electrical at O & G bui lding switchgear to building # 5 cel l lighting electrical distribution system. Continue 
cell lighting installation. 
 
Major Issues: 
None 
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Chronological History 

 
06/30/11 QUARTER END SUMMARY:  Project rest art pending delivery  of transformer and switchgear for Folsom  O&G project, 

which is required for Building #5 lighting upgrade. 
 
03/31/11 QUARTER END SUMMARY:  Recei ved and installed lighting and wiring materials in four test cells to confirm  fit and 

functionality. Com pleted work on electrical  panel platform s and all under tier ligh ting has been installed. Power for 
Building 5 lighting is dependant on installation of the new transformer and switchgear to be installed for the Folsom O&G 
project. The del ivery of t he t ransformer and swi tchgear i s scheduled for July 2011;  with subsequent  project  completion 
extended to December 2011. 

 
12/31/10 QUARTER END SUMMARY: Reviewed ligh ting contractor’s final subm ittals and awarded a purchase order for needed 

light fixtures.  C ontinued installation of t he electrical panels, panel  platforms, and swi tchgear.  B uilding 5 i s dependent  
upon upgraded transformer being installed as part of the Officers and Guards (O&G) Building project, in order to provide 
sufficient power for upgraded lighting.  Delays in the O&G Building project will delay lighting installation in Building 5. 

  
09/30/10 QUARTER END SUMMARY:  Lighting contract was rebid due to contractor qualification issues. A qualified low bidder 

was identified 9/30/10. An inmate riot and subsequent institution lockdown in August has reduced the availability of 
inmates for construction. Cell coring is complete, as well as conduit installation.   

 
06/30/10 QUARTER END SUMMARY:  El ectrical panels received; lead awarene ss training com plete. Began cell coring for 

conduit installation, installation of conduit, supports, and raceways. 
 
03/31/10 QUARTER END SUM MARY:  Project  st art-up m eeting hel d 1/20/2010.  Completed lay down area. Procurement 

documents of long lead item s and other purchases submitted. Injury and Illness Prevention Program  (IIPP) training 
completed. 

 
12/31/09 QUARTER END SUMMARY:  DOF approved WD and proceeding to construction using IWL.  The C-22B was approved 

on 10/ 26/09, t o t ransfer const ruction funds t o t he IC RA.  A wal k-through was conducted at the pre-project start-up 
meeting on 12/1/09, establishing the lay down area and paths of travel. 

  
09/30/09 QUARTER END SUMMARY:  Completed working drawings/obtain SFM approval.  Prepared submittal package to DOF 

PWB approval of Use of IWL to complete project, and DOF approval of working drawings/proceed to construction. 
 
06/30/09 QUARTER END SUMMARY:  DGS subm itted revised management plan (due to l ead paint m itigation) and continued 

efforts toward the completion of construction documents.    
 
03/31/09 QUARTER END SUMMARY: Con tinued with working drawi ngs. DGS discovered the need for lead mitigation and 

initiated the process to include it in this project. 
 
12/31/08 QUARTER END SUMMARY:  PW B approved prel iminary plans on 10/21/08.  Funds for worki ng drawings transferred 

to DGS in Novem ber 2008.  DGS subm itted a project management plan with schedule and proceeded to working 
drawings. 

 
09/30/08 QUARTER END SUM MARY:  The 2008 B udget Act , approved 9/23/08, provided funds for worki ng drawi ngs and 

construction. 
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IRONWOOD STATE PRISON 

Heating, Ventilation, and Air Conditioning 
July through September 2011 

 
Capital Outlay Analyst:  Kenneth C. Emerick 
Project Director: John Spain 
 
Appropriation: Ch.  268/269/08, 5225-301-0001(16) P $ 5,758,000 
   
Authorization: 
 

Ch.  278/08 
The amount of $5,758,000 is provided for preliminary plans to replace the dilapidated cooling system with a closed loop heating, 
ventilation, and chilled water ai r-conditioning system. This system  will connect into the neighboring Chuckawalla Valley State 
Prison (CVSP) ch iller p lant.  Th is p roject also  includes in stallation of an  energy efficien t insulating roof membrane, repair o f 
damaged walls, and expansion of the CVSP chiller plant to acco mmodate shared use with Ironw ood State Prison.  The total 
estimated cost of this project is $144,778,000 (CCCI 4999) in cluding future cost of $7,978, 000 for working drawings and 
$131,042,000 for const ruction.  The cost  for const ruction includes $107,675,000 for const ruction cont racts, $7,537,000 for 
contingency, $5,660,000 for archi tectural and engineering services, $2,115,000 for agency  ret ained i tems, and $8,055,000 for 
other project costs.  Preliminary plans will begin in August 2008 and will be complete in April 2009. 

 
Project Schedule: 

Phase I Original Start Original Complete Current Start Current Complete % Complete 
P 08/08 04/09 8/09 11/10 100 
W      
C      
Current comments on Schedule: None  
 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P 6/09 $3,101,509 Design Contract 
W    
C    
 
Quarterly Activity Summary: 
None 
 
Major Activity Next Quarter:  
None. 
 
Major Issues: 
Working drawings commencement is pending future funding. 

 
Chronological History 
 

06/30/11 QUARTER END SUMMARY:  The 2011 Budget Act did not include working drawings funding for this project. 
 
03/31/11 QUARTER END SUMMARY:  Funding for working drawings requested in the Governor’s Budget for FY 2011-12. 
 
12/31/10 QUARTER END SUM MARY:  Di scussed const ruction fundi ng opt ions wi th DOF.  Obtained PWB approval of 

preliminary plans on 11/15/10. 
 
09/30/10 QUARTER END SUMMARY:  Subm itted completed preliminary plans to the Legislat ure on 8/24/10; subm itted PW B 

agenda item for approval of PP on 8/25/10. 
 
06/30/10 QUARTER END SUMMARY:  The A/E firm completed preliminary design documents.   
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03/31/10 QUARTER END SUMMARY:  Obtained PW B approval for scope  change on 2/16/10 for separa te chiller plant at ISP; 
finalized outstanding design issues associated with scope change, and completed the schematic design. 

 
12/31/09 QUARTER END SUMMARY:  Completed an A/E cost benefit analy sis that determined constructing a new and separate 

chiller plant at ISP is more practical than expanding the CVSP’s existing chiller plant.  PWB agenda item was submitted to 
DOF, requesting approval of a scope change to this effect. 

 
09/30/09 QUARTER END SUM MARY:  Conduct ed A/E firm design kick off meeting, performed a si te visit, discussed proposed 

scope change for constructing the chiller p lant at ISP rath er than expanding the chiller p lant at CVSP, an d filed  CEQA 
NOE. 

 
06/30/09 QUARTER END SUMMARY:  Completed A/E design firm negotiations and processed the contract for encumbrance. 
 
03/31/09 QUARTER END SUMMARY:  An A/E firm was selected for design negotiations and a CE QA Notice of Exemption was 

filed. 
 
12/31/08 QUARTER END SUMMARY:  Initiated preliminary plan activities by meeting with the institution to review project scope 

and to layout milestones/timelines. 
 
09/30/08 QUARTER END SUMMARY:  The 2008 Budget Act, approved 9/23/08, provided funds for preliminary plans. 
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KERN VALLEY STATE PRISON 
Arsenic Removal Water Treatment System 

July through September 2011 
 

Capital Outlay Analyst:  Ken Swarm 
Project Director:  Rick Hernandez 
 
Appropriation: Ch. 38/39/05, 5225-301-0001(22) 
 PWC $    2,378,000 
 As reverted by 
 Ch. 47/06, 5225-496 C $ -1,878,000 
 Ch. 47/06, 5225-301-0001(25) C                   $    2,477,000 
 As reverted by 
 Ch. 268/269/08, 5225-496 C $ -2,453,931 
 Ch. 07/07, 5225-801-0001 (AB 900) WC $    8,010,000 
 
Authorization: 
 

Ch.  38/39/05 
The am ount of $2,378,000 i ncluding $260,000 for prel iminary pl ans, $240,000 for working drawings, and $1,878,000 for 
construction is provided to construct an arsenic removal water treatment system at Kern Valley State Prison.  The estimated total 
of construction is $1,878,000 which includes $1,426,000 (CCCI 4328) for construction contracts, $71,000 for contingency, and 
$381,000 for project adm inistration.  Prelim inary plans will begin in July 2005 and be  complete by Novem ber 2005.  W orking 
drawings will begin in November 2005 and be complete by March 2006.  Construction will begin in May 2006 and be completed 
by January 2007. 
 
Ch.  47/06 
The amount of $2,477,000 is provided for construction of an arsenic removal water treatment system. The estimated total project 
cost is $2,977,000 (CCCI 4736) including pr eviously approved prelim inary plans for $260,000 and working drawings for 
$240,000. The estimated cost for const ruction i ncludes $1,996, 000 for const ruction cont racts, $100,000 for cont ingency, 
$219,000 for project adm inistration, and $162,000 for other project costs. Construction will begin in April 2007 and be 
completed by December 2007. 
 
Ch.  7/07 
AB 900 appropriated $300 m illion General Fund to the California Departm ent of Corr ections and Rehabilitation (CDCR) for 
capital outlay to renovate, im prove or expa nd infrastructure capacity at existing pris on facilities.  On May 8, 2009, the Publi c 
Works Board approved C DCRs request to establish the scope, cost , and schedule to construct the precipitation arsenic removal 
treatment sy stem, and al located $8,010,000 from  t his appropri ation t o m odify t he exi sting working drawings ($579,000) and 
complete construction ($7,431,000) for this project. The total project  cost  of $8,533,000 i ncludes $260,000 prel iminary plans, 
$819,000 working drawings, and $7,454,000 const ruction ( $6,050,000 cont ract, $424,000 cont ingency, $342,000 A&E, 
$540,000 other project costs, and $98,000 agency  retained).  Modificati on of working drawings will begin in May 2009 and be 
complete in October 2009.  Construction will begin in March 2010 and be complete in March 2011.   

 
Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 
P   7/05 11/05 7/05 1/07 100 
W(original) 11/05 3/06 1/07 8/07 100 
W(modify 
existing WDs) 

 
5/09 

 
10/09 

 
7/09 

 
12/10 

 
100 

C 3/10 3/11 10/11 10/12 0 
Current comments on 
Schedule: 

Schedule delay due to late bid award. 

 
Fund Transfers: 

Purpose Funds Encumbered  Amount Type of Document 
P 12/05 $244,912 Design Contract 
W   7/05 $240,000 Design Contract 
W(modify existing)  Various as of 9/11 $380,954 Design Contracts 
C    
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Quarterly Activity Summary: 
Advertised for const ruction and opened bi ds on 9/7/11.  Low bi d was wi thdrawn due t o clerical error, causi ng delayed bid award. 
Request to award construction contract submitted to DOF on 9/30/11.   
 
Major Activity Next Quarter: 
Issue NTP, and commence construction.   
 
Major Issues: 
None 
 

Chronological History 
 

06/30/11 QUARTER END SUMMARY:  Submitted and received DOF approval of working drawings/proceed to bid on 6/21/2011.   
 
03/31/11 QUARTER END SUMMARY:  C ontinued developm ent of proceed to bid doc uments.  Specifications regarding pilot 

testing and other construction details were reviewed with the design engineer. 
 
12/31/10 QUARTER END SUMMARY:  Completed working drawings, obtained SFM and Access Compliance approval of 

working drawings; interviewed and selected CM firm. Proceed to bid activities delayed due to staffing resources and 
workload considerations. 

 
09/30/10 QUARTER END SUMMARY:  W orking drawings were com pleted and submitted for SFM and Access Com pliance 

review and approval.   
 
06/30/10 QUARTER END SUMMARY:  Working drawings were del ayed four m onths to confi rm the correct  method of sl udge 

waste disposal from the arsenic filter.  This issue was raised as a potential concern during the 50 percent WD review by the 
Department of Publ ic Heal th.  A desi gn/operational sol ution was devel oped for t he proper sludge waste 
disposal.  Continued modification of working drawings. 

 
03/31/10 QUARTER END SUMMARY:  Commenced modification of the working drawings. 
 
12/31/09 QUARTER END SUMMARY:  Completed the cost/benefit analysis which evaluated the proposal by the City of Delano 

to provide water service to the institution versus the current project.  The cost/benefit analysis determined that the current 
project was the best alternative. 

 
09/30/09 QUARTER END SUM MARY:  Executed an A/E services contract for Working Drawings to include a cost/benefit 

analysis evaluating the proposal by the City of Delano to provide water to the institution versus the current project. 
 
06/30/09 QUARTER END SUMMARY:  On 5/8/09, the PWB approved scope, cost, and schedule and allocated AB900 funding to 

modify existing working drawings and complete construction of this project.   
 
06/30/08 QUARTER END SUM MARY:  The const ruction fundi ng wa s revert ed i n t he 2008 Budget  Act .  The existing 

appropriation was not adequate to fund construction of the designed system.  In addition, the system as designed no longer 
met the needs of the prison with the pr oposed construction of a 500 design bed capac ity Level IV facility at KVSP.  The 
500 design bed capacity Level IV facility is proposed for funding via Assembly Bill 900 and will provide the necessary 
Arsenic Removal Water Treatment System to serve the existing prison.  However, if the proposed Level IV facility is not 
approved, CDCR will seek  a n ew ap propriation to  design and construct an arsenic treatment system that will serv e the 
existing prison and provide for m odular expansion if future bed construction is approved.  Because the funding has been 
reverted, this project will be removed from the next quarterly report. 

 
03/31/08 QUARTER END SUMMARY:  Project is on hold pending decision on wh ether an Infill project will be constructed at 

KVSP. 
 
12/31/07 QUARTER END SUMMARY:  None. 
 
 
09/30/07 QUARTER END SUMMARY:  Design comments have been incorporated into final working drawings. 
 
 



 

06/30/07 QUARTER END SUMMARY:  Project wa s placed on hold due to the construction phase final estim ate exceeding the 
project authority. 
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03/30/07 QUARTER END SUMMARY:  Completed PWB submittal for the PWB meeting.  Obtained PWB approval on 1/12/07 of 

preliminary plans and granted authority to proceed to working drawings.  Commenced with working drawings. 
 
12/31/06 QUARTER END SUM MARY:  Fi led Not ice of Det ermination with the St ate Cl earinghouse on 11/ 15/06.  Cont inued 

work on preliminary plans.  PWB submittal drafted. 
 
09/30/06 QUARTER END SUMMARY:  The Initia l Study/Mitigated Negative Declarati on was submitted to State Clearinghouse 

due t o recommendation made from Department of Heal th Serv ices i n memo dat ed 7/31/06.  The 30-day  Public review 
period began 9/28/06. 

 
06/30/06 QUARTER END SUMMARY:  Kitchell finished preparation of preliminary plans submittal for PWB on 6/30/06. 
 
03/31/06 QUARTER END SUMMARY:  Preliminary plans completed on 3/7/06 and scheduled for PWB approval at the September 

2006 m eeting.  Based upon com pletion of prelim inary plans, the revised project construc tions cost exceeds current 
construction appropriation.  Finance Le tter to DOF for preparation of FY 2006- 2007 budget will request the reversion of 
the existing construction amount ($1,878,000) and request a new construction allocation of $2,477,000. 

 
12/31/05 QUARTER END SUMMARY:  Predesign report completed 11/4/05.  Preliminary plans design continues. 
 
09/30/05 QUARTER END SUMMARY:  Predesign report initiated 7/12/05; Kitchell produced draft report on 9/30/05. 
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CALIFORNIA STATE PRISON, LOS ANGELES COUNTY 

Enhanced Outpatient Program, Treatment and Program Space 
July through September 2011 

 
Capital Outlay Analyst:  Ken Swarm 
Project Director:  Adrienne Monarrez 
 
Appropriation: Ch. 47/06, 5225-301-0001(17.2) P $       250,000 
 Ch. 7/07, 5225-801-0660 (AB 900) P $       689,000 
 Ch. 7/07, 5225-801-0660 (AB 900) W $       588,000 
 Ch. 7/07, 5225-801-0660 (AB 900) C $  10,430,000 
 DF 14-D, 7/12/10, Revised Project Costs W $       139,000 
 DF 14-D, 7/12/10, Revised Project Costs C $    3,250,000 
 DF 14-D, 12/13/10, Revised Project Costs C $ -3,606,000 
 
Authorization: 
 

Ch.  47/06 
The amount of $250,000 is provided for preliminary plans to design approximately 6,700 square feet of program and office space 
necessary to treat approximately 150 inmate mental health patients. The project will provide work center areas for individual a nd 
group treatment for inmate patients. The estimated total project cost is $2,673,000 (CCCI 4587), including $200,000 for working 
drawings and $2,223,000 for construction. The amount for construction includes $1,499,000 for construction contracts, $203,000 
for contingency, $311,000 for project adm inistration, $210,000 for agency retained item s. Preliminary plans will begin in    
August 2006 and be complete by June 2007. 
 
Ch.  7/07 
AB 900, as am ended, appropriated $710.9 m illion Public Build ings Construction Fund (lease revenue bond authority) to the 
California Department of Corrections and Rehabilitation (CDCR) fo r capital outlay to design and construct medical, dental and 
mental health treatment or housing space for up to 6,000 inmates at existing prison facilities.  In accordance with the provision of 
AB 900, on July 14, 2009, the Public Works Board approved the establishment of scope, cost, and schedule for the 150 Enhanced 
Outpatient Program beds at  the California State Prison, Los Angeles County, and allocated $11,707,000 from this appropriation 
for prel iminary pl ans, worki ng drawi ngs, and const ruction for t his project .  The total project cost of $11,707,000, includes 
$689,000 for prel iminary pl ans, $588,000 for worki ng drawi ngs and $10,430,000 for construction ($7,906,000 contract, 
$395,000 contingency, $1,227,600 A/E, $1,151,000 other project costs, and $1,028,000 agency retained items.  Preliminary plans 
will begin in October 2009 and be com pleted in July 2010.  W orking drawings will begin in July 2010 and be com pleted in 
January 2011.  Construction will begin in April 2011 and be completed in July 2012. 
 

Project Schedule: 
Phase I Original Start Original Complete Current Start Current Complete % Complete 

P (original) 8/06 6/07 8/06 3/07 100 
P (rescope) 10/09 7/10 7/09 7/10 100 
W 7/10 1/11 7/10 11/10 100 
C 4/11 7/12 3/11 6/12 29 
Current comments on Schedule: None 
 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P (original) 12/06 $   182,571 Design Contract 
P (rescope) Various as of 06/10 $   608,138 Design Contracts 
W Various as of 12/10 $   539,616 Design Contracts 
C 1/11 $8,345,000 Form C220B #1716 
C Various as of 09/11 $   144,062 Construction Contracts 
 
Quarterly Activity Summary: 
Continued with procurement activities.  Masonry and grouting work complete.  Installation of structural steel, column, and roof 
framing is complete.  Welding inspection on 9/27/11 had no exceptions. 
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Major Activity Next Quarter: 
Begin installation of exterior finish and insulation system.  Install roofing, photovoltaic panel system, hangers for ductwork and 
ceiling utilities.  Complete structural steel, rough plumbing, fire sprinklers, and HVAC. 
 
Major Issues: 
None 
 

Chronological History 
 

06/30/11 QUARTER END SUMMARY:  Soils engin eering, footings and slab activities co mplete; formwork removed.  Masonry 
and grouting work in progress.   

 
03/31/11 QUARTER END SUMMARY:  Obtained a pproval of working drawings/proceed to  construction, and use of IWL for 

construction on 1/24/11.  Construction began 3/14/11; water isolation valves installed, site surveying and soil engineering 
in progress.   

 
12/31/10 QUARTER END SUMMARY:  Working drawings com pleted and approved by SFM on 11/29/10.  Subm itted PW B 

agenda item for the use of IWL for construction, and revised project cost, and submitted a request to DOF for approval of 
working drawings/proceed to construction.  Revised project costs were approved at the 12/13/10 PWB Meeting. 

 
09/30/10 QUARTER END SUMMARY:  Obtained PWB approval of preliminary plans on 7/12/10 and began working drawings. 
 
06/30/10 QUARTER END SUMMARY:  Com pleted preliminary plans and subm itted to JLBC on 5/27/10; submitted July 2010 

PWB Agenda Item for approval of preliminary plans to DOF. 
 
03/31/10 QUARTER END SUM MARY:  Com pleted s ite survey  and geotechnical investiga tion, and architectural programming; 

registered project with LEED.  Due diligence in progress. 
 
12/31/09 QUARTER END SUMMARY:  The A&E contract was executed on 10-22-09.  Began preliminary plan activities. 
 
09/30/09 QUARTER END SUM MARY:  Obtained PW B approval of sc ope, cost, and schedule on 07/ 14/09.  Began negotiations 

for Project Management and A/E services contract amendment. 
 
06/30/09 QUARTER END SUMMARY:  Subm itted 30-day scope, cost , and schedule PW B package to DOF on 05/28/09; DOF 

released 30-day scope, cost, and schedule letter to Joint Legislative Budget Committee (JLBC) on 06/09/09. 
 
03/31/09 QUARTER END SUMMARY:  Developm ent of 30-day scope, schedule and cost p ackage for submittal to DOF, in order 

to request AB 900 funding for this project. 
 
12/31/08 QUARTER END SUM MARY:  Cont inued work on scope, schedul e and cost  i nformation for AB 900 fundi ng 

authorization. 
 
09/30/08 QUARTER END SUMMARY:  Continued work on scope, schedule and cost information for funding authorization under 

AB900. 
 
06/30/08 QUARTER END SUM MARY:  A 30-day  scope, schedule, and cost  package (based on rescope) i s under devel opment 

(proposed AB 900 funding); decision to move forward wi th project is pending revisions to the CHCS Mental Health Bed 
Plan. 

 
03/31/08 QUARTER END SUMMARY:  Budget Package based on project rescope is under development. 
 
12/31/07 QUARTER END SUMMARY:  The Depart ment has determined that the project was erroneously under programmed and 

did not account for the total am ount of treatment and office space needed to m eet program guidelines, due to an incorrect 
determination of t he project ’s phy sical si te const raints.  De partment st akeholders i n coordi nation wi th DOF agreed to 
terminate this project and prepare a budget package that rescopes the project. 

 
09/30/07 QUARTER END SUMMARY:  A review of the completed preliminary plans is being conducted to determine if they are 

consistent with project scope.   
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06/30/07 QUARTER END SUMMARY:  Prepared and released project prelim inary plan submittal to Joint Legislative Budget 
Committee. 

 
03/31/07 QUARTER END SUM MARY:  Com pleted preliminary plans and filed the Notice of Exem ption with the State Clearing 

House on 3/23/07.  It is an ticipated that CEQA req uirements will b e completed by 4/30/07.  Kick  off meeting with DOF 
and DGS was held on 3/6/07 to determine the extent of due diligence needed. 

 
12/31/06 QUARTER END SUM MARY:  C ontinued to work on prelim inary plans.  Once prelim inary plans are com pleted 

environmental staff will prepare a Notice of  Exemption. This project is within one  of the classes of projects found by the 
Secretary for Resources not to have a significant effect on the environment. 

 
09/30/06 QUARTER END SUMMARY:  Started work on preliminary plans. 
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MULE CREEK STATE PRISON 

Wastewater Treatment Plant Improvements 
July through September 2011 

 
Capital Outlay Analyst:  Ken Swarm 
Project Director:  Nick Giannini 
 
Appropriation: Ch. 171/07, 5225-301-0001 (14) P $    390,000 
 Ch. 268/269/08, 5225-301-0001 (14) W $    542,000 
 Augmentation E/O # C08/09-24  W $      84,000 
 Ch. 07/07, 5225-801-0001 (AB 900) C $ 6,149,000 
 
Authorization: 
 

Ch.  171/07 
The amount of $390,000 is provided for preliminary plans to desi gn upgrades t o t he wast ewater t reatment pl ant.  The t otal 
estimated project cost is $4,876,000 (CCCI 4609), including estim ated future costs of $318,000 for working drawings and 
$4,168,000 for const ruction.  The am ount for const ruction includes $3,380,000 for const ruction cont racts, $237,000 for 
contingency, $388,000 for project administration, $101,000 for agency retained, and $62,000 for other project costs.  Preliminary 
plans will begin in August 2007 and be complete in June 2008. 
 
Ch. 268/269/08 
The amount of $542,000 i s provided for worki ng drawings for i mprovements to the wastewater treatment plant to bring it into 
compliance with the Central Valley Region Water Quality Control Board’s Waste Discharge Requirements.  The estimated total 
project cost is $6,552,000 (CCCI 4999), in cluding previously approved prelim inary plans funding ($390,000). The future 
construction cost  ($5,620,000) i ncludes $4,112,000 for cons truction contracts, $288,000 for cont ingency, $537,000 for 
architectural and engi neering servi ces, $139,000 for agency  ret ained i tems, and $544,000 for ot her project  cost s.  Working 
drawings will begin in August 2008 and be complete in January 2009. 
 
Ch.  7/07 
AB 900 appropriated $300 m illion General Fund to the California Departm ent of Corr ections and Rehabilitation (CDCR) for 
capital outlay to renovate, im prove or expa nd infrastructure capacity at existing pris on facilities.  On May 8, 2009, the Publi c 
Works Board approved CDCR’s request to establish the scope, cost, and schedule for improvements to the wastewater treatment 
plant in order to bring it into compliance with th e Cen tral Valley Reg ion W ater Qu ality Co ntrol Bo ard's W aste Disch arge 
Requirements, and al located $6,149,000 from  t his appropri ation for const ruction for t his project.  The total project cost of 
$7,165,000 includes $390,000 preliminary plans, $626,000 working drawings, and $6,149,000 construction ($4,589,000 contract, 
$321,000 contingency, $534,000 A&E, $568,000 other project costs, a nd $137,000 agency retained).  Construction will begin in 
November 2009 and be completed in March 2011.   

 
Project Schedule: 

Phase I Original Start Original Complete Current Start Current Complete % Complete 
P 8/07 6/08 7/08 1/09 100 
W 8/08 1/09 7/09 1/11 100 
C 11/09 3/11 TBD TBD 0 
Current comments on Schedule: Construction schedule is pending. 
 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P 9/08 $360,341 Design Contract 
W 6/11 $604,488 Design Contract 
C    
 
Quarterly Activity Summary: 
Advertised for CM services contract from 8/17/2011 through 9/26/2011.  Screened Statem ent of Qu alifications received from  
competing CM firms from 9/27/2011 through 9/30/2011. 
 
 



 

Major Activity Next Quarter: 
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Award CM services contract and initiate development of preliminary construction schedule. 
 
Major Issues: 
None. 
 

Chronological History 
 

06/30/11 QUARTER END SUMMARY:  On 5/11/11 FPCM notified the City  of Ione of CDCRs intent to m ove forward with the 
MCSP W astewater Treat ment Pl an Im provements project .  The R FQ was devel oped for Construction Management 
services. 

 
03/31/11 QUARTER END SUMMARY:  Obtained SFM approval of working drawings on 1/4/2011 and completed bid documents 

on 1/30/11.  Continued negotiations for partnering with the City of Ione for sewer services. 
 
12/31/10 QUARTER END SUMMARY: Fina lized working drawings and subm itted to SFM for approval.  Continued negotiations 

for partnering with the City of Ione for sewer services.  
 
09/30/10 QUARTER END SUM MARY:  C ontinued negotiations for part nering with the City  of Ione for sewer services.  

Consultant work on SFM comments.   
 
06/30/10 QUARTER END SUM MARY:  SFM reviewed working drawings and provided co mments.  Evaluated the potential for 

partnering with the City of Ione for the provision of sewer service. 
 
03/31/10 QUARTER END SUMMARY:  Completed workings drawings and submitted to SFM for review.  The State is evaluating 

the potential for partnering with the City of Ione for the provision of sewer service. 
 
12/31/09 QUARTER END SUMMARY:  Continued working drawings activities. 
 
09/30/09 QUARTER END SUMMARY:  Continued working drawings activities. 
 
06/30/09 QUARTER END SUMMARY:  On 5/8/09, the PWB approved scope, cost, and schedule and allocated AB900 funding for 

the construction phase of t his project.  Amendment to design contract for working drawings was processed, and worki ng 
drawings st art-up m eeting was hel d on 6/ 3/2009; however, execution of desi gn cont ract am endment was suspended, 
pursuant to Executive Order 09-09.  An exemption to allow processing of amendment was approved 6/23/2009. 

 
03/31/09 QUARTER END SUMMARY:  Subm itted prelim inary plans to the Legislature on 1/28/ 09.  Subm itted March PW B 

agenda item to DOF t o approve prel iminary plans and augm entation to workings drawing.  B oth items were approved at 
the 3/13/09 PWB meeting. 

 
12/31/08 QUARTER END SUMMARY:  Continued work on preliminary plans, finalizing due diligence, architectural programming 

and LEED requirements. 
 
09/30/08 QUARTER END SUM MARY:  The 2008 Budget Act , approved 9/ 23/08, provi ded fundi ng for worki ng drawi ngs.  

Completed the start up meeting, commenced preliminary plans with architectural programming, and began survey work to 
complete the due diligence. 

 
06/30/08 QUARTER END SUMMARY:  Negotiations completed and NTP has been issued. 
 
03/31/08 QUARTER END SUMMARY:  Project scope is agreed upon and setting up design negotiations date. 
 
12/31/07 QUARTER END SUMMARY:  Conducted site visit with consultant to go over the scope and confirm key points. 
 
09/30/07 QUARTER END SUMMARY:  Current project scope is being clarified with stakeholders. 
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NORTHERN CALIFORNIA REENTRY FACILITY 

New 500 Bed Re-entry Facility, Stockton  
July through September 2011 

 
Capital Outlay Analyst:  Art Hernandez 
Project Director: Nick Giannini 
 
Appropriation: Ch. 7/07, 5225-801-0660.008 P                    $ 5,010,000  
 Ch. 7/07, 5225-801-0660.008 W                  $ 5,555,000 
 Ch. 7/07, 5225-801-0660.008 C $104,596,000 
 
Authorization: 
 

Ch. 7/07 
AB 900, as am ended, appropriated $975 m illion for Public Build ings Construction Funds (lease revenue bond authority) to the 
California Departm ent of Corrections and Rehabilitation (CDCR) for capital outlay to  design, construct and renovate reentry 
program facilities to provide housing for up to 6,000 inm ates.  In accordance with the provisions of AB 900, on              
September 20, 2010, the Public Works Board approved the establishment of scope, cost, and schedule for the Northern California 
Re-entry Facility at Stockton, to serv e San Joaquin, Am ador, and Calaveras counties and allocated $115,161,000 from  this 
appropriation for preliminary plans, working drawings, and construction for this project.  The t otal project cost of $115,161,000 
includes $5,010,000 for prel iminary plans, $5,555,000 for wo rking drawings, and $104,596,000 for const ruction ($79,520,000 
contract, $5,566,000 cont ingency, $2,708,000 A&E, $6,572,000 for other project  cost s, and $10,230,000 for agency  ret ained 
items). Preliminary plans will begin in October 2010 and be completed in June 2011.  Working drawings will begin in July 2011, 
and be completed in October 2011.  Construction will begin in January 2012 and be completed in January 2013.  

 
Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 
P 10/10 6/11 1/11  TBD 90 
W 7/11 10/11 TBD TBD 0 
C 1/12 1/13 TBD TBD 0 
Current comments on Schedule: Schedule pending project assessment. 
 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P 9/11 $ 3,099,979 Design Contract 
W    
C    
 
Quarterly Activity Summary: 
Prepared preliminary plans for JLBC submittal. Future activities are pending analysis  of potential eligible population for faci lity upon 
implementation of AB 109 realignment. 
 
Major Activity Next Quarter:  
Complete the AB 109 realignment analysis. 
 
Major Issues: 
None. 
 

Chronological History 
 
06/30/11 QUARTER END SUMMARY:  Continued with due diligence a nd prelim inary plans activities.   A reevaluation of the 

project led to determination that a single phase project was most cost-effective. 
 
03/31/11 QUARTER END SUMMARY:  Project sche dule revised to establish a two-phase project; no change to overall project 

start an d co mpletion d ates.  Beg an p reliminary p lan activ ities fo r Phase I and Phase II.  Completed shared services 
document with CHCF. 
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12/31/10 QUARTER END SUMMARY:  Received PWB approval of scope, cost and schedule on 9/20/10; initiate due diligence 
and completed EIR documentation; completed A/E contract.  
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PLEASANT VALLEY STATE PRISON 
Bar Screen, Pre-lift Station 

July through September 2011 
 
Capital Outlay Analyst: Kenneth C. Emerick 
Project Director:  Loren Johnson - IWL 
 
Appropriation: Ch. 106/01, 5240-301-0001(31) PW $    172,000 
 YOC Reversion 6/30/04 PW $      68,719 
 Ch.   38/39/05, 5225-301-0751(1) C $    925,000 
 As reverted by   
 Ch. 47/06, 5225-496 C $   -925,000 
 Ch. 47/06, 5225-301-0751(1) C $ 1,491,000 
  As reappropriated by 
 Ch. 01/09, 5225-491 C $ 1,491,000 
 
Authorization: 
 

Ch.  106/01 
The amount of $172,000 is provided for prelim inary plans ($84,000) and working drawings ($88,000) to install an additional bar 
screen and trash com pactor system to reduce norm al wear and tear  to the existing Wastewater Treatment Plant.  The estim ated 
future cost of the project is $685,000 for construction.  The am ount for construction includes $510,000 (CCCI 4019) for 
construction contracts, $25,000 fo r contingency, and $150,000 for pr oject adm inistration.  Prelim inary plans will begin by   
August 2001 and will be completed January 2002.  Working drawings will begin February 2002 and be completed July 2002. 
 
Ch.  38/39/05 
The amount of $925,000 is provided for construction of a new bar screen and trash compactor system upstream from the existing 
lift st ation.  The t otal est imated project  cost  i s $1,097,000, i ncluding previously approved preliminary plans for $84,000, and 
$88,000 for working drawings.  The amount for construction is $925,000, which includes $671,000 (CCCI 4328) for construction 
contracts, $34,000 for contingenc y, and $220,000 for project adm inistration.  Construction will begin in  September 2005 and be 
complete by July 2006. 
 
Ch.  47/06 
The am ount of $1,491,000 i s provi ded for const ruction of a new bar screen and t rash com pactor sy stem upst ream from the 
existing lift station. The total estimated project cost is $1,663,000 (CCCI 4328), including previously approved preliminary plans 
for $84,000, and worki ng drawi ngs for $88,000. The estimated cost  for const ruction i ncludes $1,222,000 for const ruction 
contracts, $96,000 for contingency, $148,000 for project administration, and $25,000 for agency retained items. Construction will 
begin in September 2006 and be complete by March 2007. 
 

Project Schedule: 
Phase Original Start Original Complete Current Start Current Complete % Complete 

P 8/01 1/02 12/01 5/02 100 
W 2/02 7/02 2/03 6/03 100 
C 9/06 3/07 3/08 7/11 100 
Current comments on Schedule: None. 

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 
P 12/01 $63,814 Design Contract 
W 12/01 $39,467 Design Contract 
C 12/06 $86,500 C22B  
C Various as of 12/09 $  7,872 Contracts 
 
Quarterly Activity Summary:   
Project construction completed; project listing to be removed from next quarterly report. 
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Major Activity Next Quarter:   
None 
 
Major Issues:  
None 
 

Chronological History 
 

06/30/11 QUARTER END SUMMARY:  Mechanical clamps ordered, pending delivery.  Sewer line inlet and outlet connections to 
bar screen completed.  Construction completion delayed due to competing project priorities and available staff resources. 

 
03/31/11 QUARTER END SUMMARY:  Handrail and concrete pour com pleted, ducting r eceived and installation is 95 percent 

complete.  A re-bid and A/E review for the mechanical clamps was necessary which has delayed the construction schedule. 
 
12/31/10 QUARTER END SUMMARY:  Com pleted placement of the bar screen; handrail is 73 percent com plete; plumbing is 71 

percent complete; and work on the electrical panel and gutters continues. 
 
09/30/10 QUARTER END SUMMARY:  Stairs completed and installed in the pit, grating placed, and started preparation of the bar 

screen for placement in the canal.  Due to the need to rebid sensors the completion date was revised.   
 
06/30/10 QUARTER END SUMMARY:  Continued procurement of materials, re-bid for grating supplies, and 50 percent complete 

with stair fabrication. 
 
03/31/10 QUARTER END SUMMARY:  R eceived STO authorization to restore funding to project.  Returned to construction 

activities; re-bid long lead items. 
 
12/31/09 QUARTER END SUMMARY:   Project funding restored via sale of General Obligation bonds in October 2009. 
 
09/30/09 QUARTER END SUM MARY:  Project  rem ains suspende d pursuant  t o Budget  Let ter 08-33, and DOF/PMIB funding 

decisions. 
 
06/30/09 QUARTER END SUM MARY:  Project  rem ains suspende d pursuant  t o Budget  Let ter 08-33, and DOF/PMIB funding 

decisions. 
 
03/31/09 QUARTER END SUM MARY: Project  rem ains suspended pursuant t o Budget  Let ter 08-33, and DOF/PMIB funding 

decisions. 
 
12/31/08 QUARTER END SUMMARY: Project suspended 12/18/08 pursuant to Budget Letter 08-33. 
 
09/30/08 QUARTER END SUMMARY:  The slab is poured and wall forms are set; poured the first half of walls. 
 
06/30/08 QUARTER END SUMMARY:   Construction of slab channel form s is 100 per cent complete, ready to set in place.  W all 

forms are 75 percent complete.   
 
03/31/08 QUARTER END SUMMARY:  Slide gates have been delivered and mobilization is 100 percent complete.   
 
12/31/07 QUARTER END SUMMARY:  Project st artup is pending processi ng of equipm ent documents.  The equipm ent bidding 

was canceled due t o the prel iminary indication of hi gh cost  and has been re-bi d.  Prel iminary indications suggest  better 
result for cost. 

 
09/30/07 QUARTER END SUMMARY:  Project startup is pending processing of equipment documents.   
 
06/30/07 QUARTER END SUMMARY:  Procurement activities continue, a nd Public W orks contract de veloped for the rental of 

shoring equipment. 
 
03/30/07 QUARTER END SUMMARY:  Procurement activities are underway.   
 
12/31/06 QUARTER END SUMMARY:  Due diligence results did not reveal any property issues.  Capital Budgeting advised DOF 

of due diligence findings and obtained approval to proceed with construction.   
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09/30/06 QUARTER END SUM MARY:  The 2006 Budget Act authorized additional funding needed to proceed with the 
construction phase of t his project .  Thi s i ncluded a ne w appropriation ($1,491,000) and reversi on of t he previ ous 
appropriation ($925,000).  In addition, PWB approval was obtained in July 2006 to use IWL for construction, while due 
diligence efforts were expected to continue through October 2006. 

 
06/30/06 QUARTER END SUMMARY:  Preparing documentation for the July 2006 PWB meeting and request for due diligence. 
 
03/31/06 QUARTER END SUM MARY:  Due t o t he drast ic i ncrease i n t he cost  of concret e and st eel product s, t he ori ginal 

construction appropriation of $925,000 was not  adequat e t o com plete t he project .  The FY 2005-2006 const ruction 
appropriation was revert ed and a request  for a new cons truction appropri ation for FY 2006-2007 was i ncluded i n the 
2/15/06 Finance Letter. 

 
12/31/05 QUARTER END SUMMARY:  Cost estim ate differences were reconciled between KCEM and IW L.  It was determ ined 

that IW L will com plete the construction phase.  IW L cost estim ate exceeds the original construction appropriation by       
38 percent. 

 
09/30/05 QUARTER END SUM MARY:  IW L was pr ovided a copy  of the final drawings  and 3 page cost estim ate for the 

construction phase from KCEM.  The PBA was $517,000 higher than the funding appropriation. 
 
06/30/03 QUARTER END SUM MARY:  KCEM  completed the working drawing phase and fi nal review com pleted by  CDCR.   

A/E    has provided catalogue cuts for a more effective and less costly Muffin Mons ter, which has been placed in file for 
implementation upon construction funding for this project. 

 
03/31/03 QUARTER END SUMMARY:  Working drawing phase is underway. 
 
12/31/02 QUARTER END SUMMARY:  Project design on hold due to shifting departmental priorities resulting from reduction in 

capital outlay funding due to Statewide budget deficit. 
 
09/30/02 QUARTER END SUMMARY:  Working drawing delayed due to the late signing of the Budget Bill. 
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CALIFORNIA STATE PRISON, SACRAMENTO 

Enhanced Outpatient Program, Treatment and Program Space 
July through September 2011 

 
Capital Outlay Analyst: Paul Keiley 
Project Director:  John Petropoulos 
 
Appropriation: Ch. 47/06, 5225-301-0001(28) P $      250,000 
 Ch. 268/269/08, Item 5225-301-0001(19) P $   1,168,000 
 Ch. 1/09, Item, 5225-301-0001 (15) W $      876,000 
 Ch. 712/10 Item, 5525-301-0001(4) C $  12,445,000 
 As reverted by 
 E/O #C 10/11-20 C   $ -2,250,000 
 
Authorization: 
 

Ch.  47/06 
The amount of $250,000 is provided for preliminary plans to design program and treatment space to provide Enhanced Outpatient 
Program level of care, as defi ned by the CDCR’s Mental Health Delivery System, to support approximately 350 of the seriously 
mentally disordered inmate population at the California State Prison, Sacramento. The estimated total project cost is $5,595,000. 
The estimated future cost of $5,345,000 i ncludes $200,000 for wo rking drawings, and const ruction costs of $5,145,000, whi ch 
includes $3,499,000 for const ruction contracts, $474,000 for contingency, $724,000 for project  administration, and $448,000 for 
agency retained items. Preliminary plans will begin in August 2006 and be complete by September 2007. 
 
Ch.  268/269/08 
The am ount of $1,168,000 is provided for prelim inary plans to convert existing unused warehouse space into Enhanced 
Outpatient Program treatment and office space to serve 192 Level IV  inmates housed in Facility B.  The total estim ated cost of 
this project is $15,051,000 (CCCI 4983) including future co sts for working drawings ($1,149,000) and construction 
($12,734,000).  The fut ure const ruction cost  of t his project i ncludes $9,271,000 for const ruction cont racts, $649,000 for 
contingency, $613,000 for archi tectural and engi neering serv ices, $571,000 for agency  ret ained i tems, $1,166,000 for other 
project costs, and $464,000 for Group II equipm ent.  Prelim inary plans will begin in August 2008 and be com plete in 
October 2009. 
 
Ch.  1/09 
The amount of $876,000 is provided for worki ng drawings for a project that will provi de the necessary program, treatment, and 
office space to serve the existing 192, Level IV Enhanced Outpatient Program inmate–patients housed in Facility B by converting 
existing, unused warehouse space. The tota l estimated project cost is $15,218,000 (CCCI 5295), including future construction 
cost of $13,174,000 and previ ously approved prel iminary pl ans ($1,168,000). The const ruction cost  i ncludes $10,239,000 for 
construction cont racts, $717,000 for cont ingency, $445,000 for ar chitectural and engi neering servi ces, $490,000 for agency 
retained items, $933,000 for other project co sts, and $350,000 for Group II equipm ent. Working drawings will be com pleted in 
December 2009. Construction will begin in February 2010 and be complete in July 2011.  
 
Ch.  712/10 
The amount of $12,445,000 is provided for cons truction for a project that will provide  the necessary program , treatment, and 
office space to serve the existing 192, Leve l IV EOP inm ate–patients housed in Facility B by renovating existing work center 
space once used by Prison Industry Authority.  The total estimated project cost is $14,427,000 (CCCI 5263), including previously 
approved prel iminary pl ans ($1,168,000) and worki ng drawi ngs ($876,000).  The const ruction cost  i ncludes $9,846,000 for 
construction cont racts, $689,000 for cont ingency, $383,000 for architectural and engi neering servi ces, $414,000 for agency -
retained items, $763,000 for other project co sts, and $350,000 for Group II equipm ent.  Working drawings will be approved in 
October 2010.  Construction will begin in November 2010 and be complete in November 2011.  

 

Project Schedule: 
Phase Original Start Original Complete Current Start Current Complete % Complete 

P 8/06 9/07 9/06 3/07 100 
P 8/08 10/09 12/08 7/09 100 
W 7/09 12/09 7/09 12/09 100 
C 11/10 11/11 10/10 1/12 70 

Current comments on Schedule: Schedule delay due to additional required fire sprinkler coverage. 
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Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 
P 7/07 $    248,321 Design Contract 
P 7/09 $   683,569 Design Contract 
W Various as of 3/10 $    536,101 Design Contracts  
C 10/10 $ 8,979,000 C-22B #1713 
C Various as of 6/11 $    230,946 Construction Contracts 
 
Quarterly Activity Summary:  
Construction activities continued; installa tion of insulation, plywood, drywall fini shes, ductwork, and electrical; relocation of 
mechanical equipment to new m echanical room. Parapet wall 85 percent  complete. Original scope of work for fi re sprinkler system 
complete, addi tional fi re spri nkler sy stem desi gn and const ruction work requi red t o m eet SFM  approval, delaying construction 
schedule. 
 
Major Activity Next Quarter:  
Continue Construction activities.  
 
Major Issues: 
None 
 

Chronological History 
 

06/30/11 QUARTER END SUMMARY:  Continued installation of plywood, plumbing, sheetrock, electrical, and rough mechanical; 
SFM approved plans for mechanical room relocation and path of travel; new mechanical room being constructed; path of 
travel work in progress. Personal Alarm submittal forwarded to A/E for review and approval. 

 
03/31/11 QUARTER END SUMMARY:  Dem olition of CMU is 98 percent com plete with the mechanical room walls remaining; 

steam shutdown is required to remove existing walls. Offices framed in warehouse area, new CMU wall footings and grout 
poured in bottom row of new CMU block and mechanical room.  RFI in process pending receipt of design documents. 

 
12/31/10 QUARTER END SUM MARY:  Obtained DOF/PW B approval on 10/11/10 to revert project  savings, approve working 

drawings/proceed to construction, and use IW L to com plete construction; C-22B appr oved on 10/27/10 to transfer 
construction funds to ICRA. Contractor performed demolition of floors, CMU walls , steel fram es and electrical circuits. 
IWL submitted Change Order for new path of travel to address relocation of designated inmates. 

 
09/30/10 QUARTER END SUMMARY:  Construction related activities remain on hold pending 2010/11 budget enactment.   
 
06/30/10 QUARTER END SUMMARY:  Subm itted request for DOF approval of working dr awings and to use IW L for project 

construction pending budget enactment. 
 
03/31/10 QUARTER END SUMMARY:  Executed a de sign contract am endment to provide for access com pliant path of travel 

from Housing Units B7 and B8 to the main entrance. 
 
12/31/09 QUARTER END SUMMARY:  Com pleted working drawings activities; SFM a pproved working draw ings on 12/11/09. 

ADA/path of travel issues presented for review. 
 
09/30/09 QUARTER END SUMMARY:  The 2009 B udget Act provided funding for working drawings.  Obtained PWB approval 

of preliminary plans on 7/14/09.  Initiated working drawings activities. 
 
06/30/09 QUARTER END SUMMARY:  Held stakeholder meeting to review and obtain comments on preliminary plans; circulated 

for review and approval, and subsequent submittal to the Legislature.  Submitted July 2009 PWB agenda item for approval 
of preliminary plans. 

 
03/31/09 QUARTER END SUM MARY:  Stak eholder review of final arch itectural program  is in pr ocess.  Prelim inary plan 

submittal under development. The 2009 Budget Act, approved 2/20/09, provided funding for working drawings; a Finance 
Letter was submitted to the Legislature 3/ 20/09 requesting construction funding in order to expe dite project completion to 
meet Coleman Court requirements.  
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12/31/08 QUARTER END SUM MARY:  CEQA cat egorical exem ption was fi led wi th t he St ate Clearinghouse on 11/13/08.  
Program M anagement and A/ E cont ract negot iations com pleted.  Ki ck-off m eeting hel d on 12/17/08 and 12/18/08.  
Architectural programming efforts have begun. 

 
09/30/08 QUARTER END SUM MARY:  The 2008 B udget Act , approved 9/ 23/08, provi ded fundi ng for prel iminary pl ans.  

Program Management negotiations are in progress.  CEQA categorical exemption is being prepared.   
 
06/30/08 QUARTER END SUM MARY:  Based on Budge t Package refl ecting rescope of project  to provide treatment and offi ce 

space to accommodate 192 EOP inm ate-patients, funding for pre liminary plans has been propos ed for inclusion in the 
2008 Budget Act. 

 
03/31/08 QUARTER END SUMMARY:  Budget Package based on project rescope was completed. 
 
12/31/07 QUARTER END SUM MARY:  The Depart ment has determ ined the project wa s erroneously over program med.  The 

original scope called for providing treatm ent and program space for 384 inm ate patients.  After completion of preliminary 
plans based on this scope, it was determined adequate treatment and program space already existed for 192 inmate patients 
housed in A Facility.  Thus, the accurate scope of the project should have only been treat ment and program space for 192 
inmate patients in B Facility. 

 
09/30/07 QUARTER END SUMMARY:  A review of the completed preliminary plans is being conducted to determine if they are 

consistent with project scope.   
 
06/30/07 QUARTER END SUMMARY:  A Notice of Exem ption was fi led wi th t he St ate Cl earing house.  A prel iminary pl an 

submittal is being prepared for submittal to the next quarter’s PWB.   
  
03/30/07 QUARTER END SUMMARY:  Preliminary Plans were completed in March 2007.   
 
12/31/06 QUARTER END SUMMARY:  Preliminary plans approved in the Governor’s Budget for FY 2006/2007 and A/E Section 

assigned the schematic phase of preliminary plans. 
 
09/30/06 QUARTER END SUMMARY:  Preliminary plans approved in the Governor’s Budget for FY 2006/2007 and A/E Section 

assigned the schematic phase of preliminary plans. 
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CALIFORNIA STATE PRISON, SACRAMENTO 
Psychiatric Services Unit Treatment and Office Space 

July through September 2011 
 
Capital Outlay Analyst:  Paul Keiley 
Project Director:  Deborah Jones-Brown 
 
Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $   1,153,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $   1,073,000 
 Ch. 7/07, 5225-801-0660 (AB 900) C $  15,919,000 
 DF-14D, 4/08/11, Revised Project Costs w $ -     15,000 
 DF-14D, 4/08/11, Revised Project Costs C $    1,207,000 

 DF 14-D, 9/9/11, Revised Project Costs W $  - 97,000 
 DF 14-D, 9/9/11, Revised Project Costs C $  -4,735,000 

 
Authorization: 
 

Ch.  7/07 
AB 900, as am ended, appropriated $710.9 m illion Public Build ings Construction Fund (lease revenue bond authority) to the 
California Department of Corrections and Rehabilitation (CDCR) fo r capital outlay to design and construct medical, dental and 
mental health treatment or housing space for up to 6,000 inmates at existing prison facilities.  In accordance with the provisi ons 
of AB 900, on February  16, 2010, t he Publ ic W orks B oard appr oved t he est ablishment of scope, cost , and schedul e for t he 
Psychiatric Services Unit Treatment and Office Space project at California State Pr ison, Sacramento, and allocated $18,145,000 
from t his appropri ation for desi gn and const ruction of t his project .  The t otal cost  of $18,145,000 includes $1,153,000 for 
preliminary pl ans, $1,073,000 for worki ng drawi ngs, and $15,919,000 for const ruction ($11,976,000 contract, $599,000 
contingency, $713,000 A&E, $922,000 other project  costs, and $1,709,000 agency retained items).  Preliminary plans will begin 
in February 2010 and will be com plete in March 2011.  W orking drawings will begin in Ma rch 2011 and be com plete in 
September 2011.  Construction will begin in December 2011 and be complete in March 2013.   

 
Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 
P 2/10 3/11 2/10 4/11 100 
W 3/11 9/11 4/11 9/11 100 
C 12/11 3/13 9/11 3/13 0 
Current comments on Schedule: None 
 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P Various as of 6/11 $1,059,284 Design Contracts 
W 6/11 $   686,320 Design Contracts 
C 9/11 $10,010,000 C-220B #1732 
 
Quarterly Activity Summary: 
Working drawi ngs com pleted and approved by  SFM. On 9/9/2011 DOF/ PWB approved revi sed project  cost , worki ng 
drawings/proceed to construction, and the use of IWL resources.  
 
Major Activity Next Quarter: 
Start construction activities. 
 
Major Issues: 
None 
 

Chronological History 
 

06/30/11 QUARTER END SUMMARY:  Obtained PW B approval of PP’ s and revised project costs on 4/8/11; initiated working 
drawings activities.   
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03/31/11 QUARTER END SUMMARY:  Com pleted preliminary plans and released to JLBC; subm itted April 2011 PW B agenda 
item for approval of preliminary plans. 

 
12/31/10 QUARTER END SUMMARY: Site selecti on and space program  com pleted, final draft of the Architectural Program  

completed and routed for approval. CEQA NOD filed, and litigation period expired with no comments.  
 
09/30/10 QUARTER END SUM MARY:  Executed A/E contract, conducted a desi gn charret te, si te assessm ent, and cont inued 

preliminary plan activities. 
 
06/30/10 QUARTER END SUMMARY:  The A/E services contract has been negotiated and submitted for execution. 
 
03/31/10 QUARTER END SUM MARY:  Obtained PW B approval of  scope, cost and schedul e on 2/16/10.  Commenced 

preliminary plan activities to select/negotiate fees for the A&E consulting firm. 
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SALINAS VALLEY STATE PRISON 

Facility A GP/EOP Treatment and Office Space 
July through September 2011 

 
Capital Outlay Analyst:  Paul Keiley 
Project Director:  Adrienne Monarrez 
 
Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $   1,605,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $   1,731,000 
 Ch. 7/07, 5225-801-0660 (AB 900) C $  25,521,000 
 DF-14D, 1/14/11, Revised Project Costs W                  $     -257,000 
 DF-14D, 1/14/11, Revised Project Costs C                   $  -3,201,000  
 

Authorization: 
 

Ch.  7/07 
AB 900, as am ended, appropriated $710.9 m illion Public Build ings Construction Fund (lease revenue bond authority) to the 
California Department of Corrections and Rehabilitation (CDCR) fo r capital outlay to design and construct medical, dental and 
mental health treatment or housing space for up to 6,000 inmates at existing prison facilities.  In accordance with the provisi ons 
of AB 900, on April 14, 2010, the Public W orks Board approved the establishment of scope, cost and schedule for the Facility A 
General Population (GP)/Enhanced Outpatient Program (EOP) Treatment and Office Space project at Salinas Valley State Prison 
(SVSP), and al located $28,857,000 from  this appropriation for preliminary plans, working drawings, and const ruction for t his 
project.  The total project cost of $28,857,000 includes $1,065,000 for prel iminary plans, $1,731,000 for working drawings, and 
$25,521,000 for construction ($19,130,000 contract, $957,000 contingency, $1,131,000A&E, $1,530,000 other project costs, and 
$2,773,000 agency retained item s). Prelim inary plans will begin in April 2010 and be  com pleted in January 2011.  Working 
drawings will begin in February 2011, a nd be com pleted in August 2011.  Construction will begin in Novem ber 2011 and be 
completed in July 2013.  

 
Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 
P 4/10 1/11 6/10 1/11 100 
W 2/11 8/11 1/11 8/11 100 
C 11/11 7/13 11/11 7/13 0 
Current comments on Schedule: None 
 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P Various as of 12/10 $ 1,180,167 Design contracts 
W Various as of 6/11 $ 1,199,284 Design contracts 
C    
 
Quarterly Activity Summary: 
On 8/30/2011 DOF approved worki ng drawings/approval to proceed to bid. Bid advertisem ents poste d 8/31/2011; a pre-bid 
conference was conducted on 9/28/2011.  
 
Major Activity Next Quarter: 
Complete bid process and award construction contract. 
 
Major Issues: 
None 
 

Chronological History 
 

06/30/11 QUARTER END SUM MARY:  Stakeholder review and com ments for working drawings have been incorporated, and 
submitted to SFM for review on 5/27/11; developed a Group II Equipment list. 
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03/31/11 QUARTER END SUM MARY:  Obtained PW B approval of PP’ s and revised project costs on 1/14/11.  Began working 
drawing activities; 25 percent CD’s released for review on 2/10/11. 

 
12/31/10 QUARTER END SUMMARY: Com pleted prelim inary plan s. Prepared/submitted January 2011 PW B agenda item  for 

approval of PP’s.  
 
09/30/10 QUARTER END SUMMARY:  De sign documents, geo-technical report, topographical survey, facility master plan, and 

the architectural program have been completed and submitted for stakeholders review.   
 
06/30/10 QUARTER END SUM MARY:  Obtained PW B approval of scope, cost and schedule on 4/14/10.  A/E consultant 

contracts executed and development of preliminary plans began. 
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STATEWIDE 
Small Management Exercise Yards 

Psychiatric Services Units/Security Housing Units 
July through September 2011 

 
Capital Outlay Analyst: Paul Keiley 
Project Director:  John Petropoulos 
 
Appropriation:  Ch. 1/09, 5225-301-0001 (3) PW $    278,000 
  Ch. 712/10, 5225-301-0001 (2) C $ 6,251,000 
  
Authorization: 
 

Ch.  1/09 
The amount of $278,000 i s provided for prel iminary plans ($153,000) and worki ng drawings ($125,000) for t he design of 100 
small management exercise yards at five institutions to provi de the required out-of-cell exerci se tim e for inm ates housed in 
special purpose SHUs.  The total estimated project cost is $8,092,000, including the future cost of $7,814,000 for construction of 
150 yards, including 50 additional yards for which prelim inary plans and working drawings we re funded in the 2007-08 Budget 
Act.  The cost of const ruction i ncludes $6,325,000 for c onstruction cont racts, $270,000 for cont ingency, $411,000 for 
architectural and engineering services, $154,000 for agency  retained i tems, and $654,000 for ot her project  cost s.  Prel iminary 
plans will begin in August 2009 and be com plete in Novem ber 2009.  W orking drawings will be gin in November 2009 and be 
complete in April 2010.   
 
Ch.  712/10 
The amount of $6,251,000 is provided for the c onstruction of 120 small management exercise yards at two institutions to provide 
the requi red out -of-cell exerci se t ime for i nmates housed i n speci al purpose uni ts (SHUs).  The cost of construction includes 
$4,874,000 for const ruction cont racts, $298,000 for contingency, $301,000 for agency -retained i tems, and $778,000 for ot her 
project costs.  The total est imated project  cost  is $6,529,000, i ncluding previously approved prel iminary plans ($153,000) and 
working drawings ($125,000).  Construction will begin in October 2010 and be completed in December 2011.   
 

Project Schedule: 
Phase Original Start Original Complete Current Start Current Complete % Complete 

P 8/09 11/09 9/09 1/10 100 
W 11/09 4/10 1/10 3/10 100 
C 10/10 12/11 10/10 1/12 78 
Current comments on Schedule: None 
 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P Various as of 9/10 $     89,611 Design Contracts 
W Various as of 12/09 $     60,725 Design Contracts 
C 10/10 $6,251,000 C-22B #1714 
 
Quarterly Activity Summary: 
Completed const ruction on 47 SM Y’s at  C OR; wal k t hru conduc ted on 9/1/2011, punch l ist i tems ful ly com pleted. C ontinue 
construction of 73 SMY’s at CCI; 90 percent of concrete poured, 50 percent of yard assembly completed. 
 
Major Activity Next Quarter: 
Continue construction activities at CCI.  
 
Major Issues: 
None 

 
Chronological History 

 
06/30/11 QUARTER END SUMMARY:  Construction at COR is 70 percent complete, and CCI is 60 percent complete. 
 



 

03/31/11 QUARTER END SUM MARY:  Constructi on at COR is 15 percent complete; CCI is 13 percent com plete. SMY panel 
assembly is in process and on schedule. 
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12/31/10 QUARTER END SUMMARY:  The 2010 Budget Act, approved on 10/8/10, provided funding to complete construction of 

120 SMYs (COR-47 yards; CCI-73 yards). C-22B approved t o transfer construction funding to ICRA.  IWL developed 
material lists; began procuring long lead items; located existing utilities; located construction lay down area and placement 
of connex boxes.  

 
09/30/10 QUARTER END SUMMARY:  Construction of 120 SMY’s (COR-47 and CCI-73) pending FY 10/11 Budget enactment.   
 
06/30/10 QUARTER END SUMMARY:  Com pleted working drawings activities with the ex ception of an additional 50 SMY’s at 

CCI. 
 
03/31/10 QUARTER END SUMMARY:  Obtained PW B approval of pr eliminary plans on 1/19/10.  Began working drawings 

activities. 
 
12/31/09 QUARTER END SUMMARY:  Preliminary plans for the 105 SMY’s completed and submitted to PWB for approval. 
 
09/30/09 QUARTER END SUMMARY:  The 2009 Budge t Act provided funding for prel iminary plans and working drawings for 

100 SM Ys (PB SP-10 y ards; SAC -14 y ards; C OR-49 y ards; C CI-18 y ards; VSPW-9 yards). Based on reassessment of 
SMY needs, scope change subm ittal was prepared and subm itted to DOF to increase the total num ber of yards to 105 (2 
additional yards at SAC, 5 additional yards at CCI, and 2 less yards at COR). 
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STATEWIDE 

Dental Facility Improvements, Phase I 
July through September 2011 

 
Capital Outlay Analyst: Paul Keiley 
Project Director:  Art Louie 
 
Appropriation: Ch. 7/07, 5225-801-0001 (AB 900) P $     409,000 
 Ch. 7/07, 5225-801-0001 (AB 900) W $     320,000 
 Ch. 7/07, 5225-801-0001 (AB 900) C $  3,918,000 
 DF-14D, 6/10/11, Revised Project Costs C $ -260,000 
 
Authorization: 
 

Ch.  7/07 
AB 900 appropriated $300 m illion General Fund to the California Departm ent of Corr ections and Rehabilitation (CDCR) for 
capital outlay to renovate, im prove or expand infrastructure cap acity at existing prison facilities. Penal Code 7050(a)(3) furt her 
provides th is ap propriation m ay b e  u sed fo r th e d esign an d co nstruction of improvement to dental facilities at state prison 
facilities.  On Decem ber 13, 2010, the Public W orks Board approved CDCR’s request to establis h the scope, cost, and schedule 
to for Phase I o f a th ree-phase p roject to  en sure d ental clin ics at 3 3 ad ult in stitutions statewid e meet co nstitutional minimum 
standards and address defi ciencies recogni zed by  t he Perez court, and allocated $4,647,000 for prel iminary pl ans (409,000), 
working drawings ($320,000), and constructi on ($3,918,000) for Phase I of this project. Phase I will im prove clinics at eight 
institutions. Design and construction costs for Phase I are estim ated at  $4,559,000 (CIW -$310,000; CMF-$290,000; CRC-
$365,000; CTF-$975,000; LAC-$895,000; MC SP-$640,000, FSP-$385,000; and SOL-$699,000). Due diligence costs are 
estimated at  $88,000, bri nging t he t otal est imated cost  of Phase I t o $4,647,000.  Im provements at  the remaining 25 adult 
institutions will be proposed in future pha ses of the project.  For Phase I, preliminary plans will begin in Decem ber 2010 and be 
completed in June 2011.  Working drawings will begin in June 2011 and be com pleted in October 2011.  Construction will begin 
in October 2011 and be completed in October 2012.   
 

Project Schedule: 
Phase  Original Start Original Complete Current Start Current Complete % Complete 

P 12/10 6/11 12/10 6/11 100 
W 6/11 10/11 7/11 10/11 70 
C 10/11 10/12 12/11 12/12 0 
Current comments on Schedule: Construction start delayed by need for PWB action. 
 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P Various as of 6/11 $  255,737 Design Contracts 
W 9/11 $  208,830 Design Contract 
C    
 
Quarterly Activity Summary: 
Commenced working drawings activities; prepared PWB agenda item submission for change in scope and revised project costs. 
 
Major Activity Next Quarter: 
Continue working drawing activities and receive SFM approval; receive DOF approval to proceed to construction. 
Major Issues: 
None. 
 

Chronological History 
 
06/30/11 QUARTER END SUMMARY:  Due diligence completed on 5/10/2011 with no exceptions not ed; CEQA NOE filed, and 

the st atutes of l imitation expi red wi thout chal lenge on 4/7/2011; on 6/ 10/2011 PW B approved t he prel iminary pl ans, 
recognized revised project costs, and approved the use of Inmate/Ward Labor. 

 
 



 

03/31/11 QUARTER END SUMMARY:  Commenced preliminary plan activities; due diligence is in process, and an NOE has been 
filed with the State Clearinghouse. 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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12/31/10 QUARTER END SUMMARY:  On 12/ 13/2010, PWB approved t he project scope, schedul e, and cost  for Phase I of t his 

statewide project.
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CMC Mental Health Space 
Conversion, Room A-157 

IWL $397,000 11/11 1/12 0 Construction start delay ed due to subm ittal re jection, and re bidding of door 
hardware materials.   
 

MCSP Bridge Crossing for Mule 
Creek 

IWL $348,000 7/11 10/11 93 Contract for concrete testing received 7/1/11.  Flat cars received 7/6/11.  Pilings 
drilled and poured 8/1/11.  Walk-thru scheduled for 10/10/11.  

        
SOL Sub Armory Weapons Storage IWL $362,000 5/11 

 
11/11 

     
45 Material delivery issues caused project completion to slip. 

SOL 
 

 

Modification of Level II Work 
Change, Building 808 
 

IWL 
 
 

$334,000 
 
 

10/11 
 
 

1/12 
 
 

0 
 
 

Continued with procurem ent activities.  Project schedule adjusted after SMAD 
meeting on 9/12/11.  
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PBSP B1-B2 Kitchen and Dining 
Room Conversion to Mental 
Health Delivery  
 

IWL 
 

$600,000 TBD 
 
 

TBD 
 
 

0 Procurement of material and equipment started and is 10 percent complete. Five 
requests for information have been received and answered, and IWL is working 
with suppliers/bidders to establish receipt  dates for long lead item s so they may 
produce a reliable construction start and completion date.   
 

SQ Install Dumbwaiter in South 
Block ASU, Donner Section 

 $451,000 1/11 10/11 
 

95 
 

Several Requests Fo r In formation (RF I’s) have delay ed the com pletion of 
project. The new storage room , electrical , elevator equipm ent enclosure, and 
elevator installation are com plete. Th e contractor has also com pleted the 
installation of fencing, razor wire, and gates on the tier.   
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VYCF Group Recreation Area, Monte 

Vista Living Unit 
 

IWL $273,000 7/11 9/11 100 Construction project is complete.  Final walk through scheduled for 10/5/11.

VYCF Group Recreation Area, 
El Mirasol Living Unit 
 

IWL $282,000 7/11 9/11 100 Construction project is complete.  Final walk through scheduled for 10/5/11.

VYCF Construct Medical Examination 
Room and Medical Office, El 
Mirasol Living Unit (C)  

IWL $368,000 12/11 2/12 0 Procurement activities underway.  IW L beginning work on SMAD and 
finalizing the construction schedule. 
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OHCYCF 
 
Install Evaporative Coolers in 
Dayroom IWL $387,000 TBD TBD 0 

 
IWL continuing with procurem ent activities and developm ent of 
construction schedule.   
 

VYCF Construct Medical Exam 
Room and Medical Office in 
the Monte Vista Living Unit 

IWL   $359,000 11/11 1/12 0 
Schedule adjusted due to pr ocurement and pending com pletion of the 
Group Recreation Area.   Procurement activities are under way.   
 

 
VYCF 

 
Construct Medical Exam 
Room and Medical Office in 
Special Program Counseling 
Building 
 

IWL   $369,000 11/11 2/12 0 

 
 Procurement activities are under way.  
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NACYCF Group Recreation Area IWL $338,000 TBD TBD 0 Project design underway 
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